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Ticket Number:  601706891

GENERAL INFORMATION

Dig Number 601706891

Dig Date Jun 24, 2025  03:45 pm

Status Acknowledged

LOCATION INFORMATION

Address 11001 - 11101 S COTTAGE GROVE AVE

Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 6/20/2025  10:37 am

(NOTE:  Dig Ticket is voided if work does not commence before Jul 04, 2025.)

9/17/2025Final Day of Ticket Validity

Depth of Excavation 15 feet

Expected Duration 30 Days

Associated Permit Number DOT2076884

Permittee Name PAN OCEANIC ENGINEERING CO., INC.*

Public right-of-wayWork on?

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Tejinder Singh

Onsite Contact Phone Number (224)276-4926

Amended Dig Notice? Yes

Type of Work
Remove And Replace Sidewalk, Catch Basin, Manhole, Cub & Gutter, ADA Ramp, and Pavement

Work will use
Hydraulic Equipment

Location of Dig

Activity Comment

Extension Comments -08/20/2025 work is still in progress
-07/25/2025 work is still in progress
-07/01/2025 work is still in progress

APPLICANT DETAILS

Contact Name PAN OCEANIC ENGINEERING CO., INC.*

Contact Address 6436  W HIGGINS AVE CHICAGO, IL 60656

Contact Phone (773)601-8408

Contact Email mrupal@panoceanicinc.com

Additional Email Addresses mrupal@panoceanicinc.com
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NOTICE HISTORY

Utility Name Site ID Notice ID Type Status Created Last Status Time

ZAYO Group (fna 
AboveNet)

 53 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:37:40PM21303721

Peoples Gas*  79 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:06:15PM21479852

Comcast Cable (29)  29 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:09:31PM21479858

JCDECAUX CHICAGO LLC*/ 
JC Decaux NA

 15 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:03:55AM21349436

AT&T (SBC IL)*  70 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:07:58AM21349581

Windstream (McLeod US)*  31 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:13:43AM21598371

LEVEL 3 
COMMUNICATIONS DBA 
LUMEN*

 36 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:36:54PM21303723

Sprint - Nextel  61 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:34:51PM21303725

AT&T (SBC IL)*  70 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:39:33PM21303727

Peoples Gas*  136 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:06:17PM21479854

Comcast Cable (29)  29 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:08:20AM21349584

JCDECAUX CHICAGO LLC*/ 
JC Decaux NA

 15 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:19:18AM21598365

City of Chicago (CoC)  22 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:36:54PM21303720

Peoples Gas*  136 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:33:49PM21303726

Windstream (McLeod US)*  31 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:02:41PM21479856

City of Chicago (CoC)  22 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:15:28AM21349434

Windstream (McLeod US)*  31 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:01:25AM21349582

ComED South  5 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:08:20AM21349583

Sprint - Nextel  61 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:17:40AM21598368

AT&T (SBC IL)*  70 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:15:10AM21598370

JCDECAUX CHICAGO LLC*/ 
JC Decaux NA

 15 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:47:05PM21303722

Peoples Gas*  79 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:38:19PM21303724

ZAYO Group (fna 
AboveNet)

 53 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:04:01PM21479849

LEVEL 3 
COMMUNICATIONS DBA 
LUMEN*

 36 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:15:10PM21479851

LEVEL 3 
COMMUNICATIONS DBA 
LUMEN*

 36 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:20:24AM21598366

City of Chicago (CoC)  22 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:20:24AM21598363

Windstream (McLeod US)*  31 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:33:36PM21303728

Comcast Cable (29)  29 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:34:51PM21303730

City of Chicago (CoC)  22 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:15:10PM21479848

JCDECAUX CHICAGO LLC*/ 
JC Decaux NA

 15 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:18:24PM21479850

ComED South  5 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:09:31PM21479857

Sprint - Nextel  61 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:09:31PM21479853
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Peoples Gas*  79 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:13:18AM21598367

ComED South  5 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:17:40AM21598372

Comcast Cable (29)  29 Renew Positive 8/20/2025   9:08:21 AM 8/21/2025  12:31:14PM21598373

ComED South  5 Initial Ack 6/20/2025   3:31:01 PM 6/20/2025   3:34:51PM21303729

AT&T (SBC IL)*  70 Renew Ack 7/25/2025   1:58:35 PM 7/25/2025   2:06:58PM21479855

ZAYO Group (fna 
AboveNet)

 53 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:00:48AM21349435

LEVEL 3 
COMMUNICATIONS DBA 
LUMEN*

 36 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:15:28AM21349577

Peoples Gas*  79 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:03:27AM21349578

Sprint - Nextel  61 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:08:20AM21349579

Peoples Gas*  136 Renew Ack 7/1/2025   9:57:16 AM 7/1/2025  10:01:44AM21349580

ZAYO Group (fna 
AboveNet)

 53 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:23:37AM21598364

Peoples Gas*  136 Renew Ack 8/20/2025   9:08:21 AM 8/20/2025   9:15:45AM21598369
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REVISION HISTORY

Rev # Date User Reason

 5346677 7/1/2025   9:57:18 AM mrupal Renew

 5379698 7/25/2025   1:58:37 PM mrupal Renew

 5332924 6/20/2025   3:31:04 PM rreyes Approved

 5412229 8/20/2025   9:08:24 AM mrupal Renew

 5332885 6/20/2025   3:30:55 PM rreyes Updated

 5332213 6/20/2025  10:38:05 AM mrupal Created

Viewing Notice Created on 06/20/2025 at 10:37 am


