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Ticket Number:  601706892

Revision Number:  5379668

REVISION

GENERAL INFORMATION

Dig Number 601706892

Dig Date Jun 24, 2025  03:45 pm

Status Some Acknowledged

LOCATION INFORMATION

Address 11101 - 11119 S COTTAGE GROVE AVE

Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 6/20/2025  10:37 am

(NOTE:  Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

8/22/2025Final Day of Ticket Validity

Depth of Excavation 15 feet

Expected Duration 30 

Associated Permit Number DOT2076884

Permittee Name PAN OCEANIC ENGINEERING CO., INC.*

Public right-of-wayWork on?

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Tejinder Singh

Onsite Contact Phone Number (224)276-4926

Amended Dig Notice? No

Type of Work
Remove And Replace Sidewalk, Catch Basin, Manhole, Cub & Gutter, ADA Ramp, and Pavement

Work will use
Hydraulic Equipment

Location of Dig

Activity Comment

Extension Comments -08/20/2025 work is still in progress
-07/25/2025 work is still in progress
-07/01/2025 work is still in progress

APPLICANT DETAILS

Contact Name PAN OCEANIC ENGINEERING CO., INC.*

Contact Address 6436  W HIGGINS AVE CHICAGO, IL 60656

Contact Phone (773)601-8408

Contact Email mrupal@panoceanicinc.com

Additional Email Addresses mrupal@panoceanicinc.com
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NOTICE HISTORY

Utility Name Site ID Notice ID Type Status Created Last Status Time

Sprint - Nextel  61 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:34:54PM50836384

Windstream (McLeod US)*  31 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:01:28AM50836398

Comcast Cable (29)  29 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:08:22AM50836400

AT&T (SBC IL)*  70 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836408

Windstream (McLeod US)*  31 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836409

AT&T (SBC IL)*  70 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:08:01AM50836397

Peoples Gas*  79 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836405

ComED South  5 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836410

Peoples Gas*  136 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:33:51PM50836385

City of Chicago (CoC)  22 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:15:31AM50836390

ZAYO Group (fna 
AboveNet)

 53 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836402

ZAYO Group (fna 
AboveNet)

 53 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:00:51AM50836391

Sprint - Nextel  61 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:08:22AM50836395

Sprint - Nextel  61 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836406

Comcast Cable (29)  29 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836411

Peoples Gas*  136 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:01:47AM50836396

Peoples Gas*  136 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836407

City of Chicago (CoC)  22 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:36:56PM50836379

Peoples Gas*  79 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:38:21PM50836383

AT&T (SBC IL)*  70 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:34:15PM50836386

ComED South  5 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:34:54PM50836388

JCDECAUX CHICAGO LLC*/ 
JC Decaux NA

 15 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:03:58AM50836392

ComED South  5 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:08:22AM50836399

City of Chicago (CoC)  22 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836401

ZAYO Group (fna 
AboveNet)

 53 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:37:43PM50836380

Peoples Gas*  79 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:03:30AM50836394

JCDECAUX CHICAGO LLC*/ 
JC Decaux NA

 15 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836403

JCDECAUX CHICAGO LLC*/ 
JC Decaux NA

 15 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:47:08PM50836381

LEVEL 3 
COMMUNICATIONS DBA 
LUMEN*

 36 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:36:56PM50836382

Windstream (McLeod US)*  31 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:31:38PM50836387

Comcast Cable (29)  29 Initial Ack 6/20/2025   3:30:09 PM 6/20/2025   3:34:54PM50836389

LEVEL 3 
COMMUNICATIONS DBA 
LUMEN*

 36 Renew Ack 7/1/2025   9:57:23 AM 7/1/2025  10:15:31AM50836393
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LEVEL 3 
COMMUNICATIONS DBA 
LUMEN*

 36 Renew UnAck 7/25/2025   1:58:42 PM 7/25/2025   1:58:42PM50836404
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REVISION HISTORY

Rev # Date User Reason

 5379668 7/25/2025   1:58:46 PM mrupal Renew

 5346679 7/1/2025   9:57:25 AM mrupal Renew

 5332236 6/20/2025  10:38:06 AM mrupal Created

 5412179 8/20/2025   9:08:31 AM mrupal Renew

 5332888 6/20/2025   3:29:56 PM rreyes Updated

 5332872 6/20/2025   3:30:12 PM rreyes Approved

Viewing Notice Created on 06/20/2025 at 10:37 am


