



Ticket Number: 600594630

GENERAL INFORMATION

Dig Number 600594630
Dig Date Mar 01, 2019 05:00 pm
Status Acknowledged

LOCATION INFORMATION

Address 3115 - 3147 N SACRAMENTO AVE
Placement ALLEY,CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

| | |
|--|--|
| Requested | 2/7/2019 12:11 pm (NOTE: Dig Ticket is voided if work does not commence before Feb 21, 2019.) |
| Final Day of Ticket Validity | 3/24/2019 |
| Depth of Excavation | 8 feet |
| Expected Duration | 30 Days |
| Associated Permit Number | DOT1053211 |
| Permittee Name | Sunesys, LLC |
| Work on? | Public right-of-way |
| Location Specific Facility Info | No |
| Routing Type | Manual |
| Onsite Contact Name | Kim Kennedy |
| Onsite Contact Phone Number | (630)387-7837 |
| Amended Dig Notice? | Yes |
| Type of Work | FIBER OPTIC CONDUIT INSTALLATION VIA TRENCH, BORE |
| Work will use | Boring Equipment |
| Location of Dig | JOB 3233-1105 |
| Activity Comment | <p>***3-1-19 INCOMPLETE MARKINGS - PLEASE NEED COM ED TO ADD MORE MARKINGS-ADAM 224-407-6647-CREW WILL BE ON SITE MONDAY MORNING 8:00 AM</p> <p>2/27 (9:30) REFRESH MARKINGS CREW GOING BACK NEXT WEEK</p> <p>STARTING AT THE ALLEY NORTH OF FLETCHER ON THE EAST SIDE OF SACRAMENTO - LOCATE THE EAST SIDE OF SACRAMENT FROM EDGE OF PAVEMENT TO RIGHT OF WAY GOING SOUTH TO THE NORTH EAST CORNER OF SACRAMENTO AND FLTECHER - THEN LOCATE THE NORTH SIDE OF FLETCHER FROM EDGE OF PAVEMENT TO RIGHT OF WAY GOING EAST TO A POINT EVEN WITH THE ALLEY EAST OF SACRAMENTO - THEN LOCATE A 30' WIDE PATH GOING SOUTH CROSSING FLETCHER AND CONTINUE LOCATING THE ENTIRE ALLEY GOING SOUTH FOR 30' - CALL JOE WITH QUESTIONS 630-945-6565</p> |
| Extension Comments | 02/27/2019 - CREW NOT COMPLETE |
| APPLICANT DETAILS | |
| Contact Name | ELECTRIC CONDUIT CONSTRUCTION CO DBA MIDWESTERN CO |

| | |
|----------------------------|--|
| Contact Address | 816 HICKS DRIVE* ELBURN, IL 60119 |
| Contact Phone | (630)293-4474 |
| Contact Email | permits@electricconduitconstruction.com |
| Additional Email Addresses | kkennedy@electricconduitconstruction.com |

| NOTICE HISTORY | | | | | | | | |
|---|---------|-----------|---------|----------|-----------|-------------|------------------|------------|
| Utility Name | Site ID | Notice ID | Type | Status | Created | | Last Status Time | |
| Comcast Cable (29) | 29 | 7223928 | Remark | Positive | 2/27/2019 | 9:24:39 AM | 2/28/2019 | 7:16:46AM |
| ComED North* | 4 | 7247243 | NoShow | Ack | 3/1/2019 | 2:53:12 PM | 3/1/2019 | 3:01:48PM |
| Peoples Gas North | 78 | 7223906 | Renew | Ack | 2/27/2019 | 9:23:02 AM | 2/27/2019 | 9:32:14AM |
| Crown Castle - UG Electrical | 208 | 7223914 | Renew | Marked | 2/27/2019 | 9:23:02 AM | 2/28/2019 | 3:27:37PM |
| Verizon (MCI) | 24 | 7092667 | Initial | Positive | 2/7/2019 | 12:11:08 PM | 2/7/2019 | 6:08:44PM |
| Comcast Cable (29) | 29 | 7092668 | Initial | Marked | 2/7/2019 | 12:11:08 PM | 2/11/2019 | 1:01:32PM |
| City of Chicago (CoC) | 22 | 7223905 | Renew | Ack | 2/27/2019 | 9:23:02 AM | 2/27/2019 | 9:32:14AM |
| Peoples Gas* | 136 | 7092673 | Initial | Marked | 2/7/2019 | 12:11:08 PM | 3/14/2019 | 7:03:53AM |
| City of Chicago (CoC) | 22 | 7223926 | Remark | Ack | 2/27/2019 | 9:24:39 AM | 2/27/2019 | 9:32:14AM |
| Peoples Gas* | 136 | 7223932 | Remark | Marked | 2/27/2019 | 9:24:39 AM | 2/28/2019 | 2:48:48PM |
| AT&T (SBC IL)* | 70 | 7223910 | Renew | Ack | 2/27/2019 | 9:23:02 AM | 2/27/2019 | 9:34:31AM |
| Rogers Telecom/Gabe's Technical Service | 42 | 7092669 | Initial | Ack | 2/7/2019 | 12:11:08 PM | 2/7/2019 | 12:14:16PM |
| Comcast Cable (29) | 29 | 7223912 | Renew | Positive | 2/27/2019 | 9:23:02 AM | 2/28/2019 | 7:16:46AM |
| Crown Castle | 68 | 7092670 | Initial | Positive | 2/7/2019 | 12:11:08 PM | 2/8/2019 | 5:55:35PM |
| Crown Castle | 68 | 7223907 | Renew | Marked | 2/27/2019 | 9:23:02 AM | 2/28/2019 | 3:27:37PM |
| ComED North* | 4 | 7223911 | Renew | Ack | 2/27/2019 | 9:23:02 AM | 2/27/2019 | 9:29:33AM |
| Peoples Gas North | 78 | 7223931 | Remark | Ack | 2/27/2019 | 9:24:39 AM | 2/27/2019 | 9:32:14AM |
| Crown Castle - UG Electrical | 208 | 7223933 | Remark | Positive | 2/27/2019 | 9:24:39 AM | 2/27/2019 | 11:21:38PM |
| Crown Castle - UG Electrical | 208 | 7092674 | Initial | Positive | 2/7/2019 | 12:11:08 PM | 2/8/2019 | 5:55:35PM |
| Verizon (MCI) | 24 | 7223927 | Remark | Positive | 2/27/2019 | 9:24:39 AM | 2/28/2019 | 1:11:35AM |
| AT&T (SBC IL)* | 70 | 7223930 | Remark | Ack | 2/27/2019 | 9:24:39 AM | 2/27/2019 | 9:34:31AM |
| Peoples Gas* | 136 | 7223909 | Renew | Positive | 2/27/2019 | 9:23:02 AM | 3/14/2019 | 6:49:28AM |
| ComED North* | 4 | 7092665 | Initial | Ack | 2/7/2019 | 12:11:08 PM | 2/7/2019 | 12:14:16PM |
| City of Chicago (CoC) | 22 | 7092666 | Initial | Ack | 2/7/2019 | 12:11:08 PM | 2/7/2019 | 12:15:39PM |
| ComED North* | 4 | 7223925 | Remark | Ack | 2/27/2019 | 9:24:39 AM | 2/27/2019 | 9:29:33AM |
| Crown Castle | 68 | 7223929 | Remark | Positive | 2/27/2019 | 9:24:39 AM | 2/27/2019 | 11:21:38PM |
| Rogers Telecom/Gabe's Technical Service | 42 | 7223908 | Renew | Ack | 2/27/2019 | 9:23:02 AM | 2/27/2019 | 9:29:33AM |
| Verizon (MCI) | 24 | 7223913 | Renew | Ack | 2/27/2019 | 9:23:02 AM | 2/27/2019 | 9:35:11AM |
| AT&T (SBC IL)* | 70 | 7092671 | Initial | Ack | 2/7/2019 | 12:11:08 PM | 2/7/2019 | 12:15:53PM |
| Peoples Gas North | 78 | 7092672 | Initial | Ack | 2/7/2019 | 12:11:08 PM | 2/7/2019 | 12:15:39PM |

| REVISION HISTORY | | | |
|------------------|----------------------|-----------|---------|
| Rev # | Date | User | Reason |
| 1314231 | 3/1/2019 2:53:13 PM | lindabudz | NoShow |
| 1264209 | 2/7/2019 12:11:14 PM | kkennedy | Created |
| 1307789 | 2/27/2019 9:23:03 AM | kkennedy | Renew |
| 1307790 | 2/27/2019 9:24:41 AM | kkennedy | Remark |