



Ticket Number: 600689186

GENERAL INFORMATION

Dig Number 600689186
Dig Date Aug 08, 2019 08:00 am
Status Acknowledged

LOCATION INFORMATION

Address 4201 - 4255 W CERMAK RD
Placement ALLEY,CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 8/6/2019 6:50 am
 (NOTE: Dig Ticket is voided if work does not commence before Aug 20, 2019.)
Final Day of Ticket Validity 9/24/2019
Depth of Excavation 8 feet
Expected Duration 30 Days
Associated Permit Number DOT1129504
Permittee Name Sunesys, LLC
Work on? Public right-of-way
Location Specific Facility Info No
Routing Type Automatic
Onsite Contact Name KIM KENNEDY
Onsite Contact Phone Number (630)387-7837
Amended Dig Notice? Yes
Type of Work FIBER INSTALLATION VIA TRENCH AND BORE AND POLE FOUNDATION
Work will use Boring Equipment
Location of Dig JOB 3233-1628
Activity Comment LOCATE A 50' RADIUS AROUND THE LIGHT POLE 155' EAST OF THE RIGHT OF WAY OF KILDARE AND IN THE NORTH PARKWAY OF CERMAK - THEN LOCATE NORTH SIDE OF CERMAK FROM EDGE OF PAVEMENT TO RIGHT OF WAY GOING EAST TO THE EAST RIGHT OF WAY OF KEELER - LOCATE THE EAST SIDE OF KEELER FROM EDGE OF PAVEMENT TO RIGHT OF WAY GOING NORTH TO THE ALLEY NORTH OF 21ST PL - LOCATE ALLEY GOING EAST FOR 35' AND PUT A E A 50' RADIUS AROUND THE POLE - CAL JIM WITH QUESTIONS 331-588-0880
Extension Comments 08/27/2019 - JOB IS NOT COMPLETED

APPLICANT DETAILS

Contact Name ELECTRIC CONDUIT CONSTRUCTION CO DBA MIDWESTERN CO
Contact Address 816 HICKS DRIVE* ELBURN, IL 60119
Contact Phone (630)293-4474
Contact Email permits@electricconduitconstruction.com
Additional Email Addresses KKENNEDY@ELECTRICCONDUITCONSTRUCTION.COM

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
AT&T (SBC IL)*	70	8690432	Renew	Ack	8/27/2019	7:02:18 AM	8/27/2019	7:07:23AM
Peoples Gas Central and South	79	8690429	Renew	Positive	8/27/2019	7:02:18 AM	8/28/2019	1:05:50PM
ComED South	5	8504257	Initial	Ack	8/6/2019	6:50:46 AM	8/6/2019	6:55:45AM
City of Chicago (CoC)	22	8504279	Initial	Ack	8/6/2019	6:50:46 AM	8/6/2019	7:01:47AM
Peoples Gas*	136	8504284	Initial	Ack	8/6/2019	6:50:46 AM	8/6/2019	6:59:21AM
City of Chicago (CoC)	22	8690427	Renew	Ack	8/27/2019	7:02:18 AM	8/27/2019	7:13:20AM
ComED South	5	8690433	Renew	Ack	8/27/2019	7:02:18 AM	8/27/2019	7:10:49AM
Verizon (MCI)	24	8690435	Renew	Ack	8/27/2019	7:02:18 AM	8/27/2019	7:14:57AM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	8504278	Initial	Ack	8/6/2019	6:50:46 AM	8/6/2019	7:00:47AM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	8690428	Renew	Ack	8/27/2019	7:02:18 AM	8/27/2019	7:15:48AM
Verizon (MCI)	24	8504280	Initial	Ack	8/6/2019	6:50:46 AM	8/6/2019	7:04:01AM
AT&T (SBC IL)*	70	8504282	Initial	Ack	8/6/2019	6:50:46 AM	8/6/2019	7:01:56AM
JC Decaux (HBK)	202	8690430	Renew	Ack	8/27/2019	7:02:18 AM	8/27/2019	7:07:45AM
Comcast Cable (29)	29	8504281	Initial	Marked	8/6/2019	6:50:46 AM	8/7/2019	7:12:43AM
JC Decaux (HBK)	202	8504285	Initial	Ack	8/6/2019	6:50:46 AM	8/6/2019	7:01:47AM
Comcast Cable (29)	29	8690434	Renew	Marked	8/27/2019	7:02:18 AM	8/27/2019	5:38:27PM
Peoples Gas Central and South	79	8504283	Initial	Positive	8/6/2019	6:50:46 AM	8/8/2019	7:31:38AM
Peoples Gas*	136	8690431	Renew	Ack	8/27/2019	7:02:18 AM	8/27/2019	7:08:51AM

REVISION HISTORY			
Rev #	Date	User	Reason
1720414	8/27/2019 7:02:20 AM	kkennedy	Renew
1668521	8/6/2019 6:50:54 AM	kkennedy	Created