



Ticket Number: 601046283

GENERAL INFORMATION

Dig Number 601046283

Dig Date Aug 10, 2021 10:00 am

Status Acknowledged

LOCATION INFORMATION

Address 1474 - 1600 S MICHIGAN AVE

Placement ADARAMP,CURBLANE,CURBS,TRAFFIC,SIDEWALK,INTERSECT

DETAILS

Requested 8/6/2021 9:53 am
(NOTE: Dig Ticket is voided if work does not commence before Aug 20, 2021.)

Final Day of Ticket Validity 9/3/2021

Depth of Excavation 3 feet

Expected Duration 2 Months

Associated Permit Number DOT1546589

Permittee Name K-FIVE CONSTRUCTION CORPORATION *

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Tim

Onsite Contact Phone Number (630)768-8906

Amended Dig Notice? Yes

Type of Work Asphalt Roadway Full Depth Patching, Asphalt Roadway Milling & Paving

Work will use

Location of Dig Right of Way to Right of Way

Activity Comment Right of Way to Right of Way

APPLICANT DETAILS

Contact Name K-FIVE CONSTRUCTION CORPORATION *

Contact Address 999 OAKMONT PLAZA DR STE: 200 WESTMONT, IL 60559

Contact Phone (630)257-5600

Additional Email Addresses tims@k-five.net

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
City of Chicago (CoC)	22	13089836	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:16:19AM
JC Decaux (HBK)	202	13089903	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:16:19AM
AT&T Local^	11	13089837	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:12:05AM
LEVEL 3 COMMUNICATIONS DBA LUMEN*	36	13089899	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:16:19AM
Windstream (McLeod US)*	31	13089907	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:01:22AM
Astound Broadband	34	13089902	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:16:19AM
Peoples Gas Central and South	79	13089900	Initial	Marked	8/6/2021	9:56:50 AM	8/9/2021	1:57:00PM
Peoples Gas*	136	13089905	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:14:41AM
ComED North*	4	13089908	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:03:38AM
ZAYO Group (fna AboveNet)	53	13089898	Initial	Marked	8/6/2021	9:56:50 AM	8/9/2021	3:05:36PM
Sprint - Nextel	61	13089901	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:15:24AM
AT&T (SBC IL)*	70	13089906	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:02:33AM
Rogers Telecom/Gabe's Technical Service	42	13089904	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:15:24AM
Verizon (MCI)	24	13089909	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:07:44AM
Crown Castle - UG Electrical	208	13089910	Initial	Ack	8/6/2021	9:56:50 AM	8/6/2021	10:03:38AM

REVISION HISTORY				
Rev #	Date		User	Reason
3020667	8/6/2021	9:53:44 AM	MarkVick	Created
3020657	8/6/2021	9:56:54 AM	b15527	Approved