



Ticket Number: 601393985

GENERAL INFORMATION

Dig Number 601393985

Dig Date Jul 17, 2023 08:00 am

Status Acknowledged

LOCATION INFORMATION

Address 4718 N POTAWATOMIE AVE

DETAILS

Requested 7/12/2023 5:20 pm
(NOTE: Dig Ticket is voided if work does not commence before Jul 26, 2023.)

Final Day of Ticket Validity 8/9/2023

Depth of Excavation 3 feet

Expected Duration N/A

Permittee Name

Work on? Private Property

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Rebecca Dvorak

Onsite Contact Phone Number (312)600-3690

Amended Dig Notice? Yes

Type of Work Installing a Fence

Work will use

Location of Dig Enclosing the entire back yard, N, W, S, behind the house.

Activity Comment EP – ENTIRE PROPERTY INCLUDING UTILITY BOXES AND ON EASEMENTS

APPLICANT DETAILS

Contact Name Bespoke Fence Company

Contact Address 2737 WEST 111TH STREET CHICAGO, IL 60655

Contact Phone (312)600-3690

Contact Email INFO@BespokeFence.com

Additional Email Addresses INFO@BespokeFence.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
City of Chicago (CoC)	22	17564514	Initial	Ack	7/12/2023	5:26:21 PM	7/12/2023	5:43:35PM
ComED North*	4	17564641	Initial	Ack	7/12/2023	5:26:21 PM	7/12/2023	5:40:55PM
Sprint	28	17564638	Initial	Ack	7/12/2023	5:26:21 PM	7/12/2023	5:40:55PM
Peoples Gas*	136	17564639	Initial	Ack	7/12/2023	5:26:21 PM	7/12/2023	5:39:06PM
AT&T (SBC IL)*	70	17564640	Initial	Ack	7/12/2023	5:26:21 PM	7/12/2023	5:39:42PM
Crown Castle	68	17564517	Initial	Ack	7/12/2023	5:26:21 PM	7/12/2023	5:40:55PM
Peoples Gas North	78	17564515	Initial	Marked	7/12/2023	5:26:21 PM	7/13/2023	1:24:08PM
Nicor Gas	16	17564516	Initial	Ack	7/12/2023	5:26:21 PM	7/12/2023	5:40:35PM

REVISION HISTORY				
Rev #	Date		User	Reason
4273180	7/12/2023	5:26:23 PM	lindabudz	Approved
4273194	7/12/2023	5:20:44 PM	BespokeFence	Created