



Ticket Number: 601400276

GENERAL INFORMATION

Dig Number 601400276

Dig Date Aug 02, 2023 10:45 am

Status Some Acknowledged

LOCATION INFORMATION

Address 416 - 434 E NORTH WATER ST

Placement CURBLANE,PARKWAY,TRAFFIC

DETAILS

Requested 7/24/2023 9:04 am
(NOTE: Dig Ticket is voided if work does not commence before Aug 07, 2023.)

Final Day of Ticket Validity 8/21/2023

Depth of Excavation 10 feet

Expected Duration 30 Days

Associated Permit Number DOT1845281

Permittee Name MEADE ELECTRIC CO., INC.*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Brenda Uzzardo

Onsite Contact Phone Number (708)588-2518

Amended Dig Notice? Yes

Type of Work TEST HOLES -

Work will use

Location of Dig E NORTH WATER ST & N MCDURG CT

Activity Comment 8-2-2023 AT 8:40 AM INCOMPLETE MARKINGS, CREWS ON SITE, FOR QUESTIONS CONTACT JIM AT 312-931-5931

7-31-2023 AT 12:21 PM FOUND AN UN MARKED 2 INCH PLASTIC CONDUIT , FOR QUESTIONS CONTACT JIM AT 312-931-5931

LOCATE: CURB/TRAFFIC LANES - PARKWAY ON E NORTH WATER ST FROM N MCDURG CT GOING EAST FOR 500FT

APPLICANT DETAILS

Contact Name MEADE ELECTRIC CO., INC.*

Contact Address 625 WILLOWBROOK CENTER PARKWAY WILLOWBROOK, IL 60527

Contact Phone (708)588-2500

Contact Email BLU@Meade100.com

Additional Email Addresses BLU@Meade100.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
ComED North*	4	17729753	Incomplete	Ack	8/2/2023	8:41:36 AM	8/2/2023	9:00:38AM
Rogers Telecom/Gabe's Technical Service	42	17729778	Incomplete	Ack	8/2/2023	8:41:36 AM	8/2/2023	9:00:38AM
AT&T Local^	11	17646843	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:30:36AM
Comcast Cable (29)	29	17646845	Initial	Marked	7/24/2023	9:04:49 AM	7/26/2023	2:40:45PM
Crown Castle	68	17646848	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:11AM
Peoples Gas Central and South	79	17646851	Initial	Marked	7/24/2023	9:04:49 AM	7/25/2023	1:52:05PM
CDPH	73	17729781	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM
Rogers Telecom/Gabe's Technical Service	42	17646847	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:11AM
City of Chicago (CoC)	22	17713841	Incomplete	Ack	7/31/2023	12:22:55 PM	7/31/2023	12:47:04PM
Comcast Cable (29)	29	17729756	Incomplete	Marked	8/2/2023	8:41:36 AM	8/2/2023	9:58:49AM
City of Chicago (CoC)	22	17646844	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:55AM
Astound Broadband	34	17646846	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:55AM
Peoples Gas*	136	17646852	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:29:24AM
Crown Castle	68	17729779	Incomplete	Ack	8/2/2023	8:41:36 AM	8/2/2023	9:00:38AM
Peoples Gas Central and South	79	17729782	Incomplete	Marked	8/2/2023	8:41:36 AM	8/2/2023	11:52:50AM
MWRD of Greater Chicago	201	17729784	Incomplete	Ack	8/2/2023	8:41:36 AM	8/2/2023	9:13:08AM
Astound Broadband	34	17729757	Incomplete	Ack	8/2/2023	8:41:36 AM	8/2/2023	9:00:39AM
AT&T (SBC IL)*	70	17646849	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:26:14AM
CDPH	73	17646850	Initial	UnAck	7/24/2023	9:04:49 AM	7/24/2023	9:04:49AM
City of Chicago (CoC)	22	17729755	Incomplete	Ack	8/2/2023	8:41:36 AM	8/2/2023	9:13:20AM
Peoples Gas*	136	17729783	Incomplete	Ack	8/2/2023	8:41:36 AM	8/2/2023	8:56:30AM
MWRD of Greater Chicago	201	17646853	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:33:09AM
ComED North*	4	17646842	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:11AM
AT&T Local^	11	17729754	Incomplete	Ack	8/2/2023	8:41:36 AM	8/2/2023	9:14:11AM
AT&T (SBC IL)*	70	17729780	Incomplete	Ack	8/2/2023	8:41:36 AM	8/2/2023	8:56:51AM

REVISION HISTORY				
Rev #	Date		User	Reason
4295187	7/24/2023	9:05:00 AM	BLUMEADE	Created
4317125	8/2/2023	8:41:38 AM	b15527	Incomplete
4312451	7/31/2023	12:22:57 PM	b15527	Incomplete