



Ticket Number: 601661425

GENERAL INFORMATION

Dig Number 601661425

Dig Date Sep 25, 2025 02:55 pm

Status Acknowledged

LOCATION INFORMATION

Address 721 - 801 W HUBBARD ST

Placement ADARAMP,CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 3/7/2025 12:06 pm
(NOTE: Dig Ticket is voided if work does not commence before Mar 21, 2025.)

Final Day of Ticket Validity 10/21/2025

Depth of Excavation 6 feet

Expected Duration 90 Days

Associated Permit Number DOT2050170

Permittee Name JOHN BURNS CONSTRUCTION CO.*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name ROB KULIK

Onsite Contact Phone Number (708)851-8375

Amended Dig Notice? Yes

Type of Work CONDUIT AND MANHOLE INSTALLATION VIA OPEN CUT TRENCH AND DIRECTIONAL BORE

Work will use Boring Equipment
Overhead Equipment
Hydraulic Equipment

Location of Dig

Activity Comment	9/23/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROB KULIK @ 708-670-7555. 8/29/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROB KULIK @ 708-670-7555. 8/8/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROB KULIK @ 708-670-7555. 7/16/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROB KULIK @ 708-670-7555. 6/25/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROB KULIK @ 708-670-7555. 6/3/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROB KULIK @ 708-670-7555. 5/9/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROB KULIK @ 708-670-7555. 4/17/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROB KULIK @ 708-670-7555. IF NO UTILITY TO LOCATE PLEASE MARK ALL CLEAR. PLEASE LOCATE ADA RAMP, CURB LANE, PARKWAY, SIDEWALK AND TRAFFIC LANE WHERE INDICATED IN WHITE. CONTACT ROB KULIK AT 708-670-7555 WITH QUESTIONS.
Extension Comments	03/26/2025 - ONGOING PROJECT
	APPLICANT DETAILS
Contact Name	JOHN BURNS CONSTRUCTION CO.*
Contact Address	999 OAKMONT PLAZA DR., SUITE 400 WESTMONT, IL 60559
Contact Phone	(708)326-3500
Contact Email	chicagopermits@jbcco.com
Additional Email Addresses	rkulik@jbcco.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
City of Chicago (CoC)	22	21779169	RenewR eMrk	Ack	9/23/2025	2:55:35 PM	9/23/2025	3:03:02PM
Peoples Gas*	136	21779175	RenewR eMrk	Ack	9/23/2025	2:55:35 PM	9/23/2025	2:59:10PM
AT&T (SBC IL)*	70	21650345	RenewR eMrk	Ack	8/29/2025	11:23:16 AM	8/29/2025	11:30:39AM
City of Chicago (CoC)	22	20878883	Renew	Ack	3/26/2025	4:01:20 PM	3/26/2025	4:04:31PM
ComED North*	4	20878968	Renew	Ack	3/26/2025	4:01:20 PM	3/26/2025	4:05:48PM
Verizon (MCI)	24	21326962	RenewR eMrk	Ack	6/25/2025	3:36:57 PM	6/25/2025	3:49:50PM
Rogers Telecom/Gabe's Technical Service	42	21327004	RenewR eMrk	Ack	6/25/2025	3:36:57 PM	6/25/2025	3:38:56PM
Rogers Telecom/Gabe's Technical Service	42	20981361	RenewR eMrk	Ack	4/17/2025	4:26:01 PM	4/17/2025	4:31:33PM
ComED North*	4	20799493	Initial	Ack	3/7/2025	12:06:58 PM	3/7/2025	12:09:13PM
City of Chicago (CoC)	22	20799494	Initial	Ack	3/7/2025	12:06:58 PM	3/7/2025	12:09:41PM
Rogers Telecom/Gabe's Technical Service	42	20799497	Initial	Ack	3/7/2025	12:06:58 PM	3/7/2025	12:09:13PM
Comcast Cable (29)	29	21544235	RenewR eMrk	Positive	8/8/2025	12:02:56 PM	8/12/2025	12:15:12PM
ComED North*	4	21099515	RenewR eMrk	Ack	5/9/2025	4:55:28 PM	5/9/2025	4:58:39PM
Comcast Cable (29)	29	21779171	RenewR eMrk	Ack	9/23/2025	2:55:35 PM	9/23/2025	3:02:29PM
Verizon (MCI)	24	21650342	RenewR eMrk	Ack	8/29/2025	11:23:16 AM	8/29/2025	11:32:33AM
Peoples Gas Central and South	79	21650346	RenewR eMrk	Ack	8/29/2025	11:23:16 AM	8/29/2025	11:26:43AM
AT&T (SBC IL)*	70	20878887	Renew	Ack	3/26/2025	4:01:20 PM	3/26/2025	4:18:21PM
Peoples Gas Central and South	79	20981363	RenewR eMrk	Ack	4/17/2025	4:26:01 PM	4/17/2025	4:30:24PM
AT&T (SBC IL)*	70	21214657	RenewR eMrk	Ack	6/3/2025	11:35:20 AM	6/3/2025	11:41:48AM
AT&T (SBC IL)*	70	20799498	Initial	Ack	3/7/2025	12:06:58 PM	3/7/2025	12:15:33PM
Peoples Gas Central and South	79	20799499	Initial	Ack	3/7/2025	12:06:58 PM	3/7/2025	12:10:35PM
Peoples Gas*	136	20799500	Initial	Ack	3/7/2025	12:06:58 PM	3/7/2025	12:09:02PM
Rogers Telecom/Gabe's Technical Service	42	21427090	RenewR eMrk	Ack	7/16/2025	12:51:19 PM	7/16/2025	12:53:28PM
ComED North*	4	21544079	RenewR eMrk	Ack	8/8/2025	12:02:56 PM	8/8/2025	12:11:26PM
Peoples Gas*	136	20878886	Renew	Ack	3/26/2025	4:01:20 PM	3/26/2025	4:04:15PM
Verizon (MCI)	24	20878970	Renew	Ack	3/26/2025	4:01:20 PM	3/26/2025	4:13:16PM
AT&T (SBC IL)*	70	21327005	RenewR eMrk	Ack	6/25/2025	3:36:57 PM	6/25/2025	3:49:01PM
Peoples Gas*	136	21327007	RenewR eMrk	Ack	6/25/2025	3:36:57 PM	6/25/2025	3:40:52PM

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Verizon (MCI)	24	20981259	RenewR eMrk	Ack	4/17/2025	4:26:01 PM	4/17/2025	4:38:00PM
ComED North*	4	21214652	RenewR eMrk	Ack	6/3/2025	11:35:20 AM	6/3/2025	11:46:23AM
Peoples Gas Central and South	79	21214658	RenewR eMrk	Ack	6/3/2025	11:35:20 AM	6/3/2025	11:43:35AM
ComED North*	4	21427086	RenewR eMrk	Ack	7/16/2025	12:51:19 PM	7/16/2025	12:56:55PM
Peoples Gas Central and South	79	21544238	RenewR eMrk	Ack	8/8/2025	12:02:56 PM	8/8/2025	12:08:26PM
Verizon (MCI)	24	21099517	RenewR eMrk	Ack	5/9/2025	4:55:28 PM	5/9/2025	5:08:02PM
Rogers Telecom/Gabe's Technical Service	42	21779172	RenewR eMrk	Ack	9/23/2025	2:55:35 PM	9/23/2025	2:58:13PM
Rogers Telecom/Gabe's Technical Service	42	21650344	RenewR eMrk	Ack	8/29/2025	11:23:16 AM	8/29/2025	11:25:08AM
Peoples Gas Central and South	79	20878884	Renew	Ack	3/26/2025	4:01:20 PM	3/26/2025	4:04:13PM
Rogers Telecom/Gabe's Technical Service	42	20878885	Renew	Ack	3/26/2025	4:01:20 PM	3/26/2025	4:05:48PM
AT&T (SBC IL)*	70	20981362	RenewR eMrk	Ack	4/17/2025	4:26:01 PM	4/17/2025	4:29:03PM
Comcast Cable (29)	29	20799496	Initial	Ack	3/7/2025	12:06:58 PM	3/7/2025	12:09:13PM
Comcast Cable (29)	29	21427089	RenewR eMrk	Ack	7/16/2025	12:51:19 PM	7/16/2025	12:56:55PM
City of Chicago (CoC)	22	21544080	RenewR eMrk	Ack	8/8/2025	12:02:56 PM	8/8/2025	12:12:18PM
AT&T (SBC IL)*	70	21544237	RenewR eMrk	Ack	8/8/2025	12:02:56 PM	8/8/2025	12:09:50PM
Verizon (MCI)	24	21779170	RenewR eMrk	Ack	9/23/2025	2:55:35 PM	9/23/2025	3:08:36PM
ComED North*	4	21326960	RenewR eMrk	Ack	6/25/2025	3:36:57 PM	6/25/2025	3:47:26PM
ComED North*	4	20981257	RenewR eMrk	Ack	4/17/2025	4:26:01 PM	4/17/2025	4:31:33PM
Comcast Cable (29)	29	20981260	RenewR eMrk	Ack	4/17/2025	4:26:01 PM	4/17/2025	4:31:33PM
Rogers Telecom/Gabe's Technical Service	42	21214656	RenewR eMrk	Ack	6/3/2025	11:35:20 AM	6/3/2025	11:46:23AM
City of Chicago (CoC)	22	21427087	RenewR eMrk	Ack	7/16/2025	12:51:19 PM	7/16/2025	1:01:15PM
Peoples Gas*	136	21544239	RenewR eMrk	Ack	8/8/2025	12:02:56 PM	8/8/2025	12:08:58PM
City of Chicago (CoC)	22	21099516	RenewR eMrk	Ack	5/9/2025	4:55:28 PM	5/9/2025	5:01:02PM
AT&T (SBC IL)*	70	21779173	RenewR eMrk	Ack	9/23/2025	2:55:35 PM	9/23/2025	2:57:30PM
ComED North*	4	21650340	RenewR eMrk	Ack	8/29/2025	11:23:16 AM	8/29/2025	11:27:41AM
City of Chicago (CoC)	22	21326961	RenewR eMrk	Ack	6/25/2025	3:36:57 PM	6/25/2025	3:50:31PM
Comcast Cable (29)	29	21326963	RenewR eMrk	Ack	6/25/2025	3:36:57 PM	6/25/2025	3:47:26PM

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Peoples Gas*	136	20981364	RenewR eMrk	Ack	4/17/2025	4:26:01 PM	4/17/2025	4:28:59PM
Rogers Telecom/Gabe's Technical Service	42	21544236	RenewR eMrk	Ack	8/8/2025	12:02:56 PM	8/8/2025	12:05:22PM
Comcast Cable (29)	29	21099518	RenewR eMrk	Ack	5/9/2025	4:55:28 PM	5/9/2025	4:58:39PM
Peoples Gas Central and South	79	21099581	RenewR eMrk	Ack	5/9/2025	4:55:28 PM	5/9/2025	5:02:09PM
Peoples Gas*	136	21099582	RenewR eMrk	Ack	5/9/2025	4:55:28 PM	5/9/2025	4:59:06PM
Peoples Gas Central and South	79	21779174	RenewR eMrk	Ack	9/23/2025	2:55:35 PM	9/23/2025	3:00:06PM
Peoples Gas*	136	21650347	RenewR eMrk	Ack	8/29/2025	11:23:16 AM	8/29/2025	11:29:16AM
Peoples Gas Central and South	79	21327006	RenewR eMrk	Ack	6/25/2025	3:36:57 PM	6/25/2025	3:44:26PM
City of Chicago (CoC)	22	20981258	RenewR eMrk	Ack	4/17/2025	4:26:01 PM	4/17/2025	4:34:36PM
City of Chicago (CoC)	22	21214653	RenewR eMrk	Ack	6/3/2025	11:35:20 AM	6/3/2025	11:40:30AM
Verizon (MCI)	24	21214654	RenewR eMrk	Ack	6/3/2025	11:35:20 AM	6/3/2025	11:46:44AM
Comcast Cable (29)	29	21214655	RenewR eMrk	Ack	6/3/2025	11:35:20 AM	6/3/2025	11:46:23AM
Verizon (MCI)	24	20799495	Initial	Ack	3/7/2025	12:06:58 PM	3/7/2025	12:19:10PM
Verizon (MCI)	24	21427088	RenewR eMrk	Ack	7/16/2025	12:51:19 PM	7/16/2025	12:59:57PM
Peoples Gas Central and South	79	21427092	RenewR eMrk	Ack	7/16/2025	12:51:19 PM	7/16/2025	12:55:54PM
Verizon (MCI)	24	21544234	RenewR eMrk	Ack	8/8/2025	12:02:56 PM	8/8/2025	12:14:27PM
Rogers Telecom/Gabe's Technical Service	42	21099519	RenewR eMrk	Ack	5/9/2025	4:55:28 PM	5/9/2025	4:58:39PM
ComED North*	4	21779168	RenewR eMrk	Ack	9/23/2025	2:55:35 PM	9/23/2025	3:02:29PM
City of Chicago (CoC)	22	21650341	RenewR eMrk	Ack	8/29/2025	11:23:16 AM	8/29/2025	11:28:18AM
Comcast Cable (29)	29	21650343	RenewR eMrk	Marked	8/29/2025	11:23:16 AM	9/3/2025	11:10:08AM
Comcast Cable (29)	29	20878969	Renew	Ack	3/26/2025	4:01:20 PM	3/26/2025	4:05:48PM
Peoples Gas*	136	21214659	RenewR eMrk	Ack	6/3/2025	11:35:20 AM	6/3/2025	11:39:01AM
AT&T (SBC IL)*	70	21427091	RenewR eMrk	Ack	7/16/2025	12:51:19 PM	7/16/2025	12:57:11PM
Peoples Gas*	136	21427093	RenewR eMrk	Ack	7/16/2025	12:51:19 PM	7/16/2025	12:55:46PM
AT&T (SBC IL)*	70	21099520	RenewR eMrk	Ack	5/9/2025	4:55:28 PM	5/9/2025	4:59:34PM

REVISION HISTORY			
Rev #	Date	User	Reason
5243860	4/17/2025 4:26:03 PM	jheitman	RenewReMrk
5188580	3/7/2025 12:07:07 PM	jheitman	Created
5213962	3/26/2025 4:01:22 PM	jheitman	Renew
5463514	9/23/2025 2:55:38 PM	jheitman	RenewReMrk
5426463	8/29/2025 11:23:19 AM	jheitman	RenewReMrk
5367077	7/16/2025 12:51:22 PM	jheitman	RenewReMrk
5396869	8/8/2025 12:02:59 PM	jheitman	RenewReMrk
5340066	6/25/2025 3:37:00 PM	jheitman	RenewReMrk
5277299	5/9/2025 4:55:30 PM	jheitman	RenewReMrk
5307705	6/3/2025 11:35:22 AM	jheitman	RenewReMrk