



Ticket Number: 601667413

GENERAL INFORMATION

Dig Number 601667413

Dig Date Mar 27, 2025 08:00 am

Status Acknowledged

LOCATION INFORMATION

Address 6020 S DR MARTIN LUTHER KING JR DR

Placement PARKWAY

DETAILS

Requested 3/24/2025 5:07 pm
(NOTE: Dig Ticket is voided if work does not commence before Apr 07, 2025.)

Final Day of Ticket Validity 5/13/2025

Depth of Excavation 2 feet

Expected Duration 30 Days

Associated Permit Number DOT2056484

Permittee Name SEVEN-D CONSTRUCTION CO*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name MAURO GAVILANES

Onsite Contact Phone Number (312)498-4248

Amended Dig Notice? Yes

Type of Work Planting Trees

Work will use

Location of Dig

Activity Comment GREEN PAINT MARK ON THE CURB WHERE TREES WILL BE PLANTED

Extension Comments 04/15/2025 - WE NEED TO COMPLETE THE WORK

APPLICANT DETAILS

Contact Name SEVEN-D CONSTRUCTION CO*

Contact Address 2000 W 43RD ST CHICAGO, IL 60609

Contact Phone (773)735-0401

Contact Email berthha.zuniga@7dconstruction.com

Additional Email Addresses SEVEND@aol.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
City of Chicago (CoC)	22	20865865	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	6:58:36PM
ComED South	5	20865872	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	6:57:00PM
ZAYO Group (fna AboveNet)	53	20965273	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:54:40PM
ComED South	5	20965419	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:53:06PM
JOB 8 LLC	71	20865868	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	6:58:57PM
Verizon (MCI)	24	20865873	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	7:01:37PM
CROSSTOWN FIBER*	226	20865875	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	6:57:06PM
City of Chicago (CoC)	22	20965272	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:53:46PM
Peoples Gas*	136	20965417	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:49:08PM
Verizon (MCI)	24	20965420	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:56:00PM
CROSSTOWN FIBER*	226	20965422	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:53:46PM
Peoples Gas Central and South	79	20865869	Initial	Ack	3/24/2025	6:54:12 PM	3/25/2025	1:16:20PM
Crown Castle	68	20965274	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:53:06PM
JOB 8 LLC	71	20965415	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:53:06PM
Peoples Gas Central and South	79	20965416	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:50:17PM
Crown Castle	68	20865867	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	6:58:57PM
Crown Castle - UG Electrical	208	20965421	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:53:06PM
ZAYO Group (fna AboveNet)	53	20865866	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	7:01:16PM
Peoples Gas*	136	20865870	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	7:00:31PM
Crown Castle - UG Electrical	208	20865874	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	6:57:00PM
AT&T (SBC IL)*	70	20965418	Renew	Ack	4/15/2025	1:46:10 PM	4/15/2025	1:47:26PM
AT&T (SBC IL)*	70	20865871	Initial	Ack	3/24/2025	6:54:12 PM	3/24/2025	7:17:56PM

REVISION HISTORY				
Rev #	Date		User	Reason
5210142	3/24/2025	5:07:50 PM	sevendiaz	Created
5210389	3/24/2025	6:54:14 PM	rreyes	Approved
5239311	4/15/2025	1:46:13 PM	sevendiaz	Renew