

**REVISION**

Ticket Number: 600770208

Revision Number: 2010825

GENERAL INFORMATION

Dig Number 600770208

Dig Date Jan 15, 2020 09:45 am

Status Some Acknowledged

LOCATION INFORMATION

Address 3259 - 3311 N ASHLAND AVE

Placement ALLEY,CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 12/31/2019 12:53 pm
(NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity 1/28/2020

Depth of Excavation 5 feet

Expected Duration N/A

Associated Permit Number DOT1192363

Permittee Name Sunesys, LLC

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name KIM KENNEDY

Onsite Contact Phone Number (630)387-7837

Amended Dig Notice? No

Type of Work BORE INSTALLATION

Work will use

Location of Dig JOB 3233-1912

Activity Comment 1/13 (9:30) REFRESH MARKINGS DUE TO SNOW

LOCATE THE PARKWAY , CURB LANE ,SIDEWALK ,TRAFFIC LANE AND ALLEY start locates at Northwest corner of N Ashland Ave and W School St 30 ft radius. From there head east crossing Ashland Ave with a 40 ft path east side ROW. From there continue east on north side of School St locating EOP to ROW pass second driveway. From there head south crossing School St with a 40 ft path and continuing south into alley locating width to first pole on west side 20 ft radius.

APPLICANT DETAILS

Contact Name ELECTRIC CONDUIT CONSTRUCTION CO DBA MIDWESTERN CO

Contact Address 816 HICKS DRIVE ELBURN, IL 60119

Contact Phone (630)293-4474

Additional Email Addresses kkennedy@electricconduitconstruction.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
ComED North*	4	19075244	Initial	Ack	12/31/2019	12:53:53 PM	12/31/2019	12:59:11PM
Peoples Gas North	78	19075250	Initial	Ack	12/31/2019	12:53:53 PM	12/31/2019	1:04:54PM
Peoples Gas*	136	19075251	Initial	Ack	12/31/2019	12:53:53 PM	12/31/2019	1:09:33PM
Peoples Gas North	78	19075265	Remark	UnAck	1/13/2020	9:37:17 AM	1/13/2020	9:37:17AM
AT&T (SBC IL)*	70	19075249	Initial	Ack	12/31/2019	12:53:53 PM	12/31/2019	1:02:05PM
Sprint	28	19075254	Update	Ack	1/2/2020	8:13:26 AM	1/2/2020	8:24:41AM
Comcast Cable (29)	29	19075258	Update	Positive	1/2/2020	8:13:26 AM	1/2/2020	2:54:54PM
Verizon (MCI)	24	19075259	Update	Ack	1/2/2020	8:13:26 AM	1/2/2020	8:27:16AM
City of Chicago (CoC)	22	19075245	Initial	Ack	12/31/2019	12:53:53 PM	12/31/2019	1:04:54PM
Sprint	28	19075247	Initial	Ack	12/31/2019	12:53:53 PM	12/31/2019	1:04:45PM
Comcast Cable (29)	29	19075248	Initial	Positive	12/31/2019	12:53:53 PM	1/2/2020	2:44:53PM
City of Chicago (CoC)	22	19075252	Update	Ack	1/2/2020	8:13:26 AM	1/2/2020	8:24:44AM
Peoples Gas North	78	19075253	Update	Ack	1/2/2020	8:13:26 AM	1/2/2020	8:24:44AM
Verizon (MCI)	24	19075246	Initial	Ack	12/31/2019	12:53:53 PM	12/31/2019	1:09:13PM
Peoples Gas*	136	19075255	Update	Ack	1/2/2020	8:13:26 AM	1/2/2020	8:24:05AM
AT&T (SBC IL)*	70	19075256	Update	Ack	1/2/2020	8:13:26 AM	1/2/2020	8:20:04AM
Verizon (MCI)	24	19075262	Remark	UnAck	1/13/2020	9:37:17 AM	1/13/2020	9:37:17AM
City of Chicago (CoC)	22	19075261	Remark	UnAck	1/13/2020	9:37:17 AM	1/13/2020	9:37:17AM
Comcast Cable (29)	29	19075263	Remark	UnAck	1/13/2020	9:37:17 AM	1/13/2020	9:37:17AM
Peoples Gas*	136	19075266	Remark	UnAck	1/13/2020	9:37:17 AM	1/13/2020	9:37:17AM
ComED North*	4	19075257	Update	Ack	1/2/2020	8:13:26 AM	1/2/2020	8:19:14AM
ComED North*	4	19075260	Remark	UnAck	1/13/2020	9:37:17 AM	1/13/2020	9:37:17AM
AT&T (SBC IL)*	70	19075264	Remark	UnAck	1/13/2020	9:37:17 AM	1/13/2020	9:37:17AM

REVISION HISTORY			
Rev #	Date	User	Reason
2020486	1/19/2020 11:19:57 AM	kkennedy	Remark
1993298	12/31/2019 12:54:03 PM	b15527	Created
2010825	1/13/2020 9:37:19 AM	kkennedy	Remark
1994306	1/2/2020 8:13:28 AM	kkennedy	Updated