



REVISION

Ticket Number: 600791042
Revision Number: 2144563

GENERAL INFORMATION

Dig Number 600791042
Dig Date Mar 04, 2020 08:00 am
Status Some Acknowledged

LOCATION INFORMATION

Address 502 N MILWAUKEE AVE
Placement SIDEWALK,CURBLANE

DETAILS

Requested 2/28/2020 6:58 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity 5/12/2020
Depth of Excavation 2 feet
Expected Duration N/A
Associated Permit Number DOT1200561
Permittee Name CPMH CONSTRUCTION INC.*
Work on? Public right-of-way
Location Specific Facility Info No
Routing Type Automatic
Onsite Contact Name frank
Onsite Contact Phone Number (708)513-5952
Amended Dig Notice? No
Type of Work Sidewalk Replacement
Work will use
Location of Dig
Activity Comment
Extension Comments 05/08/2020 - work continues
 04/14/2020 - work continues
 04/14/2020 - work continues
 03/23/2020 - work continues

APPLICANT DETAILS

Contact Name CPMH CONSTRUCTION CORP.
Contact Address 3129 S SHIELDS AVE CHICAGO, IL 60616
Contact Phone (312)929-2345
Additional Email Addresses frank@cpmhconstruction.com

NOTICE HISTORY									
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time		
AT&T (SBC IL)*	70	20113156	Initial	Ack	2/28/2020	7:23:08 PM	2/28/2020	7:26:24PM	
ComED North*	4	20113168	Renew	Ack	3/23/2020	9:56:41 AM	3/23/2020	10:02:13AM	
Verizon (MCI)	24	20113170	Renew	Ack	3/23/2020	9:56:41 AM	3/23/2020	10:07:33AM	
AT&T (SBC IL)*	70	20113178	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM	
ComED North*	4	20113190	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM	
Crown Castle	68	20113071	Initial	Ack	2/28/2020	7:23:08 PM	2/28/2020	7:33:26PM	
Peoples Gas Central and South	79	20113152	Initial	Marked	2/28/2020	7:23:08 PM	3/3/2020	2:08:33PM	
JC Decaux (HBK)	202	20113153	Initial	Ack	2/28/2020	7:23:08 PM	2/28/2020	7:34:09PM	
Rogers Telecom/Gabe's Technical Service	42	20113154	Initial	Ack	2/28/2020	7:23:08 PM	2/28/2020	7:33:26PM	
City of Chicago (CoC)	22	20113161	Renew	Ack	3/23/2020	9:56:41 AM	3/23/2020	10:08:17AM	
AT&T (SBC IL)*	70	20113167	Renew	Ack	3/23/2020	9:56:41 AM	3/23/2020	10:08:52AM	
Crown Castle - UG Electrical	208	20113171	Renew	Ack	3/23/2020	9:56:41 AM	3/23/2020	10:02:13AM	
Comcast Cable (29)	29	20113180	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM	
Peoples Gas*	136	20113188	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM	
Crown Castle	68	20113162	Renew	Ack	3/23/2020	9:56:41 AM	3/23/2020	10:08:08AM	
JC Decaux (HBK)	202	20113164	Renew	Ack	3/23/2020	9:56:41 AM	3/23/2020	10:08:17AM	
City of Chicago (CoC)	22	20113172	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM	
Peoples Gas*	136	20113177	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM	
Verizon (MCI)	24	20113181	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM	
Crown Castle	68	20113184	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM	
Peoples Gas Central and South	79	20113185	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM	
Rogers Telecom/Gabe's Technical Service	42	20113187	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM	
Verizon (MCI)	24	20113159	Initial	Ack	2/28/2020	7:23:08 PM	2/28/2020	7:32:35PM	
JC Decaux (HBK)	202	20113186	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM	
Comcast Cable (29)	29	20113191	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM	
Rogers Telecom/Gabe's Technical Service	42	20113165	Renew	Ack	3/23/2020	9:56:41 AM	3/23/2020	10:08:08AM	
JC Decaux (HBK)	202	20113175	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM	
Crown Castle - UG Electrical	208	20113193	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM	
Comcast Cable (29)	29	20113158	Initial	Positive	2/28/2020	7:23:08 PM	3/2/2020	6:36:25AM	
Crown Castle - UG Electrical	208	20113160	Initial	Ack	2/28/2020	7:23:08 PM	2/28/2020	7:28:16PM	
Peoples Gas*	136	20113155	Initial	Ack	2/28/2020	7:23:08 PM	2/28/2020	7:28:46PM	
Comcast Cable (29)	29	20113169	Renew	Marked	3/23/2020	9:56:41 AM	3/24/2020	7:02:05PM	
Crown Castle	68	20113173	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM	
Peoples Gas Central and South	79	20113174	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM	

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Verizon (MCI)	24	20113192	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM
City of Chicago (CoC)	22	20113070	Initial	Ack	2/28/2020	7:23:08 PM	2/28/2020	7:34:09PM
ComED North*	4	20113157	Initial	Ack	2/28/2020	7:23:08 PM	2/28/2020	7:28:16PM
Peoples Gas Central and South	79	20113163	Renew	Positive	3/23/2020	9:56:41 AM	3/24/2020	9:56:58AM
Peoples Gas*	136	20113166	Renew	Ack	3/23/2020	9:56:41 AM	3/23/2020	10:09:10AM
Rogers Telecom/Gabe's Technical Service	42	20113176	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM
ComED North*	4	20113179	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM
Crown Castle - UG Electrical	208	20113182	Renew	UnAck	4/14/2020	9:46:22 AM	4/14/2020	9:46:22AM
City of Chicago (CoC)	22	20113183	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM
AT&T (SBC IL)*	70	20113189	Renew	UnAck	4/14/2020	9:49:14 AM	4/14/2020	9:49:14AM

REVISION HISTORY				
Rev #	Date		User	Reason
2076089	2/28/2020	6:58:16 AM	fbilek	Created
2077917	2/28/2020	7:23:10 PM	lindabudz	Approved
2077919	2/28/2020	7:23:00 PM	lindabudz	Updated
2144563	4/14/2020	9:49:17 AM	fbilek	Renew
2144569	4/14/2020	9:46:25 AM	fbilek	Renew
2196605	5/8/2020	5:36:14 PM	fbilek	Renew
2103135	3/23/2020	9:56:44 AM	fbilek	Renew
2155916	4/20/2020	11:07:34 AM	fbilek	Updated