



REVISION

Ticket Number: 600844874

Revision Number: 2288443

GENERAL INFORMATION

Dig Number 600844874
Dig Date Jun 19, 2020 08:15 am
Status Some Acknowledged

LOCATION INFORMATION

Address 201 - 301 E GRAND AVE
Placement ADARAMP

DETAILS

Requested 6/17/2020 7:38 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity 7/24/2020
Depth of Excavation 3 feet
Expected Duration N/A
Associated Permit Number DOT1227353
Permittee Name MQ CONSTRUCTION CO*
Work on? Public right-of-way
Location Specific Facility Info No
Routing Type Automatic
Onsite Contact Name Blake
Onsite Contact Phone Number (773)791-1256
Amended Dig Notice? No
Type of Work New Road Construction
 Replace Curb and Gutter
 Sidewalk Replacement
Work will use
Location of Dig
Activity Comment remove and replace ADA ramps, including 2 feet into the street at each ramp.
Extension Comments 07/20/2020 - working on job.
 06/26/2020 - working on job.

APPLICANT DETAILS

Contact Name MQ CONSTRUCTION CO
Contact Address 4323 N. CENTRAL AVENUE CHICAGO, IL 60634
Contact Phone (773)545-4749

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
JC Decaux (HBK)	202	21135698	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:25:19AM
Comcast Cable (29)	29	21135703	Initial	Marked	6/17/2020	8:10:32 AM	6/18/2020	12:58:03AM
MOBILITIE LLC	209	21135706	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:15:24AM
Astound Broadband	34	21135715	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
Rogers Telecom/Gabe's Technical Service	42	21135718	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
City of Chicago (CoC)	22	21135649	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:25:19AM
CDPH	73	21135692	Initial	UnAck	6/17/2020	8:10:32 AM	6/17/2020	8:10:32AM
ComED North*	4	21135702	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:25:22AM
AT&T (SBC IL)*	70	21135720	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
Crown Castle - UG Electrical	208	21135724	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
AT&T Local^	11	21135650	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:24:38AM
ZAYO Group (fna AboveNet)	53	21135651	Initial	Positive	6/17/2020	8:10:32 AM	6/18/2020	10:05:14AM
Crown Castle	68	21135693	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:25:22AM
Cen Trio Energy Chicago LLC*	18	21135697	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:25:19AM
Rogers Telecom/Gabe's Technical Service	42	21135699	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:25:22AM
Verizon (MCI)	24	21135704	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:22:02AM
Conduent	213	21135707	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:14:46AM
City of Chicago (CoC)	22	21135708	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
Crown Castle	68	21135712	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
Cen Trio Energy Chicago LLC*	18	21135716	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
ComED North*	4	21135721	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
MOBILITIE LLC	209	21135725	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
CDPH	73	21135711	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
LEVEL 3 COMMUNICATIONS DBA LUMEN*	36	21135713	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
LEVEL 3 COMMUNICATIONS DBA LUMEN*	36	21135694	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:25:19AM
Peoples Gas Central and South	79	21135695	Initial	Marked	6/17/2020	8:10:32 AM	6/19/2020	8:41:36AM
AT&T (SBC IL)*	70	21135701	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:25:26AM
Conduent	213	21135726	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
Astound Broadband	34	21135696	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:25:19AM
Peoples Gas*	136	21135700	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:24:03AM
AT&T Local^	11	21135709	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
ZAYO Group (fna AboveNet)	53	21135710	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Comcast Cable (29)	29	21135722	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
Crown Castle - UG Electrical	208	21135705	Initial	Ack	6/17/2020	8:10:32 AM	6/17/2020	8:14:47AM
Peoples Gas Central and South	79	21135714	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
JC Decaux (HBK)	202	21135717	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
Peoples Gas*	136	21135719	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM
Verizon (MCI)	24	21135723	Renew	UnAck	6/26/2020	8:13:52 AM	6/26/2020	8:13:52AM

REVISION HISTORY				
Rev #	Date		User	Reason
2307344	7/8/2020	1:30:34 PM	brentmq	Remark
2326818	7/20/2020	1:43:23 PM	brentmq	Remark
2288443	6/26/2020	8:13:55 AM	brentmq	Renew
2267689	6/17/2020	8:09:17 AM	b15527	Updated
2267721	6/17/2020	8:10:36 AM	b15527	Approved
2326805	7/20/2020	1:43:02 PM	brentmq	Renew
2288399	6/26/2020	8:14:32 AM	brentmq	Remark
2267575	6/17/2020	7:38:39 AM	brentmq	Created