

**REVISION**

Ticket Number: 600851634

Revision Number: 2295560

**GENERAL INFORMATION**

<b>Dig Number</b>	600851634
<b>Dig Date</b>	Jul 06, 2020 08:00 am
<b>Status</b>	Unacknowledged

**LOCATION INFORMATION**

<b>Address</b>	11250 - 11256 S SAWYER AVE
<b>Placement</b>	CURBS,SIDEWALK

**DETAILS**

<b>Requested</b>	6/30/2020 12:54 pm (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
<b>Final Day of Ticket Validity</b>	7/28/2020
<b>Depth of Excavation</b>	1 feet
<b>Expected Duration</b>	28
<b>Associated Permit Number</b>	DOT1261258
<b>Permittee Name</b>	SANCHEZ CONSTRUCTION SERVICES*
<b>Work on?</b>	Public right-of-way
<b>Location Specific Facility Info</b>	No
<b>Routing Type</b>	Automatic
<b>Onsite Contact Name</b>	Mike Byrne
<b>Onsite Contact Phone Number</b>	(773)254-1077
<b>Amended Dig Notice?</b>	No
<b>Type of Work</b>	Replace Curb and Gutter Street PCC Base Course
<b>Work will use</b>	
<b>Location of Dig</b>	New curb & Gutter/ road pavement on westside of Sawyer at new house development
<b>Activity Comment</b>	

**APPLICANT DETAILS**

<b>Contact Name</b>	SANCHEZ CONSTRUCTION SERVICES
<b>Contact Address</b>	1950 W. 43RD STREET CHICAGO, IL 60609
<b>Contact Phone</b>	(773)254-1077
<b>Additional Email Addresses</b>	mbyrne@sanchezconstructionservices.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Rogers Telecom/Gabe's Technical Service	42	21195979	Initial	UnAck	6/30/2020	3:16:45 PM	6/30/2020	3:16:45PM
City of Chicago (CoC)	22	21195896	Initial	UnAck	6/30/2020	3:16:45 PM	6/30/2020	3:16:45PM
Peoples Gas Central and South	79	21195978	Initial	UnAck	6/30/2020	3:16:45 PM	6/30/2020	3:16:45PM
ComED South	5	21195982	Initial	UnAck	6/30/2020	3:16:45 PM	6/30/2020	3:16:45PM
Nicor Gas	16	21195897	Initial	UnAck	6/30/2020	3:16:45 PM	6/30/2020	3:16:45PM
Peoples Gas*	136	21195980	Initial	UnAck	6/30/2020	3:16:45 PM	6/30/2020	3:16:45PM
AT&T (SBC IL)*	70	21195981	Initial	UnAck	6/30/2020	3:16:45 PM	6/30/2020	3:16:45PM
Comcast Cable (29)	29	21195983	Initial	UnAck	6/30/2020	3:16:45 PM	6/30/2020	3:16:45PM

REVISION HISTORY				
Rev #	Date		User	Reason
2294835	6/30/2020	12:54:15 PM	Mbyrne	Created
2295560	6/30/2020	3:16:47 PM	lindabudz	Approved
2295519	6/30/2020	3:12:51 PM	WEBDIGGER	Updated