

**REVISION**

Ticket Number: 600887528

Revision Number: 2425252

GENERAL INFORMATION**Dig Number** 600887528**Dig Date** N/A**Status****LOCATION INFORMATION****Address** 3820 W 28TH ST**Placement** ADARAMP,CURBLANE,CURBS,SIDEWALK**DETAILS****Requested** 9/14/2020 9:56 am

(NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity**Depth of Excavation** 1 feet**Expected Duration** 28**Associated Permit Number** DOT1289123**Permittee Name** G & V CONST CO INC (SL)**Work on?** Public right-of-way**Location Specific Facility Info** No**Routing Type** Automatic**Onsite Contact Name** Joe**Onsite Contact Phone Number** (630)595-6474**Amended Dig Notice?** No
Type of Work
 Replace Curb
 Replace Gutter
 Sidewalk Replacement
 ADA corners

Work will use
 Overhead Equipment
 Hydraulic Equipment
Location of Dig 28th St & Avers Ave NE corner**Activity Comment** 28th St & Avers Ave NE corner
Extension Comments
 10/27/2020 - complete work
 10/05/2020 - complete work
APPLICANT DETAILS**Contact Name** G & V CONST CO INC (SL)**Contact Address** 5239 W. DIVERSEY SUITE 201 CHICAGO, IL 60639**Contact Phone** (773)417-8663**Contact Email** ANGELA@GVCONSTRUCTIONCO.COM**Additional Email Addresses** gvpermits@gmail.com

NOTICE HISTORY						
Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time

REVISION HISTORY				
Rev #	Date	User	Reason	
2425663	9/14/2020 12:10:08 PM	b15527	Approved	
2425560	9/14/2020 12:09:50 PM	b15527	Updated	
2425252	9/14/2020 9:56:12 AM	gvconst	Created	
2425509	9/14/2020 11:19:40 AM	WEBDIGGER	Updated	
2462032	10/5/2020 10:28:09 AM	gvconst	Remark	
2501643	10/27/2020 4:06:59 PM	gvconst	Renew	
2501647	10/27/2020 4:07:18 PM	gvconst	Remark	
2461939	10/5/2020 10:27:58 AM	gvconst	Renew	