

**REVISION**

Ticket Number: 600943878

Revision Number: 2650145

GENERAL INFORMATION**Dig Number** 600943878**Dig Date** N/A**Status****LOCATION INFORMATION****Address** 6365 - 6367 N MERRIMAC AVE**Placement** ALLEY, SIDEWALK, PARKWAY, TRAFFIC**DETAILS****Requested** 1/25/2021 1:45 pm

(NOTE: Dig Ticket is voided if work does not commence before Feb 08, 2021.)

Final Day of Ticket Validity**Depth of Excavation** 1 feet**Expected Duration** 28**Associated Permit Number** DOT1290189**Permittee Name** Peoples Gas***Work on?** Public right-of-way**Location Specific Facility Info** No**Routing Type** Automatic**Onsite Contact Name** Joe**Onsite Contact Phone Number** (630)595-6474**Amended Dig Notice?** No
Type of Work
 Replace Curb
 Replace Gutter
 Sidewalk Replacement
 alley, apron, ada corners

Work will use
 Overhead Equipment
 Hydraulic Equipment
Location of Dig**Activity Comment**
Extension Comments
 03/05/2021 - complete work
 02/08/2021 - complete work
APPLICANT DETAILS**Contact Name** G & V CONST CO INC (SL)**Contact Address** 5239 W. DIVERSEY SUITE 201 CHICAGO, IL 60639**Contact Phone** (773)417-8663**Contact Email** ANGELA@GVCONSTRUCTIONCO.COM**Additional Email Addresses** angela@gvconstructionco.com

NOTICE HISTORY						
Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time

REVISION HISTORY			
Rev #	Date	User	Reason
2671443	2/8/2021 12:25:07 PM	gvconst	Remark
2718910	3/5/2021 11:48:31 AM	gvconst	Renew
2650145	1/25/2021 1:45:08 PM	gvconst	Created
2696837	2/23/2021 2:39:28 PM	gvconst	Remark
2650421	1/25/2021 2:59:37 PM	GLENNPURRY	Approved
2671435	2/8/2021 12:24:55 PM	gvconst	Renew
2650362	1/25/2021 2:59:10 PM	GLENNPURRY	Updated