

**REVISION**

Ticket Number: 600963107

Revision Number: 2745045

GENERAL INFORMATION**Dig Number** 600963107**Dig Date** N/A**Status****LOCATION INFORMATION****Address** 198 - 298 E PEARSON ST**Placement** CURBLANE,PARKWAY,SIDEWALK,TRAFFIC**DETAILS**

Requested 3/18/2021 1:39 pm
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity**Depth of Excavation** 1 feet**Expected Duration** 28**Associated Permit Number** DOT1419422**Permittee Name** ALDRIDGE ELECTRIC INC***Work on?** Public right-of-way**Location Specific Facility Info** No**Routing Type** Automatic**Onsite Contact Name** joe**Onsite Contact Phone Number** (630)595-6474**Amended Dig Notice?** No

Type of Work
 Replace Curb
 Replace Gutter
 Sidewalk Replacement
 ADA corners

Work will use
 Overhead Equipment
 Hydraulic Equipment

Location of Dig**Activity Comment**

Extension Comments
 05/10/2021 - complete work
 04/19/2021 - complete work
 04/06/2021 - complete work

APPLICANT DETAILS**Contact Name** G & V CONST CO INC (SL)**Contact Address** 5239 W. DIVERSEY SUITE 201 CHICAGO, IL 60639**Contact Phone** (773)417-8663**Contact Email** ANGELA@GVCONSTRUCTIONCO.COM**Additional Email Addresses** angela@gvconstructionco.com

NOTICE HISTORY						
Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time

REVISION HISTORY				
Rev #	Date		User	Reason
2745045	3/18/2021	3:56:47 PM	Jehovah1	Updated
2745047	3/18/2021	3:57:18 PM	Jehovah1	Approved
2744428	3/18/2021	1:39:29 PM	gvconst	Created
2781085	4/6/2021	8:21:55 AM	gvconst	Renew
2781030	4/6/2021	8:22:11 AM	gvconst	Remark
2808698	4/19/2021	2:26:57 PM	gvconst	Renew
2808762	4/19/2021	2:27:18 PM	gvconst	Remark
2852481	5/10/2021	9:35:32 AM	gvconst	Remark
2852488	5/10/2021	9:35:07 AM	gvconst	Renew