

**REVISION**

Ticket Number: 600954056
Revision Number: 2866931

GENERAL INFORMATION

Dig Number 600954056
Dig Date Mar 04, 2021 08:00 am
Status Some Acknowledged

LOCATION INFORMATION

Address 5200 - 5218 W PARKER AVE
Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 3/1/2021 4:21 pm
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity 6/15/2021

Depth of Excavation 60 feet

Expected Duration 4

Associated Permit Number DOT1407166

Permittee Name ALDRIDGE ELECTRIC INC*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Manual

Onsite Contact Name MATT MARTENSON

Onsite Contact Phone Number (847)721-4348

Amended Dig Notice? No

Type of Work Install new street lighting, underground conduit, light pole foundations, open trench, sidewalk remove & replace

Work will use Boring Equipment

Location of Dig FROM LARAMIE, FULLERTON TO DIVERSEY ON BOTH SIDES OF THE STREET

Activity Comment CREWS WILL BE INSTALLING Install new street lighting, underground conduit, light pole foundations, open trench, sidewalk remove & replace

Extension Comments 06/10/2021 - ONGOING WORK
 05/18/2021 - ONGOING WORK
 05/11/2021 - ONGOING WORK
 04/16/2021 - ONGOING WORK
 03/24/2021 - ONGOING WORK

APPLICANT DETAILS

Contact Name ALDRIDGE ELECTRIC INC

Contact Address 844 E. ROCKLAND ROAD LIBERTYVILLE, IL 60048

Contact Phone (847)680-5200

Additional Email Addresses MMARTENSON@ALDRIDGEGROUP.COM

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Rogers Telecom/Gabe's Technical Service	42	25597297	Initial	Ack	3/1/2021	4:27:16 PM	3/1/2021	4:38:33PM
Peoples Gas*	136	25597398	Initial	Ack	3/1/2021	4:27:16 PM	3/1/2021	4:39:25PM
Comcast Cable (29)	29	25597411	Renew	Marked	3/24/2021	9:53:00 AM	3/26/2021	7:57:25AM
Sprint	28	25597416	Renew	Ack	4/16/2021	10:01:35 AM	4/16/2021	10:17:22AM
AT&T (SBC IL)*	70	25597429	Renew	Ack	5/11/2021	10:49:32 AM	5/11/2021	10:56:04AM
Sprint	28	25597436	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM
Rogers Telecom/Gabe's Technical Service	42	25597437	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM
City of Chicago (CoC)	22	25597403	Renew	Ack	3/24/2021	9:53:00 AM	3/24/2021	10:19:24AM
Peoples Gas*	136	25597418	Renew	Ack	4/16/2021	10:01:35 AM	4/16/2021	10:14:28AM
ComED North*	4	25597420	Renew	Ack	4/16/2021	10:01:35 AM	4/16/2021	10:17:22AM
Comcast Cable (29)	29	25597421	Renew	Marked	4/16/2021	10:01:35 AM	4/20/2021	6:00:48AM
City of Chicago (CoC)	22	25597423	Renew	Ack	5/11/2021	10:49:32 AM	5/11/2021	11:08:21AM
Comcast Cable (29)	29	25597431	Renew	Positive	5/11/2021	10:49:32 AM	5/13/2021	8:49:34AM
Crown Castle	68	25597435	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM
Comcast Cable (29)	29	25597441	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM
Comcast Cable (29)	29	25597401	Initial	Positive	3/1/2021	4:27:16 PM	3/3/2021	12:03:15PM
Rogers Telecom/Gabe's Technical Service	42	25597407	Renew	Ack	3/24/2021	9:53:00 AM	3/24/2021	10:07:31AM
Verizon (MCI)	24	25597412	Renew	Ack	3/24/2021	9:53:00 AM	3/24/2021	10:13:26AM
City of Chicago (CoC)	22	25597413	Renew	Ack	4/16/2021	10:01:35 AM	4/16/2021	10:34:01AM
Peoples Gas North	78	25597424	Renew	Ack	5/11/2021	10:49:32 AM	5/11/2021	11:08:21AM
Sprint	28	25597426	Renew	Ack	5/11/2021	10:49:32 AM	5/11/2021	11:09:02AM
Peoples Gas*	136	25597438	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM
Verizon (MCI)	24	25597442	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM
Verizon (MCI)	24	25597402	Initial	Ack	3/1/2021	4:27:16 PM	3/1/2021	4:40:26PM
Crown Castle	68	25597405	Renew	Ack	3/24/2021	9:53:00 AM	3/24/2021	10:07:31AM
Rogers Telecom/Gabe's Technical Service	42	25597427	Renew	Ack	5/11/2021	10:49:32 AM	5/11/2021	11:09:02AM
Verizon (MCI)	24	25597432	Renew	Ack	5/11/2021	10:49:32 AM	5/11/2021	11:00:03AM
Sprint	28	25597406	Renew	Ack	3/24/2021	9:53:00 AM	3/24/2021	10:07:31AM
Peoples Gas*	136	25597408	Renew	Ack	3/24/2021	9:53:00 AM	3/24/2021	10:09:03AM
Rogers Telecom/Gabe's Technical Service	42	25597417	Renew	Ack	4/16/2021	10:01:35 AM	4/16/2021	10:17:22AM
AT&T (SBC IL)*	70	25597419	Renew	Ack	4/16/2021	10:01:35 AM	4/16/2021	10:16:35AM
Verizon (MCI)	24	25597422	Renew	Ack	4/16/2021	10:01:35 AM	4/16/2021	12:37:06PM
City of Chicago (CoC)	22	25597433	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM
ComED North*	4	25597440	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM
City of Chicago (CoC)	22	25597293	Initial	Ack	3/1/2021	4:27:16 PM	3/1/2021	4:37:29PM
Crown Castle	68	25597295	Initial	Ack	3/1/2021	4:27:16 PM	3/1/2021	4:38:33PM

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
ComED North*	4	25597400	Initial	Ack	3/1/2021	4:27:16 PM	3/1/2021	4:38:33PM
ComED North*	4	25597410	Renew	Ack	3/24/2021	9:53:00 AM	3/24/2021	10:07:31AM
Peoples Gas North	78	25597414	Renew	Ack	4/16/2021	10:01:35 AM	4/16/2021	10:34:01AM
Peoples Gas North	78	25597434	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM
Sprint	28	25597296	Initial	Ack	3/1/2021	4:27:16 PM	3/1/2021	4:38:33PM
AT&T (SBC IL)*	70	25597409	Renew	Ack	3/24/2021	9:53:00 AM	3/24/2021	10:09:51AM
Peoples Gas*	136	25597428	Renew	Ack	5/11/2021	10:49:32 AM	5/11/2021	11:08:55AM
ComED North*	4	25597430	Renew	Ack	5/11/2021	10:49:32 AM	5/11/2021	10:58:07AM
Peoples Gas North	78	25597294	Initial	Ack	3/1/2021	4:27:16 PM	3/1/2021	4:37:29PM
AT&T (SBC IL)*	70	25597399	Initial	Ack	3/1/2021	4:27:16 PM	3/1/2021	4:37:59PM
Peoples Gas North	78	25597404	Renew	Ack	3/24/2021	9:53:00 AM	3/24/2021	10:19:24AM
Crown Castle	68	25597415	Renew	Ack	4/16/2021	10:01:35 AM	4/16/2021	10:17:22AM
Crown Castle	68	25597425	Renew	Ack	5/11/2021	10:49:32 AM	5/11/2021	11:09:02AM
AT&T (SBC IL)*	70	25597439	Renew	UnAck	5/18/2021	12:21:38 PM	5/18/2021	12:21:38PM

REVISION HISTORY				
Rev #	Date		User	Reason
2708764	3/1/2021	4:21:55 PM	CMKrol	Created
2708802	3/1/2021	4:27:19 PM	Jehovah1	Approved
2866931	5/18/2021	12:21:41 PM	CMKrol	Renew
2854827	5/11/2021	10:49:36 AM	CMKrol	Renew
2804905	4/16/2021	10:01:38 AM	CMKrol	Renew
2914388	6/10/2021	9:26:34 AM	CMKrol	Renew
2754747	3/24/2021	9:53:02 AM	CMKrol	Renew