

**REVISION****Ticket Number:** 601056961**Revision Number:** 3110672**GENERAL INFORMATION**

Dig Number	601056961
Dig Date	Sep 22, 2021 08:00 am
Status	Some Acknowledged

LOCATION INFORMATION

Address	7601 S LANGLEY AVE
Placement	CURBLANE,PARKWAY,SIDEWALK

DETAILS

Requested	8/25/2021 6:46 am (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity	10/18/2021
Depth of Excavation	3 feet
Expected Duration	N/A
Associated Permit Number	DOT1581611
Permittee Name	MQ CONSTRUCTION CO*
Work on?	Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	Tim
Onsite Contact Phone Number	(773)791-1256
Amended Dig Notice?	No
Type of Work	Replace Curb and Gutter Sidewalk Replacement
Work will use	
Location of Dig	
Activity Comment	Refresh Marks.
Extension Comments	09/20/2021 - working on job. 09/14/2021 - working on job.

APPLICANT DETAILS

Contact Name	MQ CONSTRUCTION CO
Contact Address	4323 N. CENTRAL AVENUE CHICAGO, IL 60634
Contact Phone	(773)545-4749
Additional Email Addresses	timsmq@gmail.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
City of Chicago (CoC)	22	27650975	Remark	Ack	9/14/2021	2:25:41 PM	9/14/2021	2:38:50PM
Peoples Gas Central and South	79	27650977	Remark	Marked	9/14/2021	2:25:41 PM	9/16/2021	9:24:05AM
Peoples Gas*	136	27650978	Remark	Ack	9/14/2021	2:25:41 PM	9/14/2021	2:38:54PM
Peoples Gas*	136	27650982	Renew	UnAck	9/20/2021	7:46:18 AM	9/20/2021	7:46:18AM
AT&T (SBC IL)*	70	27650965	Initial	Ack	8/25/2021	7:34:46 AM	8/25/2021	7:45:28AM
Peoples Gas*	136	27650970	Renew	Ack	9/14/2021	2:25:03 PM	9/14/2021	2:34:16PM
Crown Castle - UG Electrical	208	27650979	Remark	Ack	9/14/2021	2:25:41 PM	9/14/2021	2:36:53PM
Crown Castle - UG Electrical	208	27650991	Remark	UnAck	9/20/2021	7:46:31 AM	9/20/2021	7:46:31AM
AT&T (SBC IL)*	70	27650971	Renew	Ack	9/14/2021	2:25:03 PM	9/14/2021	2:30:46PM
Peoples Gas Central and South	79	27650989	Remark	UnAck	9/20/2021	7:46:31 AM	9/20/2021	7:46:31AM
Crown Castle - UG Electrical	208	27650967	Initial	Ack	8/25/2021	7:34:46 AM	8/25/2021	7:49:37AM
Peoples Gas Central and South	79	27650969	Renew	Marked	9/14/2021	2:25:03 PM	9/16/2021	9:02:27AM
ComED South	5	27650974	Remark	Ack	9/14/2021	2:25:41 PM	9/14/2021	2:36:53PM
City of Chicago (CoC)	22	27650987	Remark	UnAck	9/20/2021	7:46:31 AM	9/20/2021	7:46:31AM
AT&T (SBC IL)*	70	27650988	Remark	UnAck	9/20/2021	7:46:31 AM	9/20/2021	7:46:31AM
City of Chicago (CoC)	22	27650968	Renew	Ack	9/14/2021	2:25:03 PM	9/14/2021	2:38:50PM
ComED South	5	27650972	Renew	Ack	9/14/2021	2:25:03 PM	9/14/2021	2:36:53PM
Peoples Gas Central and South	79	27650981	Renew	UnAck	9/20/2021	7:46:18 AM	9/20/2021	7:46:18AM
AT&T (SBC IL)*	70	27650983	Renew	UnAck	9/20/2021	7:46:18 AM	9/20/2021	7:46:18AM
ComED South	5	27650986	Remark	UnAck	9/20/2021	7:46:31 AM	9/20/2021	7:46:31AM
Peoples Gas*	136	27650990	Remark	UnAck	9/20/2021	7:46:31 AM	9/20/2021	7:46:31AM
Peoples Gas*	136	27650964	Initial	Ack	8/25/2021	7:34:46 AM	8/25/2021	7:49:03AM
AT&T (SBC IL)*	70	27650976	Remark	Ack	9/14/2021	2:25:41 PM	9/14/2021	2:30:46PM
City of Chicago (CoC)	22	27650980	Renew	UnAck	9/20/2021	7:46:18 AM	9/20/2021	7:46:18AM
ComED South	5	27650984	Renew	UnAck	9/20/2021	7:46:18 AM	9/20/2021	7:46:18AM
City of Chicago (CoC)	22	27650962	Initial	Ack	8/25/2021	7:34:46 AM	8/25/2021	7:48:13AM
Peoples Gas Central and South	79	27650963	Initial	Marked	8/25/2021	7:34:46 AM	8/27/2021	10:46:55AM
ComED South	5	27650966	Initial	Ack	8/25/2021	7:34:46 AM	8/25/2021	7:49:37AM
Crown Castle - UG Electrical	208	27650973	Renew	Ack	9/14/2021	2:25:03 PM	9/14/2021	2:36:53PM
Crown Castle - UG Electrical	208	27650985	Renew	UnAck	9/20/2021	7:46:18 AM	9/20/2021	7:46:18AM

REVISION HISTORY				
Rev #	Date		User	Reason
3110672	9/20/2021	7:46:33 AM	brentmq	Remark
3101256	9/14/2021	2:25:44 PM	brentmq	Remark
3058441	8/25/2021	6:47:00 AM	brentmq	Created
3058651	8/25/2021	7:34:48 AM	JP1822	Approved
3101308	9/14/2021	2:25:06 PM	brentmq	Renew
3110576	9/20/2021	7:46:20 AM	brentmq	Renew