



REVISION

Ticket Number: 601098421

Revision Number: 3195887

GENERAL INFORMATION

Dig Number 601098421
Dig Date Nov 09, 2021 08:00 am
Status Unacknowledged

LOCATION INFORMATION

Address 301 - 339 S CLINTON ST
Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 11/5/2021 7:21 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity 11/20/2021
Depth of Excavation 2 feet
Expected Duration N/A
Associated Permit Number DOT1602240
Permittee Name JOHN BURNS CONSTRUCTION CO.*
Work on? Public right-of-way
Location Specific Facility Info No
Routing Type Automatic
Onsite Contact Name Michael Kustra
Onsite Contact Phone Number (773)794-9999
Amended Dig Notice? No
Type of Work Saw cutting
Work will use
Location of Dig
Activity Comment

APPLICANT DETAILS

Contact Name COBRA CONCRETE CUTTING SERVICE
Contact Address 2416 E. OAKTON ARLINGTON HEIGHTS, IL 60005
Contact Phone (773)775-1111
Additional Email Addresses Mikekustra@cobraconcrete.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
LEVEL 3 COMMUNICATIONS DBA LUMEN*	36	28617626	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
City of Chicago (CoC)	22	28617622	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
Peoples Gas*	136	28617631	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
AT&T Local^	11	28617623	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
ZAYO Group (fna AboveNet)	53	28617624	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
Peoples Gas Central and South	79	28617627	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
AT&T Long Distance^	20	28617634	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
Rogers Telecom/Gabe's Technical Service	42	28617630	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
ComED North*	4	28617633	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
INTERMOUNTAIN INFRASTRUCTURE GROUP	222	28617658	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
Crown Castle	68	28617625	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
AT&T (SBC IL)*	70	28617632	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
Comcast Cable (29)	29	28617635	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
Astound Broadband	34	28617628	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
Cen Trio Energy Chicago LLC*	18	28617629	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
Verizon (MCI)	24	28617636	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM
Crown Castle - UG Electrical	208	28617637	Initial	UnAck	11/5/2021	7:33:04 AM	11/5/2021	7:33:04AM

REVISION HISTORY				
Rev #	Date		User	Reason
3195887	11/5/2021	7:33:06 AM	JP1822	Approved
3195866	11/5/2021	7:21:54 AM	MKustra	Created
3195879	11/5/2021	7:33:53 AM	b15527	Rejected