



REVISION

Ticket Number: 601119183

Revision Number: 3283321

GENERAL INFORMATION

Dig Number 601119183
Dig Date Jan 10, 2022 10:00 am
Status Unacknowledged

LOCATION INFORMATION

Address 5500 - 5558 N BROADWAY
Placement ALLEY

DETAILS

Requested 1/6/2022 9:17 am
 (NOTE: Dig Ticket is voided if work does not commence before Jan 20, 2022.)
Final Day of Ticket Validity 2/3/2022
Depth of Excavation 80 feet
Expected Duration 6
Associated Permit Number DOT1532698
Permittee Name WALSH CONSTRUCTION COMPANY II, LLC*
Work on? Public right-of-way
Location Specific Facility Info No
Routing Type Automatic
Onsite Contact Name Anneka Hart
Onsite Contact Phone Number (443)414-5604
Amended Dig Notice? No
Type of Work New CTA Structure
Work will use Overhead Equipment
 Hydraulic Equipment
Location of Dig Adjacent to CTA Structure.
Activity Comment Please mark all utilities in the east and west alley of CTA Structure.
Extension Comments 02/24/2022 - Work is not yet complete in this area.
 02/01/2022 - Work is not yet complete in this area.

APPLICANT DETAILS

Contact Name WALSH CONSTRUCTION COMPANY II, LLC
Contact Address 929 W. ADAMS STREET CHICAGO, IL 60607
Contact Phone (312)563-5400
Contact Email doshea@walshgroup.com
Additional Email Addresses arhart@walshgroup.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Crown Castle	68	29619941	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
ComED North*	4	29619947	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
Crown Castle - UG Electrical	208	29619950	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
Astound Broadband	34	29619942	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
Sprint	28	29619943	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
AT&T (SBC IL)*	70	29619946	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
Peoples Gas North	78	29619939	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	29619940	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
JC Decaux (HBK)	202	29619944	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
Comcast Cable (29)	29	29619948	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
Verizon (MCI)	24	29619949	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
ExteNet Systems, LLC*	221	29619951	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
City of Chicago (CoC)	22	29619938	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM
Peoples Gas*	136	29619945	Initial	UnAck	1/6/2022	9:54:31 AM	1/6/2022	9:54:31AM

REVISION HISTORY				
Rev #	Date		User	Reason
3283282	1/6/2022	9:54:02 AM	b15527	Updated
3322971	2/1/2022	7:42:13 AM	wfdbtrpm	Renew
3283056	1/6/2022	9:17:32 AM	wfdbtrpm	Created
3283321	1/6/2022	9:54:34 AM	b15527	Approved
3283326	1/6/2022	9:55:16 AM	tmorris	Updated
3361231	2/24/2022	3:46:16 PM	wfdbtrpm	Renew
3323002	2/1/2022	7:42:30 AM	wfdbtrpm	Remark
3361284	2/24/2022	3:47:36 PM	wfdbtrpm	Remark