

**REVISION**

**Ticket Number:** 601125940  
**Revision Number:** 3313622

**GENERAL INFORMATION**

**Dig Number** 601125940  
**Dig Date** Jan 28, 2022 11:15 am  
**Status** Unacknowledged

**LOCATION INFORMATION**

**Address** 4530 - 4532 W 55TH ST  
**Placement** ALLEY, SIDEWALK, PARKWAY

**DETAILS**

**Requested** 1/26/2022 11:04 am  
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)  
**Final Day of Ticket Validity** 2/12/2022  
**Depth of Excavation** 5 feet  
**Expected Duration** 90  
**Associated Permit Number** DOT1555513  
**Permittee Name** Peoples Gas\*  
**Work on?** Private Property  
 Public right-of-way  
**Location Specific Facility Info** No  
**Routing Type** Automatic  
**Onsite Contact Name** JOHN KELLY  
**Onsite Contact Phone Number** (815)378-5169  
**Amended Dig Notice?** No  
**Type of Work** Install Gas Main  
 Install Gas Service  
**Work will use** Boring Equipment  
 Hydraulic Equipment  
**Location of Dig**  
**Activity Comment** NPL SUB FOR PEOPLES GAS - LOCATE THE ALLEY, PARKWAY AND SIDEWALK  
 CONTACT JOHN @ 815-378-5169  
**Extension Comments** 02/07/2022 - ONGOING WORK

**APPLICANT DETAILS**

**Contact Name** NPL CONSTRUCTION  
**Contact Address** 4554 W NORTH AVE CHICAGO, IL 60639  
**Contact Phone** (773)772-8920  
**Additional Email Addresses** NCAMACHO@GONPL.COM

| NOTICE HISTORY                          |         |           |         |        |           |             |                  |            |
|-----------------------------------------|---------|-----------|---------|--------|-----------|-------------|------------------|------------|
| Utility Name                            | Site ID | Notice ID | Type    | Status | Created   |             | Last Status Time |            |
| ComED South                             | 5       | 29959653  | Initial | UnAck  | 1/26/2022 | 11:04:04 AM | 1/26/2022        | 11:04:04AM |
| City of Chicago (CoC)                   | 22      | 29959654  | Initial | UnAck  | 1/26/2022 | 11:04:04 AM | 1/26/2022        | 11:04:04AM |
| Crown Castle - UG Electrical            | 208     | 29959661  | Initial | UnAck  | 1/26/2022 | 11:04:04 AM | 1/26/2022        | 11:04:04AM |
| Verizon (MCI)                           | 24      | 29959655  | Initial | UnAck  | 1/26/2022 | 11:04:04 AM | 1/26/2022        | 11:04:04AM |
| Rogers Telecom/Gabe's Technical Service | 42      | 29959657  | Initial | UnAck  | 1/26/2022 | 11:04:04 AM | 1/26/2022        | 11:04:04AM |
| Sprint                                  | 28      | 29959656  | Initial | UnAck  | 1/26/2022 | 11:04:04 AM | 1/26/2022        | 11:04:04AM |
| AT&T (SBC IL)*                          | 70      | 29959658  | Initial | UnAck  | 1/26/2022 | 11:04:04 AM | 1/26/2022        | 11:04:04AM |
| Peoples Gas Central and South           | 79      | 29959659  | Initial | UnAck  | 1/26/2022 | 11:04:04 AM | 1/26/2022        | 11:04:04AM |
| Peoples Gas*                            | 136     | 29959660  | Initial | UnAck  | 1/26/2022 | 11:04:04 AM | 1/26/2022        | 11:04:04AM |

| REVISION HISTORY |                       |           |           |  |
|------------------|-----------------------|-----------|-----------|--|
| Rev #            | Date                  | User      | Reason    |  |
| 3326062          | 2/2/2022 7:04:48 PM   | Camacho32 | Remark    |  |
| 3313622          | 1/26/2022 11:04:18 AM | Camacho32 | Created   |  |
| 3339825          | 2/11/2022 8:24:33 AM  | Camacho32 | Cancelled |  |
| 3331631          | 2/7/2022 11:38:13 AM  | Camacho32 | Renew     |  |