



REVISION

Ticket Number: 601177040

Revision Number: 3537487

GENERAL INFORMATION

Dig Number 601177040

Dig Date N/A

Status

LOCATION INFORMATION

Address 3300 - 3358 N SHEFFIELD AVE

Placement ALLEY

DETAILS

Requested 5/19/2022 7:10 am

(NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity

Depth of Excavation 80 feet

Expected Duration 6

Associated Permit Number DOT1616644

Permittee Name WALSH CONSTRUCTION COMPANY II, LLC*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Anneka Hart

Onsite Contact Phone Number (443)414-5604

Amended Dig Notice? No

Type of Work

New CTA Structure

Work will use

Overhead Equipment
Hydraulic Equipment

Location of Dig Adjacent to CTA right of way.

Activity Comment Please mark all utilities underneath and adjacent to CTA right of way.

Extension Comments 07/06/2022 - Work is not yet complete in this area.
06/13/2022 - Work is not yet complete in this area.

APPLICANT DETAILS

Contact Name WALSH CONSTRUCTION COMPANY II, LLC

Contact Address 929 W. ADAMS STREET CHICAGO, IL 60607

Contact Phone (312)563-5400

Contact Email doshea@walshgroup.com

Additional Email Addresses arhart@walshgroup.com

NOTICE HISTORY						
Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time

REVISION HISTORY			
Rev #	Date	User	Reason
3638054	7/6/2022 8:26:37 AM	wfdbtrpm	Renew
3638055	7/6/2022 8:26:48 AM	wfdbtrpm	Remark
3537521	5/19/2022 7:20:58 AM	b15527	Approved
3537487	5/19/2022 7:10:24 AM	wfdbtrpm	Created
3588722	6/13/2022 8:51:09 AM	wfdbtrpm	Remark
3588747	6/13/2022 8:50:58 AM	wfdbtrpm	Renew