

**REVISION**

Ticket Number: 601291074
Revision Number: 3966360

GENERAL INFORMATION

Dig Number 601291074
Dig Date Jan 26, 2023 08:00 am
Status Some Acknowledged

LOCATION INFORMATION

Address 1100 - 1156 N LEAVITT ST
Placement CURBLANE,PARKWAY,SIDEWALK

DETAILS

Requested 1/5/2023 9:35 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity 2/17/2023
Depth of Excavation 6 feet
Expected Duration 60
Associated Permit Number DOT1752942
Permittee Name JOHN BURNS CONSTRUCTION CO.*
Work on? Public right-of-way
Location Specific Facility Info No
Routing Type Automatic
Onsite Contact Name ALEX KITCHIE
Onsite Contact Phone Number (708)326-3411
Amended Dig Notice? No
Type of Work STREET LIGHT POLE AND FOUNDATION REPLACEMENT
Work will use Overhead Equipment
 Hydraulic Equipment
Location of Dig
Activity Comment 1/23/23 PLEASE REFRESH MARKINGS FOR CURB LANE, PARKWAY AND SIDEWALK. THANKS MUCH!
 1/5/23 DO NOT NEED MARKS. RESUBMITTING EXPIRED TICKETS. CONTACT ALEX KITCHIE AT 708-559-9437 WITH QUESTIONS.

APPLICANT DETAILS

Contact Name JOHN BURNS CONSTRUCTION CO.
Contact Address 17601 S. SOUTHWEST HIGHWAY ORLAND PARK, IL 60467
Contact Phone (708)326-3500
Additional Email Addresses akitchie@jbcco.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Comcast Cable (29)	29	36978529	Initial	Positive	1/5/2023	9:35:25 AM	1/6/2023	1:37:09PM
Crown Castle	68	36978531	Initial	Ack	1/5/2023	9:35:25 AM	1/5/2023	9:53:58AM
Peoples Gas*	136	36978534	Initial	Ack	1/5/2023	9:35:25 AM	1/5/2023	9:56:01AM
Crown Castle	68	36978560	RenewR eMrk	UnAck	1/23/2023	4:33:01 PM	1/23/2023	4:33:01PM
City of Chicago (CoC)	22	36978528	Initial	Ack	1/5/2023	9:35:25 AM	1/5/2023	9:56:27AM
Comcast Cable (29)	29	36978558	RenewR eMrk	UnAck	1/23/2023	4:33:01 PM	1/23/2023	4:33:01PM
Peoples Gas North	78	36978562	RenewR eMrk	UnAck	1/23/2023	4:33:01 PM	1/23/2023	4:33:01PM
ComED South	5	36978527	Initial	Ack	1/5/2023	9:35:25 AM	1/5/2023	9:53:58AM
Crown Castle - UG Electrical	208	36978535	Initial	Ack	1/5/2023	9:35:25 AM	1/5/2023	9:42:11AM
ComED South	5	36978536	RenewR eMrk	UnAck	1/23/2023	4:33:01 PM	1/23/2023	4:33:01PM
Rogers Telecom/Gabe's Technical Service	42	36978559	RenewR eMrk	UnAck	1/23/2023	4:33:01 PM	1/23/2023	4:33:01PM
City of Chicago (CoC)	22	36978537	RenewR eMrk	UnAck	1/23/2023	4:33:01 PM	1/23/2023	4:33:01PM
AT&T (SBC IL)*	70	36978561	RenewR eMrk	UnAck	1/23/2023	4:33:01 PM	1/23/2023	4:33:01PM
Crown Castle - UG Electrical	208	36978564	RenewR eMrk	UnAck	1/23/2023	4:33:01 PM	1/23/2023	4:33:01PM
Rogers Telecom/Gabe's Technical Service	42	36978530	Initial	Ack	1/5/2023	9:35:25 AM	1/5/2023	9:53:58AM
AT&T (SBC IL)*	70	36978532	Initial	Ack	1/5/2023	9:35:25 AM	1/5/2023	9:54:00AM
Peoples Gas North	78	36978533	Initial	Marked	1/5/2023	9:35:25 AM	1/6/2023	2:52:24PM
Peoples Gas*	136	36978563	RenewR eMrk	UnAck	1/23/2023	4:33:01 PM	1/23/2023	4:33:01PM

REVISION HISTORY				
Rev #	Date		User	Reason
3943388	1/5/2023	9:36:35 AM	jheitman	Created
3966360	1/23/2023	4:33:03 PM	jheitman	RenewReMrk