



REVISION

Ticket Number: 601307343
Revision Number: 4020977

GENERAL INFORMATION

Dig Number 601307343
Dig Date Feb 22, 2023 08:00 am
Status Some Acknowledged

LOCATION INFORMATION

Address 900 - 956 W ADAMS ST
Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 2/20/2023 6:55 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity 3/31/2023
Depth of Excavation 10 feet
Expected Duration 6
Associated Permit Number DOT1782465
Permittee Name ALDRIDGE ELECTRIC INC*
Work on? Public right-of-way
Location Specific Facility Info No
Routing Type Automatic
Onsite Contact Name ALEX CACCHIONE
Onsite Contact Phone Number (847)732-7629
Amended Dig Notice? No
Type of Work Utility Construction
Work will use Hydraulic Equipment
Location of Dig
Activity Comment PAINT AND FLAG
Extension Comments 04/21/2023 - ONGOING WORK
 03/29/2023 - ONGOING WORK
 03/07/2023 - ONGOING WORK

APPLICANT DETAILS

Contact Name ALDRIDGE ELECTRIC INC
Contact Address 844 E. ROCKLAND ROAD LIBERTYVILLE, IL 60048
Contact Phone (847)680-5200
Additional Email Addresses ACACCHIONE@ALDRIDGEGROUP.COM

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
City of Chicago (CoC)	22	37546013	Initial	Ack	2/20/2023	7:05:22 AM	2/20/2023	7:23:56AM
Rogers Telecom/Gabe's Technical Service	42	37546017	Initial	Ack	2/20/2023	7:05:22 AM	2/20/2023	7:26:00AM
Crown Castle	68	37546025	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
Verizon (MCI)	24	37546022	Initial	Positive	2/20/2023	7:05:22 AM	2/20/2023	7:34:15AM
Crown Castle - UG Electrical	208	37546034	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
Rogers Telecom/Gabe's Technical Service	42	37546028	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
AT&T (SBC IL)*	70	37546030	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
ComED North*	4	37546031	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
Peoples Gas*	136	37546018	Initial	Ack	2/20/2023	7:05:22 AM	2/20/2023	7:24:14AM
Crown Castle	68	37546014	Initial	Ack	2/20/2023	7:05:22 AM	2/20/2023	7:26:00AM
Sprint	28	37546016	Initial	Ack	2/20/2023	7:05:22 AM	2/20/2023	7:26:00AM
Comcast Cable (29)	29	37546032	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
Verizon (MCI)	24	37546033	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
Peoples Gas Central and South	79	37546015	Initial	Marked	2/20/2023	7:05:22 AM	2/21/2023	1:28:45PM
AT&T (SBC IL)*	70	37546019	Initial	Ack	2/20/2023	7:05:22 AM	2/20/2023	7:22:41AM
Comcast Cable (29)	29	37546021	Initial	Marked	2/20/2023	7:05:22 AM	2/21/2023	3:08:15PM
Crown Castle - UG Electrical	208	37546023	Initial	Ack	2/20/2023	7:05:22 AM	2/20/2023	7:26:00AM
Peoples Gas Central and South	79	37546026	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
ComED North*	4	37546020	Initial	Ack	2/20/2023	7:05:22 AM	2/20/2023	7:26:00AM
City of Chicago (CoC)	22	37546024	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
Sprint	28	37546027	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM
Peoples Gas*	136	37546029	Renew	UnAck	3/7/2023	6:45:57 AM	3/7/2023	6:45:57AM

REVISION HISTORY				
Rev #	Date		User	Reason
4062446	3/29/2023	6:17:29 AM	ckimball1	Renew
3999348	2/20/2023	6:55:50 AM	ckimball1	Created
4020977	3/7/2023	6:46:00 AM	ckimball1	Renew
4111008	4/21/2023	12:48:41 PM	ckimball1	Renew
3999369	2/20/2023	7:05:24 AM	b15527	Approved