



REVISION

Ticket Number: 601307404
Revision Number: 4076233

GENERAL INFORMATION

Dig Number	601307404
Dig Date	Apr 06, 2023 02:52 pm
Status	Some Acknowledged

LOCATION INFORMATION

Address	6962 - 7100 W ARGYLE ST
Placement	ADARAMP,CURBS,SIDEWALK

DETAILS

Requested	2/20/2023 8:04 am (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity	5/1/2023
Depth of Excavation	1 feet
Expected Duration	28
Associated Permit Number	DOT1786341
Permittee Name	G & V CONST CO INC (SL)*
Work on?	Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	Monica
Onsite Contact Phone Number	(630)595-6474x312
Amended Dig Notice?	No
Type of Work	Replace Curb Replace Gutter Sidewalk Replacement remove and replace driveway & ada corner
Work will use	Overhead Equipment Hydraulic Equipment
Location of Dig	
Activity Comment	remove and replace driveway

APPLICANT DETAILS

Contact Name	G & V CONST CO INC (SL)
Contact Address	5239 W. DIVERSEY SUITE 201 CHICAGO, IL 60639
Contact Phone	(773)417-8663
Contact Email	ANGELA@GVCONSTRUCTIONCO.COM
Additional Email Addresses	gvpermits@gmail.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Rogers Telecom/Gabe's Technical Service	42	38012331	Initial	Ack	2/20/2023 8:20:50 AM	2/20/2023 8:41:30AM
Comcast Cable (29)	29	38012335	Initial	Positive	2/20/2023 8:20:50 AM	2/27/2023 7:50:08AM
ComED North*	4	38012344	RenewR eMrk	UnAck	4/4/2023 2:52:55 PM	4/4/2023 2:52:55PM
Nicor Gas	16	38012345	RenewR eMrk	UnAck	4/4/2023 2:52:55 PM	4/4/2023 2:52:55PM
City of Chicago (CoC)	22	38012346	RenewR eMrk	UnAck	4/4/2023 2:52:55 PM	4/4/2023 2:52:55PM
Peoples Gas*	78	38012350	RenewR eMrk	UnAck	4/4/2023 2:52:55 PM	4/4/2023 2:52:55PM
Nicor Gas	16	38012330	Initial	Ack	2/20/2023 8:20:50 AM	2/20/2023 8:40:08AM
Comcast Cable (29)	29	38012339	RenewR eMrk	Positive	3/13/2023 3:54:01 PM	3/15/2023 12:45:44PM
City of Chicago (CoC)	22	38012328	Initial	Ack	2/20/2023 8:20:50 AM	2/20/2023 8:42:40AM
AT&T (SBC IL)*	70	38012341	RenewR eMrk	Ack	3/13/2023 3:54:01 PM	3/13/2023 4:13:28PM
AT&T (SBC IL)*	70	38012333	Initial	Ack	2/20/2023 8:20:50 AM	2/20/2023 8:39:23AM
City of Chicago (CoC)	22	38012338	RenewR eMrk	Ack	3/13/2023 3:54:01 PM	3/13/2023 4:14:58PM
Peoples Gas*	136	38012351	RenewR eMrk	UnAck	4/4/2023 2:52:55 PM	4/4/2023 2:52:55PM
Peoples Gas*	136	38012332	Initial	Ack	2/20/2023 8:20:50 AM	2/20/2023 8:40:33AM
Rogers Telecom/Gabe's Technical Service	42	38012348	RenewR eMrk	UnAck	4/4/2023 2:52:55 PM	4/4/2023 2:52:55PM
ComED North*	4	38012334	Initial	Ack	2/20/2023 8:20:50 AM	2/20/2023 8:41:30AM
AT&T (SBC IL)*	70	38012349	RenewR eMrk	UnAck	4/4/2023 2:52:55 PM	4/4/2023 2:52:55PM
Peoples Gas*	78	38012329	Initial	Marked	2/20/2023 8:20:50 AM	2/24/2023 2:37:24PM
ComED North*	4	38012336	RenewR eMrk	Ack	3/13/2023 3:54:01 PM	3/13/2023 4:12:58PM
Peoples Gas*	136	38012343	RenewR eMrk	Ack	3/13/2023 3:54:01 PM	3/13/2023 4:14:08PM
Nicor Gas	16	38012337	RenewR eMrk	Ack	3/13/2023 3:54:01 PM	3/13/2023 4:15:08PM
Rogers Telecom/Gabe's Technical Service	42	38012340	RenewR eMrk	Ack	3/13/2023 3:54:01 PM	3/13/2023 4:12:58PM
Peoples Gas*	78	38012342	RenewR eMrk	Marked	3/13/2023 3:54:01 PM	3/14/2023 11:13:55AM
Comcast Cable (29)	29	38012347	RenewR eMrk	UnAck	4/4/2023 2:52:55 PM	4/4/2023 2:52:55PM

REVISION HISTORY

Rev #	Date	User	Reason
3999530	2/20/2023 8:04:39 AM	gvconst	Created
4031761	3/13/2023 3:54:04 PM	gvconst	RenewReMrk
4076233	4/4/2023 2:52:58 PM	gvconst	RenewReMrk
4159499	5/17/2023 2:13:47 PM	gvconst	RenewReMrk
4117124	4/25/2023 3:09:29 PM	gvconst	RenewReMrk
3999647	2/20/2023 8:20:51 AM	JP1822	Approved