



REVISION

Ticket Number: 601350397

Revision Number: 4138441

GENERAL INFORMATION

Dig Number 601350397
Dig Date May 09, 2023 03:30 pm
Status Unacknowledged

LOCATION INFORMATION

Address 9050 S CLAREMONT AVE
Placement PARKWAY

DETAILS

Requested 5/5/2023 3:19 pm
 (NOTE: Dig Ticket is voided if work does not commence before May 19, 2023.)
Final Day of Ticket Validity 6/2/2023
Depth of Excavation 2 feet
Expected Duration 30
Associated Permit Number DOT1815110
Permittee Name SEVEN-D CONSTRUCTION CO*
Work on? Public right-of-way
Location Specific Facility Info No
Routing Type Automatic
Onsite Contact Name MAURO GAVILANES
Onsite Contact Phone Number (773)735-0401
Amended Dig Notice? No
Type of Work Planting Trees
Work will use
Location of Dig
Activity Comment GREEN MARK ON CURB WERE TREE WILL BE PLANTED

APPLICANT DETAILS

Contact Name SEVEN-D CONSTRUCTION CO
Contact Address 2000 W 43RD ST CHICAGO, IL 60609
Contact Phone (773)735-0401
Additional Email Addresses alejandra.cornejo@7dconstruction.com

NOTICE HISTORY									
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time		
City of Chicago (CoC)	22	38586915	Initial	UnAck	5/5/2023	3:19:43 PM	5/5/2023	3:19:43PM	
Peoples Gas Central and South	79	38586938	Initial	UnAck	5/5/2023	3:19:43 PM	5/5/2023	3:19:43PM	
AT&T (SBC IL)*	70	38586917	Initial	UnAck	5/5/2023	3:19:43 PM	5/5/2023	3:19:43PM	
ComED South	5	38586913	Initial	UnAck	5/5/2023	3:19:43 PM	5/5/2023	3:19:43PM	
Rogers Telecom/Gabe's Technical Service	42	38586916	Initial	UnAck	5/5/2023	3:19:43 PM	5/5/2023	3:19:43PM	
Peoples Gas*	136	38586939	Initial	UnAck	5/5/2023	3:19:43 PM	5/5/2023	3:19:43PM	
Nicor Gas	16	38586914	Initial	UnAck	5/5/2023	3:19:43 PM	5/5/2023	3:19:43PM	
CROSSTOWN FIBER*	226	38586940	Initial	UnAck	5/5/2023	3:19:43 PM	5/5/2023	3:19:43PM	

REVISION HISTORY			
Rev #	Date	User	Reason
4138441	5/5/2023 3:19:58 PM	Jehovah1	Created