



REVISION

Ticket Number: 601366114
Revision Number: 4238137

GENERAL INFORMATION

Dig Number 601366114
Dig Date Jun 05, 2023 08:00 am
Status Some Acknowledged

LOCATION INFORMATION

Address 4344 - 4348 S DR MARTIN LUTHER KING JR DR
Placement ALLEY

DETAILS

Requested 5/31/2023 10:41 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity 6/30/2023
Depth of Excavation 11 feet
Expected Duration 30
Associated Permit Number DOT1811618
Permittee Name ComED North*
Work on? Public right-of-way
Location Specific Facility Info No
Routing Type Automatic
Onsite Contact Name PHIL DAVENPORT
Onsite Contact Phone Number (708)990-3053
Amended Dig Notice? No
Type of Work Setting Poles and Anchors
Work will use Overhead Equipment
Location of Dig ALLEY, PARKWAY, SIDEWALK
Activity Comment INSTALLING POLES AND GROUND RODS FOR WO17489467 / LOCATE 10 FOOT RADIUS AT EACH LOCATION / PROVIDE EMAIL RESPONSE ONLY / NO CALL BACK
Extension Comments 06/28/2023 - EXTENDING FOR ONGOING WORK
 06/26/2023 - EXTENDING FOR ONGOING WORK

APPLICANT DETAILS

Contact Name MEADE ELECTRIC CO., INC.*
Contact Address 625 WILLOWBROOK CENTER PARKWAY WILLOWBROOK, IL 60527
Contact Phone (708)588-2500
Additional Email Addresses PGD@MEADE100.COM

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Crown Castle	68	39718018	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:37:27PM
AT&T (SBC IL)*	70	39718024	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:38:32PM
City of Chicago (CoC)	22	39717676	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:38:52PM
CROSSTOWN FIBER*	226	39718028	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:25:30PM
ZAYO Group (fna AboveNet)	53	39718030	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
JOB 8 LLC	71	39718032	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
Crown Castle - UG Electrical	208	39718040	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
Astound Broadband	34	39718034	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
ZAYO Group (fna AboveNet)	53	39717677	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:45:45PM
ComED South	5	39718025	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:37:27PM
Crown Castle	68	39718031	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
Peoples Gas*	136	39718036	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
AT&T (SBC IL)*	70	39718037	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
Peoples Gas Central and South	79	39718033	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
Verizon (MCI)	24	39718039	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
Peoples Gas Central and South	79	39718020	Initial	Marked	5/31/2023	4:20:45 PM	6/1/2023	3:02:11PM
Astound Broadband	34	39718021	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:38:52PM
Rogers Telecom/Gabe's Technical Service	42	39718022	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:37:27PM
Verizon (MCI)	24	39718026	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:33:48PM
City of Chicago (CoC)	22	39718029	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
JOB 8 LLC	71	39718019	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:37:27PM
Peoples Gas*	136	39718023	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:39:17PM
Crown Castle - UG Electrical	208	39718027	Initial	Ack	5/31/2023	4:20:45 PM	5/31/2023	4:25:35PM
Rogers Telecom/Gabe's Technical Service	42	39718035	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
ComED South	5	39718038	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM
CROSSTOWN FIBER*	226	39718041	Renew	UnAck	6/26/2023	8:13:42 AM	6/26/2023	8:13:42AM

REVISION HISTORY				
Rev #	Date		User	Reason
4186338	5/31/2023	10:41:08 AM	bsherry	Created
4187948	5/31/2023	4:20:23 PM	Jehovah1	Updated
4238137	6/26/2023	8:13:45 AM	bsherry	Renew
4187967	5/31/2023	4:20:47 PM	Jehovah1	Approved
4243983	6/28/2023	1:45:42 AM	bsherry	Renew