



REVISION

Ticket Number: 601383907
Revision Number: 4239472

GENERAL INFORMATION

Dig Number 601383907
Dig Date N/A
Status

LOCATION INFORMATION

Address 9 - 15 E ONTARIO ST
Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 6/26/2023 12:10 pm
 (NOTE: Dig Ticket is voided if work does not commence before Jul 10, 2023.)

Final Day of Ticket Validity

Depth of Excavation 9 feet

Expected Duration N/A

Associated Permit Number DOT1835797

Permittee Name DWM

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name MEMO

Onsite Contact Phone Number (312)747-7566

Amended Dig Notice? No

Type of Work
 install 2-valve in street.

Work will use

Location of Dig CUT IN TWO 12" VALVES IN STREET. 154' AND 134' WWL OF WABASH AVE. BY 21' NSL OF ONTARIO ST. WORK WILL TAKE 3-DAYS AND WILL START THURSDAY JULY 6TH 2003 FROM 7:00 AM. TO 7:00 PM. CREW WILL RETURN FRIDAY JULY 7TH. FROM 10:00 PM TO SATURDAY JULY 8TH 10:00 AM. JOB WIL TAKE OUT 1-WESTBOUND PARKING LANE AND 2-WESTBOUND TRAFFICLANES.

Activity Comment CUT IN TWO 12" VALVES IN STREET. 154' AND 134' WWL OF WABASH AVE. BY 21' NSL OF ONTARIO ST. WORK WILL TAKE 3-DAYS AND WILL START THURSDAY JULY 6TH 2003 FROM 7:00 AM. TO 7:00 PM. CREW WILL RETURN FRIDAY JULY 7TH. FROM 10:00 PM TO SATURDAY JULY 8TH 10:00 AM. JOB WIL TAKE OUT 1-WESTBOUND PARKING LANE AND 2-WESTBOUND TRAFFICLANES.

APPLICANT DETAILS

Contact Name DWM

Contact Address 1000 E OHIO ST CHICAGO, IL 60611-3416

Contact Phone

Additional Email Addresses guillermo.rodriquez2@cityofchicago.org

NOTICE HISTORY						
Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time

REVISION HISTORY				
Rev #	Date		User	Reason
4239492	6/26/2023	12:23:12 PM	b15527	Approved
4239472	6/26/2023	12:23:03 PM	b15527	Updated
4239475	6/26/2023	12:10:12 PM	wc00482	Created