

**REVISION**

Ticket Number: 601406874

Revision Number: 4316402

GENERAL INFORMATION**Dig Number** 601406874**Dig Date** N/A**Status****LOCATION INFORMATION****Address** 5652 - 5800 N FAIRFIELD AVE**DETAILS****Requested** 8/1/2023 4:10 pm

(NOTE: Dig Ticket is voided if work does not commence before Aug 15, 2023.)

Final Day of Ticket Validity**Depth of Excavation** 1 feet**Expected Duration** 28**Associated Permit Number** DOT1849292**Permittee Name** G & V CONST CO INC (SL)**Work on?** Public right-of-way**Location Specific Facility Info** No**Routing Type** Automatic**Onsite Contact Name** Monica**Onsite Contact Phone Number** (630)595-6474x312**Amended Dig Notice?** No
Type of Work
 Replace Curb
 Replace Gutter
 Sidewalk Replacement
 REMOVE AND REPLACE DRIVEWAY

Work will use
 Overhead Equipment
 Hydraulic Equipment
Location of Dig**Activity Comment****APPLICANT DETAILS****Contact Name** G & V CONST CO INC (SL)**Contact Address** 5239 W. DIVERSEY SUITE 201 CHICAGO, IL 60639**Contact Phone** (773)417-8663**Contact Email** ANGELA@GVCONSTRUCTIONCO.COM**Additional Email Addresses** gvpermits@gmail.com

NOTICE HISTORY						
Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time

REVISION HISTORY				
Rev #	Date	User	Reason	
4316353	8/1/2023 4:11:59 PM	GLENNPURRY	Approved	
4316402	8/1/2023 4:10:38 PM	gvconst	Created	
4357111	8/21/2023 3:07:48 PM	gvconst	RenewReMrk	
4692431	3/20/2024 11:50:21 AM	gvconst	RenewReMrk	
4661106	2/26/2024 12:25:54 AM	gvconst	RenewReMrk	
4569437	12/6/2023 3:07:03 PM	gvconst	RenewReMrk	
4592063	12/27/2023 11:32:56 AM	gvconst	RenewReMrk	
4615548	1/17/2024 11:35:26 AM	gvconst	RenewReMrk	
4637409	2/6/2024 10:49:16 AM	gvconst	RenewReMrk	
4503285	10/25/2023 3:54:40 PM	gvconst	RenewReMrk	
4538605	11/15/2023 11:05:13 AM	gvconst	RenewReMrk	
4445983	10/2/2023 4:23:38 PM	gvconst	RenewReMrk	
4399934	9/11/2023 12:29:07 PM	gvconst	RenewReMrk	