



REVISION

Ticket Number: 601400276
Revision Number: 4317125

GENERAL INFORMATION

Dig Number 601400276
Dig Date Aug 02, 2023 10:45 am
Status Some Acknowledged

LOCATION INFORMATION

Address 416 - 434 E NORTH WATER ST
Placement CURBLANE,PARKWAY,TRAFFIC

DETAILS

Requested 7/24/2023 9:04 am
 (NOTE: Dig Ticket is voided if work does not commence before Aug 07, 2023.)

Final Day of Ticket Validity 8/21/2023

Depth of Excavation 10 feet

Expected Duration 30

Associated Permit Number DOT1845281

Permittee Name MEADE ELECTRIC CO., INC.*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Brenda Uzzardo

Onsite Contact Phone Number (708)588-2518

Amended Dig Notice? No

Type of Work TEST HOLES -

Work will use

Location of Dig E NORTH WATER ST & N MCDURG CT

Activity Comment 8-2-2023 AT 8:40 AM INCOMPLETE MARKINGS, CREWS ON SITE, FOR QUESTIONS CONTACT JIM AT 312-931-5931

7-31-2023 AT 12:21 PM FOUND AN UN MARKED 2 INCH PLASTIC CONDUIT , FOR QUESTIONS CONTACT JIM AT 312-931-5931

LOCATE: CURB/TRAFFIC LANES - PARKWAY ON E NORTH WATER ST FROM N MCDURG CT GOING EAST FOR 500FT

APPLICANT DETAILS

Contact Name MEADE ELECTRIC CO., INC.*

Contact Address 625 WILLOWBROOK CENTER PARKWAY WILLOWBROOK, IL 60527

Contact Phone (708)588-2500

Additional Email Addresses BLU@Meade100.com

NOTICE HISTORY									
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time		
Comcast Cable (29)	29	40539576	Initial	Marked	7/24/2023	9:04:49 AM	7/26/2023	2:40:45PM	
Astound Broadband	34	40539577	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:55AM	
Peoples Gas Central and South	79	40539595	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
CDPH	73	40539581	Initial	UnAck	7/24/2023	9:04:49 AM	7/24/2023	9:04:49AM	
City of Chicago (CoC)	22	40539585	Incomplete	Ack	7/31/2023	12:22:55 PM	7/31/2023	12:47:04PM	
City of Chicago (CoC)	22	40539588	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
AT&T (SBC IL)*	70	40539593	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
Peoples Gas*	136	40539596	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
Peoples Gas Central and South	79	40539582	Initial	Marked	7/24/2023	9:04:49 AM	7/25/2023	1:52:05PM	
Rogers Telecom/Gabe's Technical Service	42	40539591	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
Crown Castle	68	40539579	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:11AM	
Peoples Gas*	136	40539583	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:29:24AM	
ComED North*	4	40539586	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
MWRD of Greater Chicago	201	40539597	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
AT&T (SBC IL)*	70	40539580	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:26:14AM	
AT&T Local^	11	40539574	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:30:36AM	
City of Chicago (CoC)	22	40539575	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:55AM	
Crown Castle	68	40539592	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
ComED North*	4	40539573	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:11AM	
Rogers Telecom/Gabe's Technical Service	42	40539578	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:27:11AM	
Astound Broadband	34	40539590	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
CDPH	73	40539594	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
MWRD of Greater Chicago	201	40539584	Initial	Ack	7/24/2023	9:04:49 AM	7/24/2023	9:33:09AM	
AT&T Local^	11	40539587	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	
Comcast Cable (29)	29	40539589	Incomplete	UnAck	8/2/2023	8:41:36 AM	8/2/2023	8:41:36AM	

REVISION HISTORY				
Rev #	Date		User	Reason
4295187	7/24/2023	9:05:00 AM	BLUMEADE	Created
4317125	8/2/2023	8:41:38 AM	b15527	Incomplete
4312451	7/31/2023	12:22:57 PM	b15527	Incomplete