

	REVISION Ticket Number: 601407655 Revision Number: 4397841
GENERAL INFORMATION	
Dig Number	601407655
Dig Date	Sep 13, 2023 08:00 am
Status	Some Acknowledged
LOCATION INFORMATION	
Address	5700 - 5720 N MASON AVE
Placement	ALLEY
DETAILS	
Requested	8/2/2023 2:59 pm (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity	9/21/2023
Depth of Excavation	7 feet
Expected Duration	N/A
Associated Permit Number	DOT1850327
Permittee Name	ComED North*
Work on?	Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	Joshua Remer
Onsite Contact Phone Number	(773)442-3320
Amended Dig Notice?	No
Type of Work	Replace Electric Pole Setting Poles and Anchors Setting Poles Utility Construction
Work will use	Overhead Equipment Hydraulic Equipment
Location of Dig	ComEd will set/replace poles in alley. Please mark on ground, or on poles, for range of addresses.
Activity Comment	ComEd will set/replace poles in alley. Please mark on ground, or on poles, for range of addresses.
Extension Comments	08/24/2023 - Delays due to storm / system emergencies.
APPLICANT DETAILS	
Contact Name	ComED North*
Contact Address	3 LINCOLN CENTER OAKBROOK, IL
Contact Phone	(312)394-3260
Additional Email Addresses	Joshua.Remer@comed.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Peoples Gas*	136	41458921	Initial	Ack	8/2/2023	3:48:56 PM	8/2/2023	4:05:12PM
ComED North*	4	41458923	Initial	Ack	8/2/2023	3:48:56 PM	8/2/2023	4:07:30PM
Rogers Telecom/Gabe's Technical Service	42	41458929	Renew	Ack	8/24/2023	5:02:19 AM	8/24/2023	5:11:48AM
City of Chicago (CoC)	22	41458946	Remark	UnAck	9/9/2023	4:40:29 PM	9/9/2023	4:40:29PM
Comcast Cable (29)	29	41458948	Remark	UnAck	9/9/2023	4:40:29 PM	9/9/2023	4:40:29PM
AT&T (SBC IL)*	70	41458950	Remark	UnAck	9/9/2023	4:40:29 PM	9/9/2023	4:40:29PM
AT&T (SBC IL)*	70	41458922	Initial	Ack	8/2/2023	3:48:56 PM	8/2/2023	4:05:35PM
AT&T (SBC IL)*	70	41458941	Remark	Ack	8/24/2023	5:03:55 AM	8/24/2023	5:10:42AM
CROSSTOWN FIBER*	226	41458926	Initial	Ack	8/2/2023	3:48:56 PM	8/2/2023	4:02:16PM
Peoples Gas*	136	41458930	Renew	Ack	8/24/2023	5:02:19 AM	8/24/2023	5:14:31AM
ComED North*	4	41458932	Renew	Ack	8/24/2023	5:02:19 AM	8/24/2023	5:11:48AM
Comcast Cable (29)	29	41458939	Remark	Positive	8/24/2023	5:03:55 AM	8/25/2023	11:40:00AM
Peoples Gas*	136	41458952	Remark	UnAck	9/9/2023	4:40:29 PM	9/9/2023	4:40:29PM
City of Chicago (CoC)	22	41458918	Initial	Ack	8/2/2023	3:48:56 PM	8/2/2023	4:23:30PM
AT&T (SBC IL)*	70	41458931	Renew	Ack	8/24/2023	5:02:19 AM	8/24/2023	5:10:42AM
Comcast Cable (29)	29	41458933	Renew	Positive	8/24/2023	5:02:19 AM	8/25/2023	11:40:00AM
Verizon (MCI)	24	41458934	Renew	Ack	8/24/2023	5:02:19 AM	8/24/2023	5:18:00AM
Peoples Gas North	78	41458951	Remark	UnAck	9/9/2023	4:40:29 PM	9/9/2023	4:40:29PM
CROSSTOWN FIBER*	226	41458953	Remark	UnAck	9/9/2023	4:40:29 PM	9/9/2023	4:40:29PM
City of Chicago (CoC)	22	41458937	Remark	Ack	8/24/2023	5:03:55 AM	8/24/2023	5:21:11AM
Verizon (MCI)	24	41458938	Remark	Ack	8/24/2023	5:03:55 AM	8/24/2023	5:18:00AM
Peoples Gas*	136	41458943	Remark	Ack	8/24/2023	5:03:55 AM	8/24/2023	5:14:31AM
Peoples Gas North	78	41458919	Initial	Positive	8/2/2023	3:48:56 PM	8/3/2023	11:19:37AM
Rogers Telecom/Gabe's Technical Service	42	41458920	Initial	Ack	8/2/2023	3:48:56 PM	8/2/2023	4:07:30PM
Comcast Cable (29)	29	41458924	Initial	Positive	8/2/2023	3:48:56 PM	8/4/2023	1:17:42PM
City of Chicago (CoC)	22	41458927	Renew	Ack	8/24/2023	5:02:19 AM	8/24/2023	5:10:28AM
Rogers Telecom/Gabe's Technical Service	42	41458940	Remark	Ack	8/24/2023	5:03:55 AM	8/24/2023	5:11:48AM
Peoples Gas North	78	41458942	Remark	Positive	8/24/2023	5:03:55 AM	8/24/2023	5:44:39AM
ComED North*	4	41458945	Remark	UnAck	9/9/2023	4:40:29 PM	9/9/2023	4:40:29PM
Verizon (MCI)	24	41458925	Initial	Positive	8/2/2023	3:48:56 PM	8/2/2023	6:09:36PM
Peoples Gas North	78	41458928	Renew	Marked	8/24/2023	5:02:19 AM	8/24/2023	2:36:31PM
CROSSTOWN FIBER*	226	41458935	Renew	Ack	8/24/2023	5:02:19 AM	8/24/2023	5:10:28AM
CROSSTOWN FIBER*	226	41458944	Remark	Ack	8/24/2023	5:03:55 AM	8/24/2023	5:10:28AM
Rogers Telecom/Gabe's Technical Service	42	41458949	Remark	UnAck	9/9/2023	4:40:29 PM	9/9/2023	4:40:29PM
ComED North*	4	41458936	Remark	Ack	8/24/2023	5:03:55 AM	8/24/2023	5:11:48AM
Verizon (MCI)	24	41458947	Remark	UnAck	9/9/2023	4:40:29 PM	9/9/2023	4:40:29PM

REVISION HISTORY				
Rev #	Date		User	Reason
4319189	8/2/2023	3:46:45 PM	GLENNPURRY	Updated
4318962	8/2/2023	2:59:40 PM	E053882	Created
4397841	9/9/2023	4:40:31 PM	E053882	Remark
4364122	8/24/2023	5:03:57 AM	E053882	Remark
4319224	8/2/2023	3:48:58 PM	GLENNPURRY	Approved
4364102	8/24/2023	5:02:21 AM	E053882	Renew