



REVISION

Ticket Number: 601429057
Revision Number: 4467393

GENERAL INFORMATION

Dig Number 601429057
Dig Date Oct 11, 2023 01:30 pm
Status Some Acknowledged

LOCATION INFORMATION

Address 3347 - 3401 N HALSTED ST
Placement ALLEY

DETAILS

Requested 9/6/2023 1:52 pm
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity 10/17/2023

Depth of Excavation 6 feet

Expected Duration 60

Associated Permit Number DOT1860242

Permittee Name CROSSTOWN FIBER*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Roy Norman

Onsite Contact Phone Number (708)326-3500

Amended Dig Notice? No

Type of Work CONDUIT AND MANHOLE INSTALLATION VIA OPEN CUT TRENCH AND DIRECTIONAL BORE

Work will use

Location of Dig PLEASE LOCATE A 15FT RADIUS AROUND ALL WHITE LINED PATHS. THANK YOU.

Activity Comment 10/9/23 PLEASE REFRESH MARKINGS FOR ALLEY. THANKS MUCH!

9/19/23 PLEASE REFRESH MARKINGS FOR ALLEY. THANKS MUCH!

IF NO UTILITY TO LOCATE PLEASE MARK ALL CLEAR. PLEASE LOCATE ALLEY, CURB LANE, PARKWAY, SIDEWALK AND TRAFFIC LANE WHERE INDICATED IN WHITE. CONTACT ROY NORMAN @ 312-485-3074 WITH QUESTIONS.

APPLICANT DETAILS

Contact Name JOHN BURNS CONSTRUCTION CO.

Contact Address 999 OAKMONT PLAZA DR., SUITE 400 WESTMONT, IL 60559

Contact Phone (708)326-3500

Additional Email Addresses morman@jbcco.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Astound Broadband	34	42199328	Initial	Ack	9/6/2023	1:52:27 PM	9/6/2023	2:25:36PM
Peoples Gas*	136	42199332	Initial	Ack	9/6/2023	1:52:27 PM	9/6/2023	2:21:33PM
CROSSTOWN FIBER*	226	42199334	Initial	Ack	9/6/2023	1:52:27 PM	9/6/2023	2:10:30PM
Astound Broadband	34	42199337	RenewR eMrk	Ack	9/19/2023	4:19:54 PM	9/19/2023	4:51:34PM
Crown Castle - UG Electrical	208	42199522	RenewR eMrk	Ack	9/19/2023	4:19:54 PM	9/19/2023	4:32:12PM
ComED North*	4	42199524	Remark	UnAck	10/9/2023	1:25:13 PM	10/9/2023	1:25:13PM
City of Chicago (CoC)	22	42199525	Remark	UnAck	10/9/2023	1:25:13 PM	10/9/2023	1:25:13PM
Astound Broadband	34	42199526	Remark	UnAck	10/9/2023	1:25:13 PM	10/9/2023	1:25:13PM
Peoples Gas North	78	42199520	RenewR eMrk	Marked	9/19/2023	4:19:54 PM	9/21/2023	11:07:27AM
Crown Castle	68	42199527	Remark	UnAck	10/9/2023	1:25:13 PM	10/9/2023	1:25:13PM
Peoples Gas*	136	42199530	Remark	UnAck	10/9/2023	1:25:13 PM	10/9/2023	1:25:13PM
AT&T (SBC IL)*	70	42199330	Initial	Ack	9/6/2023	1:52:27 PM	9/6/2023	2:03:39PM
Peoples Gas North	78	42199331	Initial	Marked	9/6/2023	1:52:27 PM	9/8/2023	1:42:01PM
Crown Castle	68	42199518	RenewR eMrk	Ack	9/19/2023	4:19:54 PM	9/19/2023	4:45:31PM
AT&T (SBC IL)*	70	42199519	RenewR eMrk	Ack	9/19/2023	4:19:54 PM	9/19/2023	4:34:12PM
Peoples Gas*	136	42199521	RenewR eMrk	Ack	9/19/2023	4:19:54 PM	9/19/2023	4:34:41PM
City of Chicago (CoC)	22	42199327	Initial	Ack	9/6/2023	1:52:27 PM	9/6/2023	2:25:36PM
ComED North*	4	42199335	RenewR eMrk	Ack	9/19/2023	4:19:54 PM	9/19/2023	4:32:12PM
CROSSTOWN FIBER*	226	42199523	RenewR eMrk	Ack	9/19/2023	4:19:54 PM	9/19/2023	4:42:18PM
CROSSTOWN FIBER*	226	42199532	Remark	UnAck	10/9/2023	1:25:13 PM	10/9/2023	1:25:13PM
Crown Castle - UG Electrical	208	42199333	Initial	Ack	9/6/2023	1:52:27 PM	9/6/2023	2:04:20PM
City of Chicago (CoC)	22	42199336	RenewR eMrk	Ack	9/19/2023	4:19:54 PM	9/19/2023	4:51:34PM
Peoples Gas North	78	42199529	Remark	UnAck	10/9/2023	1:25:13 PM	10/9/2023	1:25:13PM
Crown Castle - UG Electrical	208	42199531	Remark	UnAck	10/9/2023	1:25:13 PM	10/9/2023	1:25:13PM
ComED North*	4	42199326	Initial	Ack	9/6/2023	1:52:27 PM	9/6/2023	2:04:20PM
Crown Castle	68	42199329	Initial	Ack	9/6/2023	1:52:27 PM	9/6/2023	2:18:30PM
AT&T (SBC IL)*	70	42199528	Remark	UnAck	10/9/2023	1:25:13 PM	10/9/2023	1:25:13PM

REVISION HISTORY				
Rev #	Date		User	Reason
4518916	11/3/2023	9:50:58 AM	jheitman	RenewReMrk
4542148	11/17/2023	9:44:40 AM	jheitman	RenewReMrk
4467393	10/9/2023	1:25:15 PM	jheitman	Remark
4418120	9/19/2023	4:19:56 PM	jheitman	RenewReMrk
4475011	10/12/2023	10:56:43 AM	jheitman	RenewReMrk
4390030	9/6/2023	1:52:58 PM	jheitman	Created