



REVISION

Ticket Number: 601588206
Revision Number: 4933390

GENERAL INFORMATION

Dig Number 601588206
Dig Date Aug 27, 2024 01:12 pm
Status Some Acknowledged

LOCATION INFORMATION

Address 410 - 500 S KILBOURN AVE
Placement ALLEY,CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 8/9/2024 11:09 am
 (NOTE: Dig Ticket is voided if work does not commence before Aug 23, 2024.)

Final Day of Ticket Validity 9/20/2024

Depth of Excavation 12 feet

Expected Duration 90

Associated Permit Number DOT1981235

Permittee Name JOHN BURNS CONSTRUCTION CO.*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name ROY NORMAN

Onsite Contact Phone Number (630)849-4875

Amended Dig Notice? No

Type of Work RESIDENTIAL STREET LIGHT CONSTRUCTION VIA TRENCH AND DIRECTIONAL BORE

Work will use Boring Equipment
Overhead Equipment
Hydraulic Equipment

Location of Dig

Activity Comment 8/23/24 PLEASE REFRESH MARKINGS FOR ALLEY, CURB LANE, PARKWAY, SIDEWALK AND TRAFFIC LANE. THANKS MUCH!
IF NO UTILITY TO LOCATE PLEASE MARK ALL CLEAR. PLEASE LOCATE ALLEY, CURB LANE, PARKWAY, SIDEWALK AND TRAFFIC LANE WHERE INDICATED IN WHITE.
CONTACT ROY NORMAN AT 312-485-3074 WITH QUESTIONS.

Extension Comments 01/28/2025 - work is still ongoing
12/28/2024 - 12/28/24 WORK IS NOT COMPLETE.
09/17/2024 - 9/17/24 WORK IS NOT COMPLETE.

APPLICANT DETAILS

Contact Name JOHN BURNS CONSTRUCTION CO.*

Contact Address 999 OAKMONT PLAZA DR., SUITE 400 WESTMONT, IL 60559

Contact Phone (708)326-3500

Contact Email chicagopermits@jbcco.com

Additional Email Addresses morman@jbcco.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
City of Chicago (CoC)	22	46947098	RenewR eMrk	UnAck	8/23/2024	1:12:59 PM	8/23/2024	1:12:59PM
ComED South	5	46947091	Initial	Ack	8/9/2024	11:09:36 AM	8/9/2024	11:15:03AM
City of Chicago (CoC)	22	46947092	Initial	Ack	8/9/2024	11:09:36 AM	8/9/2024	11:11:56AM
Comcast Cable (29)	29	46947093	Initial	Positive	8/9/2024	11:09:36 AM	8/12/2024	3:08:42PM
AT&T (SBC IL)*	70	46947100	RenewR eMrk	UnAck	8/23/2024	1:12:59 PM	8/23/2024	1:12:59PM
Peoples Gas Central and South	79	46947095	Initial	Ack	8/9/2024	11:09:36 AM	8/9/2024	11:13:50AM
Comcast Cable (29)	29	46947099	RenewR eMrk	UnAck	8/23/2024	1:12:59 PM	8/23/2024	1:12:59PM
AT&T (SBC IL)*	70	46947094	Initial	Ack	8/9/2024	11:09:36 AM	8/9/2024	11:14:51AM
Peoples Gas*	136	46947102	RenewR eMrk	UnAck	8/23/2024	1:12:59 PM	8/23/2024	1:12:59PM
ComED South	5	46947097	RenewR eMrk	UnAck	8/23/2024	1:12:59 PM	8/23/2024	1:12:59PM
Peoples Gas Central and South	79	46947101	RenewR eMrk	UnAck	8/23/2024	1:12:59 PM	8/23/2024	1:12:59PM
Peoples Gas*	136	46947096	Initial	Ack	8/9/2024	11:09:36 AM	8/9/2024	11:14:48AM

REVISION HISTORY			
Rev #	Date	User	Reason
5145030	1/28/2025 12:42:15 PM	VVelezJr	Remark
5145040	1/28/2025 12:41:54 PM	VVelezJr	Renew
5137689	1/21/2025 4:13:10 PM	jheitman	RenewReMrk
5022721	10/25/2024 12:09:55 PM	jheitman	RenewReMrk
5114185	12/28/2024 12:31:02 PM	jheitman	Renew
5056869	11/19/2024 11:42:57 AM	jheitman	RenewReMrk
4997531	10/8/2024 12:52:42 PM	jheitman	RenewReMrk
5145050	1/28/2025 12:42:55 PM	VVelezJr	Updated
5087673	12/12/2024 11:44:52 AM	jheitman	RenewReMrk
5170443	2/20/2025 11:52:31 AM	jheitman	RenewReMrk
4933390	8/23/2024 1:13:01 PM	jheitman	RenewReMrk
4969181	9/17/2024 11:27:53 AM	jheitman	Renew
4910876	8/9/2024 11:09:55 AM	jheitman	Created