



## REVISION

**Ticket Number:** 601594945

**Revision Number:** 5087765

### GENERAL INFORMATION

**Dig Number** 601594945  
**Dig Date** Dec 16, 2024 12:03 pm  
**Status** Some Acknowledged

### LOCATION INFORMATION

**Address** 2000 - 2100 N KENNETH AVE  
**Placement** ALLEY,CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

### DETAILS

|                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
|----------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Requested</b>                       | 8/26/2024 11:09 am<br>(NOTE: Dig Ticket is voided if work does not commence before Sep 09, 2024.)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
| <b>Final Day of Ticket Validity</b>    | 12/31/2024                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
| <b>Depth of Excavation</b>             | 12 feet                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
| <b>Expected Duration</b>               | 90                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| <b>Associated Permit Number</b>        | DOT1987987                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
| <b>Permittee Name</b>                  | JOHN BURNS CONSTRUCTION CO.*                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
| <b>Work on?</b>                        | Public right-of-way                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
| <b>Location Specific Facility Info</b> | No                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| <b>Routing Type</b>                    | Automatic                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
| <b>Onsite Contact Name</b>             | ROY NORMAN                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
| <b>Onsite Contact Phone Number</b>     | (630)849-4875                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |
| <b>Amended Dig Notice?</b>             | No                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| <b>Type of Work</b>                    | RESIDENTIAL STREET LIGHT CONSTRUCTION VIA TRENCH AND DIRECTIONAL BORE                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
| <b>Work will use</b>                   | Boring Equipment<br>Overhead Equipment<br>Hydraulic Equipment                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |
| <b>Location of Dig</b>                 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
| <b>Activity Comment</b>                | <p>12/12/24 ENTIRETY OF PROJECT DOES NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROY NORMAN @ 312-485-3074.</p> <p>11/19/24 ENTIRETY OF PROJECT DOES NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROY NORMAN @ 312-485-3074.</p> <p>10/25/24 PLEASE REFRESH MARKINGS FOR ALLEY, CURB LANE, PARKWAY, SIDEWALK AND TRAFFIC LANE. THANKS MUCH!</p> <p>10/3/24 PLEASE REFRESH MARKINGS FOR ALLEY, CURB LANE, PARKWAY, SIDEWALK AND TRAFFIC LANE. THANKS MUCH!</p> <p>9/10/24 PLEASE REFRESH MARKINGS FOR ALLEY, CURB LANE, PARKWAY, SIDEWALK AND TRAFFIC LANE. THANKS MUCH!</p> <p>8/29/2024 at 10:11 AM , NO SHOW FOR COMCAST AND PEOPLES GAS MARKINGS . CONTACT ROY NORMAN AT 312-485-3074 .</p> <p>IF NO UTILITY TO LOCATE PLEASE MARK ALL CLEAR. PLEASE LOCATE ALLEY, CURB LANE, PARKWAY, SIDEWALK AND TRAFFIC LANE WHERE INDICATED IN WHITE. CONTACT ROY NORMAN AT 312-485-3074 WITH QUESTIONS.</p> |

|                            |                                                                                                                   |
|----------------------------|-------------------------------------------------------------------------------------------------------------------|
| Extension Comments         | 03/24/2025 - ONGOING PROJECT<br>01/28/2025 - work is still ongoing<br>12/28/2024 - 12/28/24 WORK IS NOT COMPLETE. |
|                            | APPLICANT DETAILS                                                                                                 |
| Contact Name               | JOHN BURNS CONSTRUCTION CO.*                                                                                      |
| Contact Address            | 999 OAKMONT PLAZA DR., SUITE 400 WESTMONT, IL 60559                                                               |
| Contact Phone              | (708)326-3500                                                                                                     |
| Contact Email              | chicagopermits@jbcco.com                                                                                          |
| Additional Email Addresses | morman@jbcco.com                                                                                                  |

| NOTICE HISTORY                          |         |           |                |        |            |             |                  |            |
|-----------------------------------------|---------|-----------|----------------|--------|------------|-------------|------------------|------------|
| Utility Name                            | Site ID | Notice ID | Type           | Status | Created    |             | Last Status Time |            |
| Peoples Gas North                       | 78      | 48407145  | NoShow         | Marked | 8/29/2024  | 10:13:44 AM | 8/29/2024        | 10:51:54AM |
| Rogers Telecom/Gabe's Technical Service | 42      | 48407160  | RenewR<br>eMrk | Ack    | 10/3/2024  | 10:17:00 AM | 10/3/2024        | 10:18:55AM |
| ComED North*                            | 4       | 48407165  | RenewR<br>eMrk | Ack    | 10/25/2024 | 12:43:09 PM | 10/25/2024       | 12:46:22PM |
| AT&T (SBC IL)*                          | 70      | 48407171  | RenewR<br>eMrk | Ack    | 10/25/2024 | 12:43:09 PM | 10/25/2024       | 12:47:26PM |
| Comcast Cable (29)                      | 29      | 48407348  | RenewR<br>eMrk | UnAck  | 12/12/2024 | 12:03:21 PM | 12/12/2024       | 12:03:21PM |
| Peoples Gas*                            | 136     | 48407146  | NoShow         | Ack    | 8/29/2024  | 10:13:44 AM | 8/29/2024        | 10:21:02AM |
| Peoples Gas*                            | 136     | 48407155  | RenewR<br>eMrk | Ack    | 9/10/2024  | 2:50:37 PM  | 9/10/2024        | 3:14:57PM  |
| Comcast Cable (29)                      | 29      | 48407159  | RenewR<br>eMrk | Marked | 10/3/2024  | 10:17:00 AM | 10/4/2024        | 2:35:15PM  |
| Peoples Gas*                            | 136     | 48407164  | RenewR<br>eMrk | Ack    | 10/3/2024  | 10:17:00 AM | 10/3/2024        | 10:19:30AM |
| City of Chicago (CoC)                   | 22      | 48407136  | Initial        | Ack    | 8/26/2024  | 11:09:04 AM | 8/26/2024        | 11:11:38AM |
| Verizon (MCI)                           | 24      | 48407176  | RenewR<br>eMrk | Ack    | 11/19/2024 | 11:58:29 AM | 11/19/2024       | 12:12:26PM |
| Rogers Telecom/Gabe's Technical Service | 42      | 48407349  | RenewR<br>eMrk | UnAck  | 12/12/2024 | 12:03:21 PM | 12/12/2024       | 12:03:21PM |
| Rogers Telecom/Gabe's Technical Service | 42      | 48407139  | Initial        | Ack    | 8/26/2024  | 11:09:04 AM | 8/26/2024        | 11:15:49AM |
| ComED North*                            | 4       | 48407156  | RenewR<br>eMrk | Ack    | 10/3/2024  | 10:17:00 AM | 10/3/2024        | 10:19:23AM |
| Crown Castle                            | 68      | 48407161  | RenewR<br>eMrk | Ack    | 10/3/2024  | 10:17:00 AM | 10/3/2024        | 10:18:55AM |
| City of Chicago (CoC)                   | 22      | 48407166  | RenewR<br>eMrk | Ack    | 10/25/2024 | 12:43:09 PM | 10/25/2024       | 12:46:01PM |
| Crown Castle                            | 68      | 48407170  | RenewR<br>eMrk | Ack    | 10/25/2024 | 12:43:09 PM | 10/25/2024       | 12:46:22PM |
| Comcast Cable (29)                      | 29      | 48407138  | Initial        | Marked | 8/26/2024  | 11:09:04 AM | 8/28/2024        | 9:19:05AM  |
| Comcast Cable (29)                      | 29      | 48407144  | NoShow         | Marked | 8/29/2024  | 10:13:44 AM | 8/29/2024        | 11:18:46AM |
| Comcast Cable (29)                      | 29      | 48407168  | RenewR<br>eMrk | Marked | 10/25/2024 | 12:43:09 PM | 10/29/2024       | 10:36:40AM |
| Peoples Gas*                            | 136     | 48407173  | RenewR<br>eMrk | Ack    | 10/25/2024 | 12:43:09 PM | 10/25/2024       | 12:48:52PM |
| AT&T (SBC IL)*                          | 70      | 48407180  | RenewR<br>eMrk | Ack    | 11/19/2024 | 11:58:29 AM | 11/19/2024       | 12:03:13PM |
| Peoples Gas North                       | 78      | 48407181  | RenewR<br>eMrk | Ack    | 11/19/2024 | 11:58:29 AM | 11/19/2024       | 12:05:16PM |
| ComED North*                            | 4       | 48407183  | RenewR<br>eMrk | UnAck  | 12/12/2024 | 12:03:21 PM | 12/12/2024       | 12:03:21PM |
| City of Chicago (CoC)                   | 22      | 48407346  | RenewR<br>eMrk | UnAck  | 12/12/2024 | 12:03:21 PM | 12/12/2024       | 12:03:21PM |
| ComED North*                            | 4       | 48407135  | Initial        | Ack    | 8/26/2024  | 11:09:04 AM | 8/26/2024        | 11:15:49AM |
| Crown Castle                            | 68      | 48407140  | Initial        | Ack    | 8/26/2024  | 11:09:04 AM | 8/26/2024        | 11:15:49AM |
| Crown Castle                            | 68      | 48407152  | RenewR<br>eMrk | Ack    | 9/10/2024  | 2:50:37 PM  | 9/10/2024        | 3:13:38PM  |

| Utility Name                               | Site ID | Notice ID | Type           | Status   | Created    |             | Last Status Time |            |
|--------------------------------------------|---------|-----------|----------------|----------|------------|-------------|------------------|------------|
| Peoples Gas North                          | 78      | 48407154  | RenewR<br>eMrk | Ack      | 9/10/2024  | 2:50:37 PM  | 9/10/2024        | 3:15:25PM  |
| Verizon (MCI)                              | 24      | 48407167  | RenewR<br>eMrk | Ack      | 10/25/2024 | 12:43:09 PM | 10/25/2024       | 12:54:59PM |
| Peoples Gas*                               | 136     | 48407182  | RenewR<br>eMrk | Ack      | 11/19/2024 | 11:58:29 AM | 11/19/2024       | 12:03:54PM |
| Verizon (MCI)                              | 24      | 48407347  | RenewR<br>eMrk | UnAck    | 12/12/2024 | 12:03:21 PM | 12/12/2024       | 12:03:21PM |
| Crown Castle                               | 68      | 48407350  | RenewR<br>eMrk | UnAck    | 12/12/2024 | 12:03:21 PM | 12/12/2024       | 12:03:21PM |
| Peoples Gas North                          | 78      | 48407352  | RenewR<br>eMrk | UnAck    | 12/12/2024 | 12:03:21 PM | 12/12/2024       | 12:03:21PM |
| Peoples Gas North                          | 78      | 48407142  | Initial        | Marked   | 8/26/2024  | 11:09:04 AM | 8/29/2024        | 7:51:46AM  |
| ComED North*                               | 4       | 48407147  | RenewR<br>eMrk | Ack      | 9/10/2024  | 2:50:37 PM  | 9/10/2024        | 2:58:32PM  |
| City of Chicago (CoC)                      | 22      | 48407148  | RenewR<br>eMrk | Ack      | 9/10/2024  | 2:50:37 PM  | 9/10/2024        | 3:12:28PM  |
| Verizon (MCI)                              | 24      | 48407149  | RenewR<br>eMrk | Ack      | 9/10/2024  | 2:50:37 PM  | 9/10/2024        | 3:08:37PM  |
| Rogers Telecom/Gabe's<br>Technical Service | 42      | 48407151  | RenewR<br>eMrk | Ack      | 9/10/2024  | 2:50:37 PM  | 9/10/2024        | 3:13:38PM  |
| Verizon (MCI)                              | 24      | 48407158  | RenewR<br>eMrk | Ack      | 10/3/2024  | 10:17:00 AM | 10/3/2024        | 10:26:33AM |
| Peoples Gas North                          | 78      | 48407163  | RenewR<br>eMrk | Ack      | 10/3/2024  | 10:17:00 AM | 10/3/2024        | 10:20:24AM |
| Rogers Telecom/Gabe's<br>Technical Service | 42      | 48407169  | RenewR<br>eMrk | Ack      | 10/25/2024 | 12:43:09 PM | 10/25/2024       | 12:46:22PM |
| Peoples Gas North                          | 78      | 48407172  | RenewR<br>eMrk | Ack      | 10/25/2024 | 12:43:09 PM | 10/25/2024       | 12:45:26PM |
| City of Chicago (CoC)                      | 22      | 48407175  | RenewR<br>eMrk | Ack      | 11/19/2024 | 11:58:29 AM | 11/19/2024       | 12:02:46PM |
| Comcast Cable (29)                         | 29      | 48407177  | RenewR<br>eMrk | Positive | 11/19/2024 | 11:58:29 AM | 11/20/2024       | 9:22:07AM  |
| AT&T (SBC IL)*                             | 70      | 48407351  | RenewR<br>eMrk | UnAck    | 12/12/2024 | 12:03:21 PM | 12/12/2024       | 12:03:21PM |
| Verizon (MCI)                              | 24      | 48407137  | Initial        | Ack      | 8/26/2024  | 11:09:04 AM | 8/26/2024        | 11:20:21AM |
| AT&T (SBC IL)*                             | 70      | 48407141  | Initial        | Ack      | 8/26/2024  | 11:09:04 AM | 8/26/2024        | 11:19:23AM |
| Peoples Gas*                               | 136     | 48407143  | Initial        | Ack      | 8/26/2024  | 11:09:04 AM | 8/26/2024        | 11:14:05AM |
| Comcast Cable (29)                         | 29      | 48407150  | RenewR<br>eMrk | Marked   | 9/10/2024  | 2:50:37 PM  | 9/11/2024        | 11:51:07AM |
| AT&T (SBC IL)*                             | 70      | 48407153  | RenewR<br>eMrk | Ack      | 9/10/2024  | 2:50:37 PM  | 9/10/2024        | 2:59:59PM  |
| City of Chicago (CoC)                      | 22      | 48407157  | RenewR<br>eMrk | Ack      | 10/3/2024  | 10:17:00 AM | 10/3/2024        | 10:21:27AM |
| AT&T (SBC IL)*                             | 70      | 48407162  | RenewR<br>eMrk | Ack      | 10/3/2024  | 10:17:00 AM | 10/3/2024        | 10:20:29AM |
| ComED North*                               | 4       | 48407174  | RenewR<br>eMrk | Ack      | 11/19/2024 | 11:58:29 AM | 11/19/2024       | 12:01:15PM |
| Rogers Telecom/Gabe's<br>Technical Service | 42      | 48407178  | RenewR<br>eMrk | Ack      | 11/19/2024 | 11:58:29 AM | 11/19/2024       | 12:01:15PM |

| Utility Name | Site ID | Notice ID | Type           | Status | Created    |             | Last Status Time |            |
|--------------|---------|-----------|----------------|--------|------------|-------------|------------------|------------|
| Crown Castle | 68      | 48407179  | RenewR<br>eMrk | Ack    | 11/19/2024 | 11:58:29 AM | 11/19/2024       | 12:01:15PM |
| Peoples Gas* | 136     | 48407353  | RenewR<br>eMrk | UnAck  | 12/12/2024 | 12:03:21 PM | 12/12/2024       | 12:03:21PM |

| REVISION HISTORY |            |             |          |            |
|------------------|------------|-------------|----------|------------|
| Rev #            | Date       |             | User     | Reason     |
| 5137663          | 1/21/2025  | 4:20:38 PM  | jheitman | RenewReMrk |
| 5210166          | 3/24/2025  | 5:21:27 PM  | jheitman | Renew      |
| 5197736          | 3/15/2025  | 11:49:21 AM | jheitman | RenewReMrk |
| 5145171          | 1/28/2025  | 12:58:07 PM | VVelezJr | Renew      |
| 5240634          | 4/16/2025  | 11:31:57 AM | jheitman | RenewReMrk |
| 5087765          | 12/12/2024 | 12:03:24 PM | jheitman | RenewReMrk |
| 5056915          | 11/19/2024 | 11:58:31 AM | jheitman | RenewReMrk |
| 5022738          | 10/25/2024 | 12:43:11 PM | jheitman | RenewReMrk |
| 5145098          | 1/28/2025  | 12:58:27 PM | VVelezJr | Remark     |
| 5145221          | 1/28/2025  | 12:59:07 PM | VVelezJr | Updated    |
| 4943447          | 8/29/2024  | 10:13:45 AM | tmorris  | NoShow     |
| 4992510          | 10/3/2024  | 10:17:02 AM | jheitman | RenewReMrk |
| 5114148          | 12/28/2024 | 12:36:35 PM | jheitman | Renew      |
| 5131652          | 1/16/2025  | 9:42:17 AM  | jheitman | Remark     |
| 5170464          | 2/20/2025  | 12:00:11 PM | jheitman | RenewReMrk |
| 4958774          | 9/10/2024  | 2:50:39 PM  | jheitman | RenewReMrk |
| 4935965          | 8/26/2024  | 11:09:21 AM | jheitman | Created    |
| 5275702          | 5/8/2025   | 9:40:21 PM  | jheitman | RenewReMrk |
| 5338014          | 6/24/2025  | 3:30:52 PM  | jheitman | RenewReMrk |
| 5304760          | 5/30/2025  | 8:54:36 PM  | jheitman | RenewReMrk |