



REVISION

Ticket Number: 601657079

Revision Number: 5172361

GENERAL INFORMATION

Dig Number 601657079

Dig Date Feb 25, 2025 03:45 pm

Status Unacknowledged

LOCATION INFORMATION

Address 2167 - 2301 W TAYLOR ST

DETAILS

Requested 2/21/2025 10:30 am
(NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity 3/21/2025

Depth of Excavation 2 feet

Expected Duration N/A

Associated Permit Number DOT2043622

Permittee Name BIGANE PAVING CO (CONSTRUCTION)*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name JUAN

Onsite Contact Phone Number (773)447-8540

Amended Dig Notice? No

Type of Work BUS PAD REPLACEMENT

Work will use

Location of Dig MARK BUS PADS LOCATIONS ONLY

Activity Comment MARK BUS PADS LOCATIONS ONLY

Extension Comments 05/27/2025 - ongoing work
05/05/2025 - ongoing work
04/11/2025 - ongoing work
03/19/2025 - ongoing work

APPLICANT DETAILS

Contact Name HUMIR CONSTRUCTION, INC.*

Contact Address 4632 SOUTH KOMENSKY CHICAGO, IL 60632

Contact Phone (773)475-4500

Additional Email Addresses humirconstruction@yahoo.com

NOTICE HISTORY									
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time		
Verizon (MCI)	24	48979908	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
CROSSTOWN FIBER*	226	48979910	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
AT&T (SBC IL)*	70	48979905	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
ComED South	5	48979906	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
Peoples Gas*	136	48979904	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
Crown Castle	68	48979902	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
Crown Castle - UG Electrical	208	48979909	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
City of Chicago (CoC)	22	48979900	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
Peoples Gas Central and South	79	48979903	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
ZAYO Group (fna AboveNet)	53	48979901	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	
Comcast Cable (29)	29	48979907	Initial	UnAck	2/21/2025	3:38:19 PM	2/21/2025	3:38:19PM	

REVISION HISTORY				
Rev #	Date		User	Reason
5172361	2/21/2025	3:38:21 PM	GLENNPURRY	Approved
5202214	3/19/2025	12:30:08 PM	Humir19	Renew
5268217	5/5/2025	12:54:57 PM	Humir19	Renew
5235746	4/11/2025	3:01:40 PM	Humir19	Renew
5171661	2/21/2025	10:30:23 AM	Humir19	Created
5172314	2/21/2025	3:37:52 PM	GLENNPURRY	Updated
5259947	4/29/2025	1:32:58 PM	Humir19	Remark
5297936	5/27/2025	1:19:04 PM	Humir19	Renew