



REVISION

Ticket Number: 601649421

Revision Number: 5188899

GENERAL INFORMATION

Dig Number 601649421
Dig Date Mar 12, 2025 08:00 am
Status Some Acknowledged

LOCATION INFORMATION

Address 1133 - 1201 S MICHIGAN AVE
Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 1/23/2025 11:33 am
 (NOTE: Dig Ticket is voided if work does not commence before Feb 06, 2025.)

Final Day of Ticket Validity 4/1/2025

Depth of Excavation 6 feet

Expected Duration 90

Associated Permit Number DOT2035422

Permittee Name JOHN BURNS CONSTRUCTION CO.*

Work on? Public right-of-way

Location Specific Facility Info Yes

Routing Type Automatic

Onsite Contact Name SCOTT WILLIAMS

Onsite Contact Phone Number (708)851-8375

Amended Dig Notice? No

Type of Work CONDUIT, MANHOLE AND APS INSTALLATION, ADA RAMP CONSTRUCTION.

Work will use Boring Equipment
Overhead Equipment
Hydraulic Equipment

Location of Dig

Activity Comment 3/7/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL ROB KULIK @ 708-670-7555.
2/13/25 ENTIRETY OF PROJECT MAY NOT NEED TO BE REMARKED. FOR REMARK LOCATIONS PLEASE TEXT OR CALL SCOTT WILLIAMS @ 708-927-9874.
IF NO UTILITY TO LOCATE PLEASE MARK ALL CLEAR. PLEASE LOCATE CURB LANE, PARKWAY, SIDEWALK AND TRAFFIC LANE WHERE INDICATED IN WHITE. CONTACT SCOTT WILLIAMS AT 708-927-9874 WITH QUESTIONS.

Extension Comments 07/01/2025 - 7/1/25 WORK IS NOT COMPLETE.
04/21/2025 - 4/21/25 WORK IS NOT COMPLETE.
03/26/2025 - ONGOING PROJECT

APPLICANT DETAILS

Contact Name JOHN BURNS CONSTRUCTION CO.*

Contact Address 999 OAKMONT PLAZA DR., SUITE 400 WESTMONT, IL 60559

Contact Phone (708)326-3500

Contact Email	chicagopermits@jbcco.com
Additional Email Addresses	swilliams@jbcco.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Verizon (MCI)	24	49086340	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM
JC Decaux (HBK)	202	49086327	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:36:23AM
City of Chicago (CoC)	22	49086329	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:06:37AM
Windstream (McLeod US)*	31	49086331	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:05:54AM
Peoples Gas*	136	49086336	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:09:00AM
City of Chicago (CoC)	22	49086339	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM
ComED North*	4	49086318	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:35:34AM
Windstream (McLeod US)*	31	49086321	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:36:50AM
Crown Castle	68	49086323	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:35:46AM
Crown Castle	68	49086333	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:06:17AM
AT&T (SBC IL)*	70	49086334	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:07:31AM
JC Decaux (HBK)	202	49086337	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:06:37AM
Rogers Telecom/Gabe's Technical Service	42	49086342	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM
AT&T (SBC IL)*	70	49086344	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM
Peoples Gas*	136	49086346	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM
ComED North*	4	49086328	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:06:17AM
City of Chicago (CoC)	22	49086319	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:36:23AM
Rogers Telecom/Gabe's Technical Service	42	49086322	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:35:34AM
AT&T (SBC IL)*	70	49086324	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:34:59AM
Peoples Gas Central and South	79	49086335	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:07:49AM
ComED North*	4	49086338	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM
Verizon (MCI)	24	49086320	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:44:44AM
Peoples Gas Central and South	79	49086325	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:37:33AM
Peoples Gas*	136	49086326	Initial	Ack	1/23/2025	11:33:45 AM	1/23/2025	11:39:16AM
Windstream (McLeod US)*	31	49086341	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM
JC Decaux (HBK)	202	49086347	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM
Rogers Telecom/Gabe's Technical Service	42	49086332	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:06:17AM
Verizon (MCI)	24	49086330	RenewR eMrk	Ack	2/13/2025	8:03:20 AM	2/13/2025	8:14:41AM

Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Crown Castle	68	49086343	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM
Peoples Gas Central and South	79	49086345	RenewR eMrk	UnAck	3/7/2025	4:31:19 PM	3/7/2025	4:31:19PM

REVISION HISTORY				
Rev #	Date		User	Reason
5248817	4/21/2025	5:11:01 PM	jheitman	Remark
5214024	3/26/2025	4:21:29 PM	jheitman	Renew
5161820	2/13/2025	8:03:23 AM	jheitman	RenewReMrk
5248729	4/21/2025	5:07:31 PM	jheitman	Renew
5188899	3/7/2025	4:31:21 PM	jheitman	RenewReMrk
5139818	1/23/2025	11:33:55 AM	jheitman	Created
5346795	7/1/2025	11:05:08 AM	jheitman	Renew
5282714	5/14/2025	2:32:37 PM	jheitman	RenewReMrk
5314113	6/6/2025	12:54:25 PM	jheitman	RenewReMrk

LOCATION SPECIFIC FACILITY INFORMATION		
Utility Name	Site ID	Additional Notes
Peoples Gas Central and South	79	Warning! Peoples Gas has buried critical facilities in or near the area of your locate request and may need to have a representative present when you excavate.