

**REVISION**

Ticket Number: 601664095

Revision Number: 5198395

GENERAL INFORMATION**Dig Number** 601664095**Dig Date** N/A**Status****LOCATION INFORMATION****Address** 330 W 112TH PL**Placement** CURBLANE,PARKWAY,SIDEWALK,TRAFFIC**DETAILS****Requested** 3/17/2025 9:04 am

(NOTE: Dig Ticket is voided if work does not commence before Mar 31, 2025.)

Final Day of Ticket Validity**Depth of Excavation** 10 feet**Expected Duration** N/A**Associated Permit Number** DOT2051472**Permittee Name** JOHN BURNS CONSTRUCTION CO.***Work on?** Private Property
Public right-of-way**Location Specific Facility Info** No**Routing Type** Automatic**Onsite Contact Name** Joshua Adkins**Onsite Contact Phone Number** (630)828-1042**Amended Dig Notice?** No**Type of Work** Demolition
Residential utility disconnects for demolition of properties**Work will use** Boring Equipment**Location of Dig** Sanitary cut and seal at property lines. Water service disconnects at main**Activity Comment** Utility disconnects for residential demolition of 319, 325, and 330 W 112TH PL.**Extension Comments** 03/27/2025 - Ongoing Work**APPLICANT DETAILS****Contact Name** ARGO CONSTRUCTION LLC***Contact Address** 13655 MAIN STREET LEMONT, IL 60439**Contact Phone** (630)272-8199**Additional Email Addresses** josh@argoconstructionllc.com

NOTICE HISTORY						
Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time

REVISION HISTORY				
Rev #	Date		User	Reason
5214796	3/27/2025	10:13:36 AM	timothyeck	Renew
5198436	3/17/2025	9:23:01 AM	tshort83	Approved
5198395	3/17/2025	9:04:47 AM	timothyeck	Created