



REVISION

Ticket Number: 601664095

Revision Number: 5198436

GENERAL INFORMATION

Dig Number	601664095
Dig Date	Mar 21, 2025 09:15 am
Status	Unacknowledged

LOCATION INFORMATION

Address	330 W 112TH PL
Placement	CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested	3/17/2025 9:04 am (NOTE: Dig Ticket is voided if work does not commence before Mar 31, 2025.)
Final Day of Ticket Validity	3/31/2025
Depth of Excavation	10 feet
Expected Duration	N/A
Associated Permit Number	DOT2051472
Permittee Name	JOHN BURNS CONSTRUCTION CO.*
Work on?	Private Property Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	Joshua Adkins
Onsite Contact Phone Number	(630)828-1042
Amended Dig Notice?	No
Type of Work	Demolition Residential utility disconnects for demolition of properties
Work will use	Boring Equipment
Location of Dig	Sanitary cut and seal at property lines. Water service disconnects at main
Activity Comment	Utility disconnects for residential demolition of 319, 325, and 330 W 112TH PL.
Extension Comments	03/27/2025 - Ongoing Work

APPLICANT DETAILS

Contact Name	ARGO CONSTRUCTION LLC*
Contact Address	13655 MAIN STREET LEMONT, IL 60439
Contact Phone	(630)272-8199
Additional Email Addresses	josh@argoconstructionllc.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Peoples Gas*	136	49165811	Initial	UnAck	3/17/2025 9:22:59 AM	3/17/2025 9:22:59AM
ComED South	5	49165813	Initial	UnAck	3/17/2025 9:22:59 AM	3/17/2025 9:22:59AM
City of Chicago (CoC)	22	49165809	Initial	UnAck	3/17/2025 9:22:59 AM	3/17/2025 9:22:59AM
Peoples Gas*	79	49165810	Initial	UnAck	3/17/2025 9:22:59 AM	3/17/2025 9:22:59AM
AT&T (SBC IL)*	70	49165812	Initial	UnAck	3/17/2025 9:22:59 AM	3/17/2025 9:22:59AM

REVISION HISTORY

Rev #	Date	User	Reason
5214796	3/27/2025 10:13:36 AM	timothyeck	Renew
5198436	3/17/2025 9:23:01 AM	tshort83	Approved
5198395	3/17/2025 9:04:47 AM	timothyeck	Created