



REVISION

Ticket Number: 601675352
Revision Number: 5233898

GENERAL INFORMATION

Dig Number	601675352
Dig Date	Apr 14, 2025 03:15 pm
Status	Unacknowledged

LOCATION INFORMATION

Address	381 - 401 E 47TH ST
Placement	CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested	4/10/2025 11:06 am (NOTE: Dig Ticket is voided if work does not commence before Apr 24, 2025.)
Final Day of Ticket Validity	4/23/2025
Depth of Excavation	18 feet
Expected Duration	30
Associated Permit Number	DOT1965599
Permittee Name	PAN OCEANIC ENGINEERING CO., INC.*
Work on?	Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	Rajnik Gadhiya
Onsite Contact Phone Number	(779)206-6751
Amended Dig Notice?	No
Type of Work	Remove And Replace Sidewalk, Catch Basin, Manhole, Cub & Gutter, ADA Ramp, and Pavement
Work will use	Hydraulic Equipment
Location of Dig	
Activity Comment	
Extension Comments	08/04/2025 - work is still in progress 07/10/2025 - work is still in progress 06/20/2025 - work is still in progress 06/03/2025 - work is still in progress 05/14/2025 - work is still in progress 04/21/2025 - WORK IS STILL IN PROGRESS

APPLICANT DETAILS

Contact Name	PAN OCEANIC ENGINEERING CO., INC.*
Contact Address	6436 W HIGGINS AVE CHICAGO, IL 60656
Contact Phone	(773)601-8408
Contact Email	mrupal@panoceanicinc.com
Additional Email Addresses	mrupal@panoceanicinc.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Verizon (MCI)	24	49410452	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM
City of Chicago (CoC)	22	49410444	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM
AT&T (SBC IL)*	70	49410449	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM
Crown Castle - UG Electrical	208	49410453	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM
ComED South	5	49410450	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM
Peoples Gas*	79	49410446	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM
Comcast Cable (29)	29	49410451	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM
Peoples Gas*	136	49410448	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM
Rogers Telecom/Gabe's Technical Service	42	49410447	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM
JOB 8 LLC	71	49410445	Initial	UnAck	4/10/2025 3:06:23 PM	4/10/2025 3:06:23PM

REVISION HISTORY

Rev #	Date	User	Reason
5233891	4/10/2025 3:06:16 PM	rreyes	Updated
5233898	4/10/2025 3:06:25 PM	rreyes	Approved
5233185	4/10/2025 11:06:19 AM	mrupal	Created
5260326	4/29/2025 3:11:54 PM	Jehovah1	Updated
5248278	4/21/2025 3:03:05 PM	mrupal	Renew
5389544	8/4/2025 1:04:00 PM	mrupal	Renew
5406123	8/15/2025 12:23:43 PM	mrupal	Cancelled
5359083	7/10/2025 12:48:33 PM	mrupal	Renew
5256263	4/25/2025 2:57:10 PM	mrupal	Remark
5302408	5/29/2025 12:55:35 PM	mrupal	Remark
5332809	6/20/2025 2:49:04 PM	mrupal	Remark
5308076	6/3/2025 1:18:26 PM	mrupal	Renew
5332844	6/20/2025 2:44:43 PM	mrupal	Renew
5281954	5/14/2025 10:51:44 AM	mrupal	Renew