



REVISION

Ticket Number: 601670263

Revision Number: 5237265

GENERAL INFORMATION

Dig Number	601670263
Dig Date	Apr 16, 2025 01:30 pm
Status	Some Acknowledged

LOCATION INFORMATION

Address	3260 - 3400 W 55TH ST
----------------	-----------------------

DETAILS

Requested	3/31/2025 12:54 pm (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity	5/12/2025
Depth of Excavation	1 feet
Expected Duration	4
Associated Permit Number	DOT2056086
Permittee Name	MAT CONSTRUCTION LEASING INC dba MAT CONSTRUCTION*
Work on?	Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	Fernandez
Onsite Contact Phone Number	(708)354-4311
Amended Dig Notice?	No
Type of Work	Replace Curb and Gutter Replace Curb Replace Gutter Sidewalk Replacement Manhole Adjustments, Driveway, Manhole Cleaning, Bus Pads, Sewer Repair, ADA Ramps, Bum
Work will use	
Location of Dig	
Activity Comment	
Extension Comments	05/07/2025 - still working 04/14/2025 - still working

APPLICANT DETAILS

Contact Name	RULAS ENTERPRISES CO. (SL)*
Contact Address	1030 S. LA GRANGE #4 LA GRANGE, IL 60525
Contact Phone	(708)354-4311
Contact Email	rulas_enterp@yahoo.com
Additional Email Addresses	rulas_enterp@yahoo.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Crown Castle	68	49438201	Initial	Ack	3/31/2025 5:19:02 PM	3/31/2025 5:21:13PM
AT&T (SBC IL)*	70	49438205	Initial	Ack	3/31/2025 5:19:02 PM	3/31/2025 5:21:15PM
City of Chicago (CoC)	22	49438211	Renew	UnAck	4/14/2025 1:17:55 PM	4/14/2025 1:17:55PM
Peoples Gas*	79	49438213	Renew	UnAck	4/14/2025 1:17:55 PM	4/14/2025 1:17:55PM
Crown Castle	68	49438212	Renew	UnAck	4/14/2025 1:17:55 PM	4/14/2025 1:17:55PM
ComED South	5	49438217	Renew	UnAck	4/14/2025 1:17:55 PM	4/14/2025 1:17:55PM
Rogers Telecom/Gabe's Technical Service	42	49438214	Renew	UnAck	4/14/2025 1:17:55 PM	4/14/2025 1:17:55PM
Rogers Telecom/Gabe's Technical Service	42	49438203	Initial	Ack	3/31/2025 5:19:02 PM	3/31/2025 5:21:13PM
ComED South	5	49438206	Initial	Ack	3/31/2025 5:19:02 PM	3/31/2025 5:21:13PM
ComED South	5	49438208	Remark	UnAck	4/14/2025 1:18:10 PM	4/14/2025 1:18:10PM
CROSSTOWN FIBER*	226	49438218	Renew	UnAck	4/14/2025 1:17:55 PM	4/14/2025 1:17:55PM
AT&T (SBC IL)*	70	49438220	Remark	UnAck	4/14/2025 1:18:10 PM	4/14/2025 1:18:10PM
Peoples Gas*	79	49438221	Remark	UnAck	4/14/2025 1:18:10 PM	4/14/2025 1:18:10PM
Peoples Gas*	79	49438202	Initial	Ack	3/31/2025 5:19:02 PM	3/31/2025 5:24:22PM
Peoples Gas*	136	49438204	Initial	Ack	3/31/2025 5:19:02 PM	3/31/2025 5:24:00PM
Crown Castle	68	49438219	Remark	UnAck	4/14/2025 1:18:10 PM	4/14/2025 1:18:10PM
CROSSTOWN FIBER*	226	49438223	Remark	UnAck	4/14/2025 1:18:10 PM	4/14/2025 1:18:10PM
City of Chicago (CoC)	22	49438209	Remark	UnAck	4/14/2025 1:18:10 PM	4/14/2025 1:18:10PM
CROSSTOWN FIBER*	226	49438207	Initial	Ack	3/31/2025 5:19:02 PM	3/31/2025 5:21:43PM
Rogers Telecom/Gabe's Technical Service	42	49438210	Remark	UnAck	4/14/2025 1:18:10 PM	4/14/2025 1:18:10PM
Peoples Gas*	136	49438215	Renew	UnAck	4/14/2025 1:17:55 PM	4/14/2025 1:17:55PM
Peoples Gas*	136	49438222	Remark	UnAck	4/14/2025 1:18:10 PM	4/14/2025 1:18:10PM
City of Chicago (CoC)	22	49438200	Initial	Ack	3/31/2025 5:19:02 PM	3/31/2025 5:21:43PM
AT&T (SBC IL)*	70	49438216	Renew	UnAck	4/14/2025 1:17:55 PM	4/14/2025 1:17:55PM

REVISION HISTORY

Rev #	Date	User	Reason
5218555	3/31/2025 12:54:43 PM	rulas123	Created
5218943	3/31/2025 5:19:04 PM	Kay6Jones	Approved
5237263	4/14/2025 1:17:57 PM	rulas123	Renew
5237265	4/14/2025 1:18:12 PM	rulas123	Remark
5272314	5/7/2025 10:41:56 AM	rulas123	Remark
5272241	5/7/2025 10:41:43 AM	rulas123	Renew