



REVISION

Ticket Number: 601675349

Revision Number: 5248276

GENERAL INFORMATION

Dig Number 601675349
Dig Date Apr 15, 2025 11:15 am
Status Some Acknowledged

LOCATION INFORMATION

Address 382 - 400 E 47TH ST
Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 4/10/2025 11:06 am
 (NOTE: Dig Ticket is voided if work does not commence before Apr 24, 2025.)

Final Day of Ticket Validity 5/19/2025

Depth of Excavation 18 feet

Expected Duration 30

Associated Permit Number DOT1965599

Permittee Name PAN OCEANIC ENGINEERING CO., INC.*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Rajnik Gadhiya

Onsite Contact Phone Number (779)206-6751

Amended Dig Notice? No

Type of Work Remove And Replace Sidewalk, Catch Basin, Manhole, Cub & Gutter, ADA Ramp, and Pavement

Work will use Hydraulic Equipment

Location of Dig

Activity Comment

Extension Comments 08/04/2025 - work is still in progress
 07/10/2025 - work is still in progress
 06/20/2025 - work is still in progress
 06/03/2025 - work is still in progress
 06/03/2025 - work is still in progress
 05/14/2025 - work is still in progress
 04/21/2025 - WORK IS STILL IN PROGRESS

APPLICANT DETAILS

Contact Name PAN OCEANIC ENGINEERING CO., INC.*

Contact Address 6436 W HIGGINS AVE CHICAGO, IL 60656

Contact Phone (773)601-8408

Contact Email mrupal@panoceanicinc.com

Additional Email Addresses mrupal@panoceanicinc.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
City of Chicago (CoC)	22	49527659	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:36:55PM
JOB 8 LLC	71	49527660	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:35:08PM
Peoples Gas*	79	49527661	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:33:15PM
Rogers Telecom/Gabe's Technical Service	42	49527662	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:35:08PM
Peoples Gas*	136	49527663	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:35:11PM
Verizon (MCI)	24	49527667	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:43:57PM
JOB 8 LLC	71	49527670	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
AT&T (SBC IL)*	70	49527664	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:34:30PM
City of Chicago (CoC)	22	49527669	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
AT&T (SBC IL)*	70	49528388	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
Verizon (MCI)	24	49528391	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
Peoples Gas*	79	49527671	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
Rogers Telecom/Gabe's Technical Service	42	49528386	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
Peoples Gas*	136	49528387	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
Comcast Cable (29)	29	49527666	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:35:08PM
ComED South	5	49528389	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
ComED South	5	49527665	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:35:08PM
Comcast Cable (29)	29	49528390	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
Crown Castle - UG Electrical	208	49528392	Renew	UnAck	4/21/2025 3:02:23 PM	4/21/2025 3:02:23PM
Crown Castle - UG Electrical	208	49527668	Initial	Ack	4/10/2025 9:32:05 PM	4/10/2025 9:35:08PM

REVISION HISTORY

Rev #	Date	User	Reason
5234354	4/10/2025 9:32:07 PM	rreyes	Approved
5233219	4/10/2025 11:06:17 AM	mrupal	Created
5234323	4/10/2025 9:31:59 PM	rreyes	Updated
5256249	4/25/2025 2:56:37 PM	mrupal	Remark
5248276	4/21/2025 3:02:25 PM	mrupal	Renew
5359105	7/10/2025 12:48:23 PM	mrupal	Renew
5406106	8/15/2025 12:23:14 PM	mrupal	Cancelled
5389566	8/4/2025 1:05:33 PM	mrupal	Renew
5332832	6/20/2025 2:45:37 PM	mrupal	Renew
5281994	5/14/2025 10:53:03 AM	mrupal	Renew
5302394	5/29/2025 12:55:18 PM	mrupal	Remark
5308097	6/3/2025 1:15:22 PM	mrupal	Renew
5332851	6/20/2025 2:47:54 PM	mrupal	Remark
5260305	4/29/2025 3:09:06 PM	Jehovah1	Updated
5308138	6/3/2025 1:18:19 PM	mrupal	Renew