



REVISION

Ticket Number: 601675350

Revision Number: 5256232

GENERAL INFORMATION

Dig Number 601675350
Dig Date Apr 29, 2025 03:00 pm
Status Some Acknowledged

LOCATION INFORMATION

Address 400 - 500 E 47TH ST
Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 4/10/2025 11:06 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity 5/19/2025

Depth of Excavation 18 feet

Expected Duration 30

Associated Permit Number DOT1965599

Permittee Name PAN OCEANIC ENGINEERING CO., INC.*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Rajnik Gadhiya

Onsite Contact Phone Number (779)206-6751

Amended Dig Notice? No

Type of Work Remove And Replace Sidewalk, Catch Basin, Manhole, Cub & Gutter, ADA Ramp, and Pavement

Work will use Hydraulic Equipment

Location of Dig

Activity Comment

Extension Comments 08/04/2025 - work is still in progress
 07/10/2025 - work is still in progress
 06/20/2025 - work is still in progress
 06/03/2025 - work is still in progress
 06/03/2025 - work is still in progress
 05/14/2025 - work is still in progress
 04/21/2025 - WORK IS STILL IN PROGRESS

APPLICANT DETAILS

Contact Name PAN OCEANIC ENGINEERING CO., INC.*

Contact Address 6436 W HIGGINS AVE CHICAGO, IL 60656

Contact Phone (773)601-8408

Contact Email mrupal@panoceanicinc.com

Additional Email Addresses mrupal@panoceanicinc.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Comcast Cable (29)	29	49593183	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
City of Chicago (CoC)	22	49593160	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:36:57PM
Peoples Gas*	136	49593164	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:50PM
Verizon (MCI)	24	49593178	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:14:02PM
Verizon (MCI)	24	49593182	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
AT&T (SBC IL)*	70	49593185	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
Peoples Gas*	79	49593187	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
Peoples Gas*	136	49593188	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
Crown Castle - UG Electrical	208	49593189	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
JOB 8 LLC	71	49593161	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
AT&T (SBC IL)*	70	49593165	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:39:45PM
Verizon (MCI)	24	49593168	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:43:59PM
JOB 8 LLC	71	49593186	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
ComED South	5	49593176	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM
ComED South	5	49593180	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
Rogers Telecom/Gabe's Technical Service	42	49593184	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
ComED South	5	49593166	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
Comcast Cable (29)	29	49593167	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
Crown Castle - UG Electrical	208	49593169	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
Peoples Gas*	79	49593172	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:05:20PM
AT&T (SBC IL)*	70	49593175	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:35PM
Comcast Cable (29)	29	49593177	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM
Peoples Gas*	136	49593174	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:08:58PM
JOB 8 LLC	71	49593171	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM
Crown Castle - UG Electrical	208	49593179	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM
City of Chicago (CoC)	22	49593181	Remark	UnAck	4/25/2025 2:56:42 PM	4/25/2025 2:56:42PM
Peoples Gas*	79	49593162	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:15PM
Rogers Telecom/Gabe's Technical Service	42	49593163	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
City of Chicago (CoC)	22	49593170	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:07:12PM
Rogers Telecom/Gabe's Technical Service	42	49593173	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM

REVISION HISTORY

Rev #	Date	User	Reason
5233239	4/10/2025 11:06:18 AM	mrupal	Created
5234303	4/10/2025 9:34:10 PM	rreyes	Updated
5256232	4/25/2025 2:56:43 PM	mrupal	Remark
5278277	5/12/2025 9:55:31 AM	mrupal	Remark
5248250	4/21/2025 3:02:48 PM	mrupal	Renew
5234365	4/10/2025 9:34:19 PM	rreyes	Approved
5404209	8/14/2025 10:52:42 AM	mrupal	Remark
5406121	8/15/2025 12:16:40 PM	mrupal	Cancelled
5359107	7/10/2025 12:49:35 PM	mrupal	Renew
5389558	8/4/2025 1:03:50 PM	mrupal	Renew
5281993	5/14/2025 10:52:49 AM	mrupal	Renew
5332896	6/20/2025 2:46:33 PM	mrupal	Renew
5308085	6/3/2025 1:18:44 PM	mrupal	Renew
5260300	4/29/2025 3:10:29 PM	Jehovah1	Updated
5308060	6/3/2025 1:15:49 PM	mrupal	Renew
5302452	5/29/2025 12:55:48 PM	mrupal	Remark
5332859	6/20/2025 2:48:01 PM	mrupal	Remark