



REVISION

Ticket Number: 601678199

Revision Number: 5257195

GENERAL INFORMATION

Dig Number 601678199
Dig Date Apr 28, 2025 09:15 am
Status Some Acknowledged

LOCATION INFORMATION

Address 3904 - 3912 W 78TH ST
Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 4/17/2025 9:10 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity 5/14/2025

Depth of Excavation 10 feet

Expected Duration 30

Associated Permit Number DOT2059720

Permittee Name PAN OCEANIC ENGINEERING CO., INC.*

Work on? Private Property
Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Manpreet Singh

Onsite Contact Phone Number (872)250-3971x1012

Amended Dig Notice? No

Type of Work Saw Cut, Lead Service Line Replacement

Work will use Hydraulic Equipment

Location of Dig

Activity Comment 4-28-2025 AT 7:15 AM *** SECOND REQUEST*** INCOMPLETE MARKINGS, CREWS ON SITE FOR QUESTIONS CONTACT SERGIO AT 773-454-0184**** DO NOT NEED PEOPLES GAS***
4-25-2025 AT 2:17 PM INCOMPLETE MARKINGS, CREWS ON SITE FOR QUESTIONS CONTACT SERGIO AT 773-454-0184**** DO NOT NEED PEOPLES GAS***

Extension Comments 06/02/2025 - work is still in progress
05/08/2025 - work is still in progress

APPLICANT DETAILS

Contact Name PAN OCEANIC ENGINEERING CO., INC.*

Contact Address 6436 W HIGGINS AVE CHICAGO, IL 60656

Contact Phone (773)601-8408

Contact Email mrupal@panoceanicinc.com

Additional Email Addresses mrupal@panoceanicinc.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Rogers Telecom/Gabe's Technical Service	42	49596929	Initial	Ack	4/17/2025 11:32:30 AM	4/17/2025 11:38:11AM
ComED South	5	49596934	Incomplete	Ack	4/25/2025 2:19:17 PM	4/25/2025 2:22:07PM
City of Chicago (CoC)	22	49596935	Incomplete	Ack	4/25/2025 2:19:17 PM	4/25/2025 2:22:34PM
Peoples Gas*	136	49596938	Incomplete	Ack	4/25/2025 2:19:17 PM	4/25/2025 2:23:51PM
Peoples Gas*	79	49596928	Initial	Ack	4/17/2025 11:32:30 AM	4/17/2025 11:37:24AM
AT&T (SBC IL)*	70	49596931	Initial	Ack	4/17/2025 11:32:30 AM	4/17/2025 11:39:07AM
Peoples Gas*	79	49596944	Incomplete	UnAck	4/28/2025 7:14:27 AM	4/28/2025 7:14:27AM
Peoples Gas*	136	49596945	Incomplete	UnAck	4/28/2025 7:14:27 AM	4/28/2025 7:14:27AM
Crown Castle - UG Electrical	208	49596946	Incomplete	UnAck	4/28/2025 7:14:27 AM	4/28/2025 7:14:27AM
Peoples Gas*	136	49596930	Initial	Ack	4/17/2025 11:32:30 AM	4/17/2025 11:38:53AM
ComED South	5	49596932	Initial	Ack	4/17/2025 11:32:30 AM	4/17/2025 11:38:11AM
City of Chicago (CoC)	22	49596941	Incomplete	UnAck	4/28/2025 7:14:27 AM	4/28/2025 7:14:27AM
AT&T (SBC IL)*	70	49596937	Incomplete	Ack	4/25/2025 2:19:17 PM	4/25/2025 2:26:06PM
Rogers Telecom/Gabe's Technical Service	42	49596942	Incomplete	UnAck	4/28/2025 7:14:27 AM	4/28/2025 7:14:27AM
City of Chicago (CoC)	22	49596927	Initial	Ack	4/17/2025 11:32:30 AM	4/17/2025 11:42:33AM
ComED South	5	49596940	Incomplete	UnAck	4/28/2025 7:14:27 AM	4/28/2025 7:14:27AM
Rogers Telecom/Gabe's Technical Service	42	49596936	Incomplete	Ack	4/25/2025 2:19:17 PM	4/25/2025 2:22:07PM
AT&T (SBC IL)*	70	49596943	Incomplete	UnAck	4/28/2025 7:14:27 AM	4/28/2025 7:14:27AM
Crown Castle - UG Electrical	208	49596933	Initial	Ack	4/17/2025 11:32:30 AM	4/17/2025 11:38:11AM
Crown Castle - UG Electrical	208	49596939	Incomplete	Ack	4/25/2025 2:19:17 PM	4/25/2025 2:22:07PM

REVISION HISTORY

Rev #	Date	User	Reason
5242171	4/17/2025 9:10:11 AM	mrupal	Created
5242798	4/17/2025 11:32:32 AM	Jehovah1	Approved
5256150	4/25/2025 2:19:18 PM	b15527	Incomplete
5257195	4/28/2025 7:14:29 AM	b15527	Incomplete
5274718	5/8/2025 2:16:59 PM	mrupal	Renew
5242750	4/17/2025 11:31:25 AM	Jehovah1	Updated
5306005	6/2/2025 2:28:52 PM	mrupal	Renew