



## REVISION

**Ticket Number:** 601675348  
**Revision Number:** 5308069

### GENERAL INFORMATION

**Dig Number** 601675348  
**Dig Date** Jun 02, 2025 01:00 pm  
**Status** Some Acknowledged

### LOCATION INFORMATION

**Address** 301 - 401 E 47TH ST  
**Placement** CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

### DETAILS

**Requested** 4/10/2025 11:06 am  
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

**Final Day of Ticket Validity** 6/22/2025

**Depth of Excavation** 18 feet

**Expected Duration** 30

**Associated Permit Number** DOT1965599

**Permittee Name** PAN OCEANIC ENGINEERING CO., INC.\*

**Work on?** Public right-of-way

**Location Specific Facility Info** No

**Routing Type** Automatic

**Onsite Contact Name** TEJINDER SINGH

**Onsite Contact Phone Number** (224)464-4643

**Amended Dig Notice?** No

**Type of Work** Remove And Replace Sidewalk, Catch Basin, Manhole, Cub & Gutter, ADA Ramp, and Pavement

**Work will use** Hydraulic Equipment

**Location of Dig**

**Activity Comment** 05/29 - mark the utilities around the underground structure

**Extension Comments** 08/04/2025 - work is still in progress  
 07/10/2025 - work is still in progress  
 06/20/2025 - work is still in progress  
 06/03/2025 - work is still in progress  
 06/03/2025 - work is still in progress  
 05/14/2025 - work is still in progress  
 04/21/2025 - WORK IS STILL IN PROGRESS

### APPLICANT DETAILS

**Contact Name** PAN OCEANIC ENGINEERING CO., INC.\*

**Contact Address** 6436 W HIGGINS AVE CHICAGO, IL 60656

**Contact Phone** (773)601-8408

**Contact Email** mrupal@panoceanicinc.com

**Additional Email Addresses** mrupal@panoceanicinc.com

## NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Rogers Telecom/Gabe's Technical Service	42	50101636	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:38:32PM
Crown Castle - UG Electrical	208	50101642	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:38:32PM
ZAYO Group (fna AboveNet)	53	50101645	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:20:52PM
Rogers Telecom/Gabe's Technical Service	42	50101649	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:06:20PM
CROSSTOWN FIBER*	226	50101656	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:04:03PM
Verizon (MCI)	24	50101660	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:07:59PM
Peoples Gas*	79	50101666	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:00:20PM
Rogers Telecom/Gabe's Technical Service	42	50101688	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 9:57:13AM
Comcast Cable (29)	29	50102001	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:55:32AM
Verizon (MCI)	24	50102002	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 11:01:59AM
Verizon (MCI)	24	50102008	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:04:38PM
Peoples Gas*	136	50102024	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
ZAYO Group (fna AboveNet)	53	50102032	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	50102033	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
Verizon (MCI)	24	50101641	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:43:56PM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	50101646	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:18:19PM
Peoples Gas*	79	50101648	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:09:10PM
Crown Castle - UG Electrical	208	50101655	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:03:40PM
Comcast Cable (29)	29	50101661	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:01:23PM
JOB 8 LLC	71	50101673	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:13:41PM
Peoples Gas*	136	50101676	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:13:57PM
AT&T (SBC IL)*	70	50101677	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:15:27PM
Peoples Gas*	79	50101692	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 10:01:33AM
JOB 8 LLC	71	50101699	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:55:32AM
Rogers Telecom/Gabe's Technical Service	42	50102010	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:01:18PM
Peoples Gas*	79	50102022	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
CROSSTOWN FIBER*	226	50102043	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	50101633	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:48:01PM
AT&T (SBC IL)*	70	50101651	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:06:31PM
City of Chicago (CoC)	22	50101659	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:02:19PM
ZAYO Group (fna AboveNet)	53	50101663	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 2:59:20PM
JOB 8 LLC	71	50101665	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:01:23PM

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
<b>CROSSTOWN FIBER*</b>	226	50101669	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:02:19PM
<b>JCDECAUX CHICAGO LLC*/ JC Decaux NA</b>	15	50101672	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:18:05PM
<b>ComED South</b>	5	50101678	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:13:41PM
<b>Verizon (MCI)</b>	24	50101686	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 10:08:02AM
<b>AT&amp;T (SBC IL)*</b>	70	50101690	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 10:00:24AM
<b>CROSSTOWN FIBER*</b>	226	50101695	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 9:59:36AM
<b>CROSSTOWN FIBER*</b>	226	50102017	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:04:00PM
<b>JCDECAUX CHICAGO LLC*/ JC Decaux NA</b>	15	50102020	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
<b>JOB 8 LLC</b>	71	50102021	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
<b>AT&amp;T (SBC IL)*</b>	70	50102025	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
<b>ComED South</b>	5	50102026	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
<b>Verizon (MCI)</b>	24	50102028	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
<b>JOB 8 LLC</b>	71	50101634	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:38:32PM
<b>ComED South</b>	5	50101639	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:38:32PM
<b>Comcast Cable (29)</b>	29	50101640	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:38:32PM
<b>ComED South</b>	5	50101652	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:03:40PM
<b>Peoples Gas*</b>	136	50101667	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 2:58:57PM
<b>Crown Castle - UG Electrical</b>	208	50101681	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:13:41PM
<b>JOB 8 LLC</b>	71	50101691	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 9:57:13AM
<b>Crown Castle - UG Electrical</b>	208	50101694	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 9:57:13AM
<b>Peoples Gas*</b>	136	50101702	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:54:04AM
<b>ComED South</b>	5	50102005	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:01:18PM
<b>JCDECAUX CHICAGO LLC*/ JC Decaux NA</b>	15	50102006	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:02:13PM
<b>Crown Castle - UG Electrical</b>	208	50102016	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:01:18PM
<b>JOB 8 LLC</b>	71	50102034	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
<b>AT&amp;T (SBC IL)*</b>	70	50102038	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
<b>Verizon (MCI)</b>	24	50102041	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
<b>Crown Castle - UG Electrical</b>	208	50102042	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
<b>Peoples Gas*</b>	136	50101637	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:38:49PM
<b>Peoples Gas*</b>	136	50101650	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:08:54PM
<b>JCDECAUX CHICAGO LLC*/ JC Decaux NA</b>	15	50101658	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:02:27PM
<b>Rogers Telecom/Gabe's Technical Service</b>	42	50101662	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:01:23PM
<b>AT&amp;T (SBC IL)*</b>	70	50101664	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 2:59:28PM
<b>Peoples Gas*</b>	79	50101674	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:13:00PM
<b>CROSSTOWN FIBER*</b>	226	50101682	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:11:05PM

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	50101684	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 10:03:01AM
City of Chicago (CoC)	22	50101685	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 9:59:36AM
ZAYO Group (fna AboveNet)	53	50101689	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 10:00:22AM
City of Chicago (CoC)	22	50102007	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:04:00PM
Peoples Gas*	79	50102014	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 12:59:56PM
Peoples Gas*	136	50102015	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 12:59:04PM
ZAYO Group (fna AboveNet)	53	50102019	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
Crown Castle - UG Electrical	208	50102029	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
Peoples Gas*	136	50102037	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
Comcast Cable (29)	29	50102040	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
Peoples Gas*	79	50101635	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:38:13PM
Comcast Cable (29)	29	50101653	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:03:40PM
Verizon (MCI)	24	50101680	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:20:01PM
Peoples Gas*	136	50101693	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 10:00:55AM
JCDECAUX CHICAGO LLC*/ JC Decaux NA	15	50101698	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 11:03:03AM
City of Chicago (CoC)	22	50102031	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
Peoples Gas*	79	50102035	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM
City of Chicago (CoC)	22	50101631	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:36:52PM
ZAYO Group (fna AboveNet)	53	50101632	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:37:35PM
ComED South	5	50101657	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:01:23PM
City of Chicago (CoC)	22	50101670	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:11:05PM
ZAYO Group (fna AboveNet)	53	50101671	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:12:02PM
Rogers Telecom/Gabe's Technical Service	42	50101675	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:13:41PM
City of Chicago (CoC)	22	50101696	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:56:57AM
ZAYO Group (fna AboveNet)	53	50101697	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:53:29AM
Peoples Gas*	79	50101700	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:54:32AM
Rogers Telecom/Gabe's Technical Service	42	50101701	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:55:32AM
AT&T (SBC IL)*	70	50101703	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:58:24AM
Crown Castle - UG Electrical	208	50102003	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:55:32AM
Comcast Cable (29)	29	50102009	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:01:18PM
AT&T (SBC IL)*	70	50102012	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:15:47PM
Rogers Telecom/Gabe's Technical Service	42	50102023	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
Rogers Telecom/Gabe's Technical Service	42	50102036	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
<b>AT&amp;T (SBC IL)*</b>	70	50101638	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:39:43PM
<b>CROSSTOWN FIBER*</b>	226	50101643	Initial	Ack	4/10/2025 9:35:18 PM	4/10/2025 9:36:52PM
<b>City of Chicago (CoC)</b>	22	50101644	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:07:08PM
<b>JOB 8 LLC</b>	71	50101647	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:06:20PM
<b>Verizon (MCI)</b>	24	50101654	Renew	Ack	4/21/2025 3:02:16 PM	4/21/2025 3:13:58PM
<b>Crown Castle - UG Electrical</b>	208	50101668	Remark	Ack	4/25/2025 2:56:26 PM	4/25/2025 3:01:23PM
<b>Comcast Cable (29)</b>	29	50101679	Update	Ack	4/29/2025 3:08:54 PM	4/29/2025 3:13:41PM
<b>ComED South</b>	5	50101683	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 9:57:13AM
<b>Comcast Cable (29)</b>	29	50101687	Remark	Ack	5/12/2025 9:55:20 AM	5/12/2025 9:57:13AM
<b>ComED South</b>	5	50102000	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:55:32AM
<b>CROSSTOWN FIBER*</b>	226	50102004	Renew	Ack	5/14/2025 10:51:22 AM	5/14/2025 10:56:57AM
<b>ZAYO Group (fna AboveNet)</b>	53	50102011	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 12:58:50PM
<b>JOB 8 LLC</b>	71	50102013	Remark	Ack	5/29/2025 12:55:06 PM	5/29/2025 1:01:18PM
<b>City of Chicago (CoC)</b>	22	50102018	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
<b>Comcast Cable (29)</b>	29	50102027	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
<b>CROSSTOWN FIBER*</b>	226	50102030	Renew	UnAck	6/3/2025 1:15:35 PM	6/3/2025 1:15:35PM
<b>ComED South</b>	5	50102039	Renew	UnAck	6/3/2025 1:19:38 PM	6/3/2025 1:19:38PM

## REVISION HISTORY

Rev #	Date	User	Reason
5234302	4/10/2025 9:34:59 PM	rreyes	Updated
5248251	4/21/2025 3:02:18 PM	mrupal	Renew
5233184	4/10/2025 11:06:17 AM	mrupal	Created
5256247	4/25/2025 2:56:29 PM	mrupal	Remark
5404151	8/14/2025 10:44:52 AM	mrupal	Remark
5359088	7/10/2025 12:47:55 PM	mrupal	Renew
5406139	8/15/2025 12:16:54 PM	mrupal	Cancelled
5389561	8/4/2025 1:04:50 PM	mrupal	Renew
5282020	5/14/2025 10:51:27 AM	mrupal	Renew
5302465	5/29/2025 12:55:09 PM	mrupal	Remark
5308094	6/3/2025 1:15:40 PM	mrupal	Renew
5332850	6/20/2025 2:47:07 PM	mrupal	Remark
5260308	4/29/2025 3:08:56 PM	Jehovah1	Updated
5278276	5/12/2025 9:55:24 AM	mrupal	Remark
5308069	6/3/2025 1:19:41 PM	mrupal	Renew
5332794	6/20/2025 2:44:34 PM	mrupal	Renew
5234347	4/10/2025 9:35:20 PM	rreyes	Approved