



REVISION

Ticket Number: 601675350
Revision Number: 5308085

GENERAL INFORMATION

Dig Number 601675350
Dig Date Jun 02, 2025 01:00 pm
Status Some Acknowledged

LOCATION INFORMATION

Address 400 - 500 E 47TH ST
Placement CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested 4/10/2025 11:06 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity 6/22/2025

Depth of Excavation 18 feet

Expected Duration 30

Associated Permit Number DOT1965599

Permittee Name PAN OCEANIC ENGINEERING CO., INC.*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name TEJINDER SINGH

Onsite Contact Phone Number (224)464-4643

Amended Dig Notice? No

Type of Work Remove And Replace Sidewalk, Catch Basin, Manhole, Cub & Gutter, ADA Ramp, and Pavement

Work will use Hydraulic Equipment

Location of Dig

Activity Comment 05/29 - mark the utilities around the underground structure

Extension Comments 08/04/2025 - work is still in progress
 07/10/2025 - work is still in progress
 06/20/2025 - work is still in progress
 06/03/2025 - work is still in progress
 06/03/2025 - work is still in progress
 05/14/2025 - work is still in progress
 04/21/2025 - WORK IS STILL IN PROGRESS

APPLICANT DETAILS

Contact Name PAN OCEANIC ENGINEERING CO., INC.*

Contact Address 6436 W HIGGINS AVE CHICAGO, IL 60656

Contact Phone (773)601-8408

Contact Email mrupal@panoceanicinc.com

Additional Email Addresses mrupal@panoceanicinc.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
City of Chicago (CoC)	22	50101825	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 3:02:23PM
City of Chicago (CoC)	22	50101845	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 9:59:38AM
AT&T (SBC IL)*	70	50101849	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 10:00:27AM
JOB 8 LLC	71	50101850	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 9:57:18AM
AT&T (SBC IL)*	70	50101889	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
ComED South	5	50101890	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
Verizon (MCI)	24	50101892	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
Peoples Gas*	79	50101806	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:15PM
Rogers Telecom/Gabe's Technical Service	42	50101807	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
AT&T (SBC IL)*	70	50101809	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:39:45PM
ComED South	5	50101810	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
Crown Castle - UG Electrical	208	50101813	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
Verizon (MCI)	24	50101822	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:14:02PM
Verizon (MCI)	24	50101826	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 3:08:04PM
Comcast Cable (29)	29	50101827	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 3:01:29PM
Peoples Gas*	136	50101838	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:14:01PM
AT&T (SBC IL)*	70	50101859	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 10:58:30AM
ComED South	5	50101864	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 1:01:24PM
City of Chicago (CoC)	22	50101865	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 1:04:05PM
Peoples Gas*	79	50101876	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
Peoples Gas*	136	50101888	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
Comcast Cable (29)	29	50101891	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
City of Chicago (CoC)	22	50101804	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:36:57PM
Crown Castle - UG Electrical	208	50101823	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM
ComED South	5	50101840	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:13:46PM
Crown Castle - UG Electrical	208	50101843	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:13:46PM
Rogers Telecom/Gabe's Technical Service	42	50101848	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 9:57:18AM
Crown Castle - UG Electrical	208	50101863	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 10:55:39AM
Peoples Gas*	136	50101878	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
City of Chicago (CoC)	22	50101814	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:07:12PM
Peoples Gas*	136	50101818	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:08:58PM
Peoples Gas*	79	50101836	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:15:49PM
Comcast Cable (29)	29	50101847	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 9:57:18AM
Crown Castle - UG Electrical	208	50101853	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 9:57:18AM
Verizon (MCI)	24	50101866	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 1:04:42PM

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Rogers Telecom/Gabe's Technical Service	42	50101868	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 1:01:24PM
City of Chicago (CoC)	22	50101874	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
Rogers Telecom/Gabe's Technical Service	42	50101887	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
Peoples Gas*	79	50101816	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:05:20PM
ComED South	5	50101824	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 3:01:29PM
JOB 8 LLC	71	50101830	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 3:01:29PM
AT&T (SBC IL)*	70	50101839	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:15:32PM
Comcast Cable (29)	29	50101841	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:13:46PM
Verizon (MCI)	24	50101846	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 10:08:04AM
Peoples Gas*	136	50101852	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 10:00:57AM
City of Chicago (CoC)	22	50101854	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 10:57:04AM
Peoples Gas*	79	50101856	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 10:58:39AM
Crown Castle - UG Electrical	208	50101873	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 1:01:24PM
Crown Castle - UG Electrical	208	50101893	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
Peoples Gas*	136	50101832	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 2:59:02PM
Verizon (MCI)	24	50101842	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:20:05PM
Comcast Cable (29)	29	50101867	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 1:01:24PM
AT&T (SBC IL)*	70	50101869	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 1:15:53PM
Rogers Telecom/Gabe's Technical Service	42	50101877	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
ComED South	5	50101880	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
City of Chicago (CoC)	22	50101884	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
Peoples Gas*	79	50101886	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
JOB 8 LLC	71	50101805	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
Verizon (MCI)	24	50101812	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:43:59PM
AT&T (SBC IL)*	70	50101819	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:35PM
ComED South	5	50101820	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM
Comcast Cable (29)	29	50101821	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM
Rogers Telecom/Gabe's Technical Service	42	50101828	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 3:01:29PM
AT&T (SBC IL)*	70	50101829	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 2:59:34PM
Peoples Gas*	79	50101831	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 3:00:26PM
Crown Castle - UG Electrical	208	50101833	Remark	Ack	4/25/2025 2:56:42 PM	4/25/2025 3:01:29PM
City of Chicago (CoC)	22	50101834	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:14:18PM
Rogers Telecom/Gabe's Technical Service	42	50101837	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:13:46PM
Peoples Gas*	79	50101851	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 10:01:35AM
Rogers Telecom/Gabe's Technical Service	42	50101857	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 10:55:39AM

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Comcast Cable (29)	29	50101861	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 10:55:39AM
JOB 8 LLC	71	50101870	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 1:01:24PM
Peoples Gas*	79	50101871	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 1:00:00PM
Comcast Cable (29)	29	50101881	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
Peoples Gas*	136	50101808	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:50PM
Comcast Cable (29)	29	50101811	Initial	Ack	4/10/2025 9:34:17 PM	4/10/2025 9:38:34PM
Rogers Telecom/Gabe's Technical Service	42	50101817	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM
JOB 8 LLC	71	50101835	Update	Ack	4/29/2025 3:10:26 PM	4/29/2025 3:13:46PM
ComED South	5	50101844	Remark	Ack	5/12/2025 9:55:29 AM	5/12/2025 9:57:18AM
JOB 8 LLC	71	50101855	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 10:55:39AM
Peoples Gas*	136	50101858	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 10:58:58AM
ComED South	5	50101860	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 10:55:39AM
Verizon (MCI)	24	50101862	Renew	Ack	5/14/2025 10:52:46 AM	5/14/2025 11:02:04AM
Peoples Gas*	136	50101872	Remark	Ack	5/29/2025 12:55:45 PM	5/29/2025 12:59:11PM
JOB 8 LLC	71	50101875	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
AT&T (SBC IL)*	70	50101879	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
Verizon (MCI)	24	50101882	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
Crown Castle - UG Electrical	208	50101883	Renew	UnAck	6/3/2025 1:15:45 PM	6/3/2025 1:15:45PM
JOB 8 LLC	71	50101885	Renew	UnAck	6/3/2025 1:18:41 PM	6/3/2025 1:18:41PM
JOB 8 LLC	71	50101815	Renew	Ack	4/21/2025 3:02:46 PM	4/21/2025 3:06:25PM

REVISION HISTORY

Rev #	Date	User	Reason
5233239	4/10/2025 11:06:18 AM	mrupal	Created
5234303	4/10/2025 9:34:10 PM	rreyes	Updated
5248250	4/21/2025 3:02:48 PM	mrupal	Renew
5234365	4/10/2025 9:34:19 PM	rreyes	Approved
5256232	4/25/2025 2:56:43 PM	mrupal	Remark
5404209	8/14/2025 10:52:42 AM	mrupal	Remark
5406121	8/15/2025 12:16:40 PM	mrupal	Cancelled
5359107	7/10/2025 12:49:35 PM	mrupal	Renew
5389558	8/4/2025 1:03:50 PM	mrupal	Renew
5281993	5/14/2025 10:52:49 AM	mrupal	Renew
5332896	6/20/2025 2:46:33 PM	mrupal	Renew
5308085	6/3/2025 1:18:44 PM	mrupal	Renew
5260300	4/29/2025 3:10:29 PM	Jehovah1	Updated
5308060	6/3/2025 1:15:49 PM	mrupal	Renew
5302452	5/29/2025 12:55:48 PM	mrupal	Remark
5332859	6/20/2025 2:48:01 PM	mrupal	Remark
5278277	5/12/2025 9:55:31 AM	mrupal	Remark