



REVISION

Ticket Number: 601684867

Revision Number: 5323412

GENERAL INFORMATION

Dig Number 601684867

Dig Date May 05, 2025 11:15 am

Status Some Acknowledged

LOCATION INFORMATION

Address 1125 W LOYOLA AVE

DETAILS

Requested 4/30/2025 11:14 am
(NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity 7/11/2025

Depth of Excavation 6 feet

Expected Duration 30

Permittee Name

Work on? Private Property

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name JOSH LESPERANCE

Onsite Contact Phone Number (815)261-6150

Amended Dig Notice? No

Type of Work INSTALL SILT FENCE, TREE REMOVAL, EXCAVATION TO INSTALL AND REPAIR NEW UNDE

Work will use
Boring Equipment
Overhead Equipment
Hydraulic Equipment

Location of Dig Please locate along the back of the Loyola University Chicago building, starting at the west corner and continuing east to the end of the Lira Ensemble building. Call Josh at 815-261-6150 for any questions.

Activity Comment

Extension Comments
08/13/2025 - STILL WORKING
07/23/2025 - still working
07/03/2025 - STILL WORKING
06/13/2025 - STILL WORKING
05/22/2025 - STILL WORKING

APPLICANT DETAILS

Contact Name BERGER EXCAVATING CONTRACTORS*

Contact Address 1205 GARLAND ROAD WAUCONDA, IL 60084

Contact Phone

Additional Email Addresses Khernandez@bergercontractors.com, Jlesperance@bergercontractors.com

NOTICE HISTORY								
Utility Name	Site ID	Notice ID	Type	Status	Created		Last Status Time	
Astound Broadband	34	50243760	Initial	Ack	4/30/2025	4:05:26 PM	4/30/2025	4:07:25PM
Peoples Gas*	136	50243761	Initial	Ack	4/30/2025	4:05:26 PM	4/30/2025	4:08:51PM
City of Chicago (CoC)	22	50243765	Renew	Ack	5/22/2025	12:50:00 PM	5/22/2025	12:55:39PM
Astound Broadband	34	50243767	Renew	Ack	5/22/2025	12:50:00 PM	5/22/2025	12:55:39PM
City of Chicago (CoC)	22	50243758	Initial	Ack	4/30/2025	4:05:26 PM	4/30/2025	4:07:25PM
ComED North*	4	50243763	Initial	Ack	4/30/2025	4:05:26 PM	4/30/2025	4:07:06PM
Peoples Gas*	136	50243768	Renew	Ack	5/22/2025	12:50:00 PM	5/22/2025	12:53:51PM
AT&T (SBC IL)*	70	50243769	Renew	Ack	5/22/2025	12:50:00 PM	5/22/2025	12:52:05PM
Peoples Gas*	136	50243775	Renew	UnAck	6/13/2025	6:20:50 AM	6/13/2025	6:20:50AM
AT&T (SBC IL)*	70	50243776	Renew	UnAck	6/13/2025	6:20:50 AM	6/13/2025	6:20:50AM
Crown Castle - UG Electrical	208	50243764	Initial	Ack	4/30/2025	4:05:26 PM	4/30/2025	4:07:06PM
City of Chicago (CoC)	22	50243772	Renew	UnAck	6/13/2025	6:20:50 AM	6/13/2025	6:20:50AM
Astound Broadband	34	50243774	Renew	UnAck	6/13/2025	6:20:50 AM	6/13/2025	6:20:50AM
Peoples Gas North	78	50243759	Initial	Marked	4/30/2025	4:05:26 PM	5/8/2025	9:15:00AM
Peoples Gas North	78	50243766	Renew	Marked	5/22/2025	12:50:00 PM	5/23/2025	8:59:28AM
ComED North*	4	50243770	Renew	Ack	5/22/2025	12:50:00 PM	5/22/2025	12:53:35PM
Crown Castle - UG Electrical	208	50243771	Renew	Ack	5/22/2025	12:50:00 PM	5/22/2025	12:53:35PM
Crown Castle - UG Electrical	208	50243778	Renew	UnAck	6/13/2025	6:20:50 AM	6/13/2025	6:20:50AM
AT&T (SBC IL)*	70	50243762	Initial	Ack	4/30/2025	4:05:26 PM	4/30/2025	4:11:34PM
Peoples Gas North	78	50243773	Renew	UnAck	6/13/2025	6:20:50 AM	6/13/2025	6:20:50AM
ComED North*	4	50243777	Renew	UnAck	6/13/2025	6:20:50 AM	6/13/2025	6:20:50AM

REVISION HISTORY				
Rev #	Date		User	Reason
5350321	7/3/2025	6:36:43 AM	Khernandez	Renew
5375522	7/23/2025	7:27:58 AM	Khernandez	Renew
5323412	6/13/2025	6:20:53 AM	Khernandez	Renew
5262082	4/30/2025	11:14:21 AM	Khernandez	Created
5402234	8/13/2025	11:35:36 AM	Khernandez	Renew
5263034	4/30/2025	4:05:28 PM	GLENNPURRY	Approved
5293555	5/22/2025	12:50:02 PM	Khernandez	Renew