



REVISION

Ticket Number: 601658351

Revision Number: 5326772

GENERAL INFORMATION

Dig Number	601658351
Dig Date	Mar 03, 2025 08:00 am
Status	Some Acknowledged

LOCATION INFORMATION

Address	6048 N CALDWELL AVE
----------------	---------------------

DETAILS

Requested	2/25/2025 6:56 pm (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
------------------	--

Final Day of Ticket Validity	7/15/2025
-------------------------------------	-----------

Depth of Excavation	5 feet
----------------------------	--------

Expected Duration	N/A
--------------------------	-----

Permittee Name	
-----------------------	--

Work on?	Private Property
-----------------	------------------

Location Specific Facility Info	No
--	----

Routing Type	Automatic
---------------------	-----------

Onsite Contact Name	Cristal Lopez
----------------------------	---------------

Onsite Contact Phone Number	(708)774-4228
------------------------------------	---------------

Amended Dig Notice?	No
----------------------------	----

Type of Work	Install Electric/Telephone/Cable Ramp Meter Foundations
---------------------	--

Work will use	Boring Equipment Hydraulic Equipment
----------------------	---

Location of Dig	In ROW area between EB Peterson/Caldwell ramps and EB I-94
------------------------	--

Activity Comment	Start by taking the On Ramp from EB Caldwell to eastbound I-94. Begin approximately 70ft before the advanced warning sign "Ramp Meter Ahead", where pavement and concrete pavement are marked "Meade Bore". Locate grassy area between the two ramps, approximately 180 ft North of the "Meade Bore" mark and approximate 330ft going south toward the existing ramp meter posts. Also mark Mark the pavement between the pink "Meade Bore" paint, to the other side of the concrete barrier wall. From the west side of the concrete barrier and ramp, locate a path heading south along the ramp toward the existing ramp meter posts for approximately 370ft. Locate a 15ft wide path going across both ramps starting at the pink paint "Meade Bore" near the service meter pedestal and the ramp meter posts. Once on the east side of the off ramp, please locate a 30ft path approximately 200ft heading east along the ramp curve to the existing handholes near light pole CL5.
-------------------------	--

Extension Comments	08/25/2025 - Continued Work on Ramp 08/02/2025 - Continued work 07/08/2025 - Continued work on Ramp 06/17/2025 - Continued work on ramp 05/27/2025 - Continued work on ramp 05/02/2025 - Continued work on ramp 04/10/2025 - Continued work on Ramp 03/21/2025 - Continued work on ramp
---------------------------	--

APPLICANT DETAILS

Contact Name	MEADE ELECTRIC CO., INC.*
Contact Address	625 WILLOWBROOK CENTER PARKWAY WILLOWBROOK, IL 60527
Contact Phone	(708)588-2500
Contact Email	BLU@Meade100.com
Additional Email Addresses	clopez@meade100.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
AT&T (SBC IL)*	70	50265322	Renew	Ack	3/21/2025 6:41:08 AM	3/21/2025 6:47:01AM
City of Chicago (CoC)	22	50265324	Renew	Ack	4/10/2025 5:41:59 AM	4/10/2025 5:51:16AM
Peoples Gas*	136	50265330	Renew	Ack	4/10/2025 5:41:59 AM	4/10/2025 5:43:50AM
Rogers Telecom/Gabe's Technical Service	42	50265338	Renew	Ack	5/2/2025 7:05:58 AM	5/2/2025 7:08:43AM
ComED North*	4	50265379	Renew	UnAck	6/17/2025 7:26:07 AM	6/17/2025 7:26:07AM
City of Chicago (CoC)	22	50265306	Initial	Ack	2/25/2025 9:11:25 PM	2/25/2025 9:14:01PM
Nicor Gas	16	50265308	Initial	Ack	2/25/2025 9:11:25 PM	2/25/2025 9:16:03PM
Peoples Gas*	78	50265316	Renew	Marked	3/21/2025 6:41:08 AM	3/24/2025 8:36:07AM
Crown Castle	68	50265327	Renew	Ack	4/10/2025 5:41:59 AM	4/10/2025 5:45:07AM
AT&T (SBC IL)*	70	50265360	Renew	Ack	5/2/2025 7:05:58 AM	5/2/2025 7:15:16AM
Nicor Gas	16	50265364	Renew	Ack	5/27/2025 8:04:55 AM	5/27/2025 8:09:15AM
Peoples Gas*	78	50265372	Renew	UnAck	6/17/2025 7:26:07 AM	6/17/2025 7:26:07AM
Rogers Telecom/Gabe's Technical Service	42	50265311	Initial	Ack	2/25/2025 9:11:25 PM	2/25/2025 9:12:57PM
AT&T (SBC IL)*	70	50265313	Initial	Ack	2/25/2025 9:11:25 PM	2/25/2025 9:14:47PM
Nicor Gas	16	50265317	Renew	Ack	3/21/2025 6:41:08 AM	3/21/2025 6:43:29AM
Nicor Gas	16	50265326	Renew	Ack	4/10/2025 5:41:59 AM	4/10/2025 5:48:28AM
Rogers Telecom/Gabe's Technical Service	42	50265367	Renew	Ack	5/27/2025 8:04:55 AM	5/27/2025 8:07:45AM
City of Chicago (CoC)	22	50265371	Renew	UnAck	6/17/2025 7:26:07 AM	6/17/2025 7:26:07AM
AT&T (SBC IL)*	70	50265378	Renew	UnAck	6/17/2025 7:26:07 AM	6/17/2025 7:26:07AM
City of Chicago (CoC)	22	50265315	Renew	Ack	3/21/2025 6:41:08 AM	3/21/2025 6:42:51AM
Rogers Telecom/Gabe's Technical Service	42	50265329	Renew	Ack	4/10/2025 5:41:59 AM	4/10/2025 5:45:07AM
Sprint	28	50265337	Renew	Ack	5/2/2025 7:05:58 AM	5/2/2025 7:08:43AM
Sprint	28	50265366	Renew	Ack	5/27/2025 8:04:55 AM	5/27/2025 8:07:45AM
Peoples Gas*	136	50265377	Renew	UnAck	6/17/2025 7:26:07 AM	6/17/2025 7:26:07AM
Peoples Gas*	78	50265307	Initial	Positive	2/25/2025 9:11:25 PM	2/28/2025 9:25:49AM
Crown Castle	68	50265309	Initial	Ack	2/25/2025 9:11:25 PM	2/25/2025 9:12:57PM
Sprint	28	50265328	Renew	Ack	4/10/2025 5:41:59 AM	4/10/2025 5:45:07AM
AT&T (SBC IL)*	70	50265331	Renew	Ack	4/10/2025 5:41:59 AM	4/10/2025 5:47:11AM
Crown Castle	68	50265336	Renew	Ack	5/2/2025 7:05:58 AM	5/2/2025 7:08:43AM
ComED North*	4	50265361	Renew	Ack	5/2/2025 7:05:58 AM	5/2/2025 7:08:43AM
City of Chicago (CoC)	22	50265362	Renew	Ack	5/27/2025 8:04:55 AM	5/27/2025 8:09:58AM
Crown Castle	68	50265365	Renew	Ack	5/27/2025 8:04:55 AM	5/27/2025 8:07:45AM
Sprint	28	50265310	Initial	Ack	2/25/2025 9:11:25 PM	2/25/2025 9:12:57PM
Crown Castle	68	50265318	Renew	Ack	3/21/2025 6:41:08 AM	3/21/2025 6:44:16AM
Sprint	28	50265319	Renew	Ack	3/21/2025 6:41:08 AM	3/21/2025 6:44:16AM
Rogers Telecom/Gabe's Technical Service	42	50265320	Renew	Ack	3/21/2025 6:41:08 AM	3/21/2025 6:44:16AM

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
ComED North*	4	50265332	Renew	Ack	4/10/2025 5:41:59 AM	4/10/2025 5:45:07AM
Peoples Gas*	78	50265334	Renew	Marked	5/2/2025 7:05:58 AM	5/5/2025 8:43:36AM
AT&T (SBC IL)*	70	50265369	Renew	Ack	5/27/2025 8:04:55 AM	5/27/2025 8:15:18AM
Sprint	28	50265375	Renew	UnAck	6/17/2025 7:26:07 AM	6/17/2025 7:26:07AM
Rogers Telecom/Gabe's Technical Service	42	50265376	Renew	UnAck	6/17/2025 7:26:07 AM	6/17/2025 7:26:07AM
Peoples Gas*	136	50265321	Renew	Ack	3/21/2025 6:41:08 AM	3/21/2025 6:43:50AM
ComED North*	4	50265323	Renew	Ack	3/21/2025 6:41:08 AM	3/21/2025 6:44:16AM
Peoples Gas*	78	50265325	Renew	Marked	4/10/2025 5:41:59 AM	4/11/2025 7:32:47AM
Peoples Gas*	136	50265368	Renew	Ack	5/27/2025 8:04:55 AM	5/27/2025 8:08:51AM
Nicor Gas	16	50265373	Renew	UnAck	6/17/2025 7:26:07 AM	6/17/2025 7:26:07AM
Peoples Gas*	136	50265312	Initial	Ack	2/25/2025 9:11:25 PM	2/25/2025 9:13:49PM
ComED North*	4	50265314	Initial	Ack	2/25/2025 9:11:25 PM	2/25/2025 9:12:57PM
City of Chicago (CoC)	22	50265333	Renew	Ack	5/2/2025 7:05:58 AM	5/2/2025 7:10:30AM
Nicor Gas	16	50265335	Renew	Ack	5/2/2025 7:05:58 AM	5/2/2025 7:09:23AM
Peoples Gas*	136	50265359	Renew	Ack	5/2/2025 7:05:58 AM	5/2/2025 7:10:28AM
Peoples Gas*	78	50265363	Renew	Marked	5/27/2025 8:04:55 AM	5/29/2025 5:57:32AM
ComED North*	4	50265370	Renew	Ack	5/27/2025 8:04:55 AM	5/27/2025 8:07:45AM
Crown Castle	68	50265374	Renew	UnAck	6/17/2025 7:26:07 AM	6/17/2025 7:26:07AM

REVISION HISTORY

Rev #	Date	User	Reason
5177763	2/25/2025 6:56:37 PM	clopezMeade	Created
5177769	2/25/2025 9:11:28 PM	Kay6Jones	Approved
5326772	6/17/2025 7:26:09 AM	clopezMeade	Renew
5297155	5/27/2025 8:04:57 AM	clopezMeade	Renew
5205384	3/21/2025 6:41:09 AM	clopezMeade	Renew
5232658	4/10/2025 5:42:03 AM	clopezMeade	Renew
5388636	8/2/2025 3:56:06 PM	clopezMeade	Renew
5418580	8/25/2025 8:26:50 AM	clopezMeade	Renew
5353974	7/8/2025 7:03:42 AM	clopezMeade	Renew
5265184	5/2/2025 7:06:01 AM	clopezMeade	Renew