



REVISION

Ticket Number: 601709105
Revision Number: 5340581

GENERAL INFORMATION

Dig Number	601709105
Dig Date	Jun 30, 2025 08:00 am
Status	Unacknowledged

LOCATION INFORMATION

Address	2151 - 2159 W 73RD ST
Placement	TRAFFIC

DETAILS

Requested	6/25/2025 2:24 pm (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)
Final Day of Ticket Validity	7/23/2025
Depth of Excavation	7 feet
Expected Duration	1
Associated Permit Number	DOT2090503
Permittee Name	Granite Construction Company*
Work on?	Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	CHRIS CAPPELLETTI
Onsite Contact Phone Number	(219)613-5367
Amended Dig Notice?	No
Type of Work	Install Sewer
Work will use	
Location of Dig	
Activity Comment	
Extension Comments	07/22/2025 - STILL NEED TO WORK 07/16/2025 - still working

APPLICANT DETAILS

Contact Name	NORTHWEST GENERAL CONT. (SL)*
Contact Address	1102 HILL AVENUE STE #1A GLEN ELLYN, IL 60137
Contact Phone	(630)665-3100
Contact Email	OMAR.ALI@NWGC.NET
Additional Email Addresses	CHRIS@NWGC.NET

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Peoples Gas*	79	50393768	Initial	UnAck	6/25/2025 6:33:08 PM	6/25/2025 6:33:08PM
Verizon (MCI)	24	50393772	Initial	UnAck	6/25/2025 6:33:08 PM	6/25/2025 6:33:08PM
ComED South	5	50393771	Initial	UnAck	6/25/2025 6:33:08 PM	6/25/2025 6:33:08PM
City of Chicago (CoC)	22	50393767	Initial	UnAck	6/25/2025 6:33:08 PM	6/25/2025 6:33:08PM
AT&T (SBC IL)*	70	50393770	Initial	UnAck	6/25/2025 6:33:08 PM	6/25/2025 6:33:08PM
Peoples Gas*	136	50393769	Initial	UnAck	6/25/2025 6:33:08 PM	6/25/2025 6:33:08PM

REVISION HISTORY

Rev #	Date	User	Reason
5340581	6/25/2025 6:33:10 PM	rreyes	Approved
5367700	7/16/2025 4:20:59 PM	omar2468	Renew
5340573	6/25/2025 6:33:03 PM	rreyes	Updated
5367718	7/16/2025 4:22:09 PM	omar2468	Remark
5374213	7/22/2025 11:22:12 AM	omar2468	Remark
5374214	7/22/2025 11:21:35 AM	omar2468	Renew
5339907	6/25/2025 2:24:02 PM	omar2468	Created