



REVISION

Ticket Number: 601705843
Revision Number: 5366806

GENERAL INFORMATION

Dig Number	601705843
Dig Date	Jul 10, 2025 10:00 am
Status	Some Acknowledged

LOCATION INFORMATION

Address	7205 - 7213 S ELLIS AVE
Placement	CURBLANE,PARKWAY,SIDEWALK,TRAFFIC

DETAILS

Requested	6/18/2025 8:37 am (NOTE: Dig Ticket is voided if work does not commence before Jul 02, 2025.)
Final Day of Ticket Validity	8/13/2025
Depth of Excavation	10 feet
Expected Duration	30
Associated Permit Number	DOT2086380
Permittee Name	PAN OCEANIC ENGINEERING CO., INC.*
Work on?	Private Property Public right-of-way
Location Specific Facility Info	No
Routing Type	Automatic
Onsite Contact Name	Manpreet Singh
Onsite Contact Phone Number	(872)250-3971x1012
Amended Dig Notice?	No
Type of Work	Saw Cut, Lead Service Line Replacement
Work will use	Hydraulic Equipment
Location of Dig	
Activity Comment	
Extension Comments	07/16/2025 - work is still in progress 07/08/2025 - work is still in progress

APPLICANT DETAILS

Contact Name	PAN OCEANIC ENGINEERING CO., INC.*
Contact Address	6436 W HIGGINS AVE CHICAGO, IL 60656
Contact Phone	(773)601-8408
Contact Email	mrupal@panoceanicinc.com
Additional Email Addresses	mrupal@panoceanicinc.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
City of Chicago (CoC)	22	50664824	Initial	Ack	6/18/2025 8:57:26 AM	6/18/2025 8:59:34AM
ComED South	5	50664834	Renew	Ack	7/8/2025 9:46:12 AM	7/8/2025 9:57:03AM
Peoples Gas*	136	50664844	Renew	UnAck	7/16/2025 11:03:45 AM	7/16/2025 11:03:45AM
Peoples Gas*	79	50664825	Initial	Ack	6/18/2025 8:57:26 AM	6/18/2025 9:02:57AM
Peoples Gas*	136	50664832	Renew	Ack	7/8/2025 9:46:12 AM	7/8/2025 9:51:34AM
ComED South	5	50664846	Renew	UnAck	7/16/2025 11:03:45 AM	7/16/2025 11:03:45AM
CROSSTOWN FIBER*	226	50664847	Renew	UnAck	7/16/2025 11:03:45 AM	7/16/2025 11:03:45AM
AT&T (SBC IL)*	70	50664827	Initial	Ack	6/18/2025 8:57:26 AM	6/18/2025 9:07:23AM
ComED South	5	50664828	Initial	Ack	6/18/2025 8:57:26 AM	6/18/2025 9:05:28AM
CROSSTOWN FIBER*	226	50664840	Remark	Ack	7/8/2025 9:46:25 AM	7/8/2025 10:02:34AM
CROSSTOWN FIBER*	226	50664841	Renew	Ack	7/8/2025 9:46:12 AM	7/8/2025 10:02:34AM
Peoples Gas*	79	50664843	Renew	UnAck	7/16/2025 11:03:45 AM	7/16/2025 11:03:45AM
Peoples Gas*	136	50664826	Initial	Ack	6/18/2025 8:57:26 AM	6/18/2025 9:00:57AM
Peoples Gas*	79	50664831	Renew	Ack	7/8/2025 9:46:12 AM	7/8/2025 9:53:06AM
CROSSTOWN FIBER*	226	50664829	Initial	Ack	6/18/2025 8:57:26 AM	6/18/2025 8:59:34AM
City of Chicago (CoC)	22	50664830	Renew	Ack	7/8/2025 9:46:12 AM	7/8/2025 10:02:34AM
AT&T (SBC IL)*	70	50664833	Renew	Ack	7/8/2025 9:46:12 AM	7/8/2025 9:54:02AM
AT&T (SBC IL)*	70	50664837	Remark	Ack	7/8/2025 9:46:25 AM	7/8/2025 9:54:02AM
AT&T (SBC IL)*	70	50664845	Renew	UnAck	7/16/2025 11:03:45 AM	7/16/2025 11:03:45AM
City of Chicago (CoC)	22	50664842	Renew	UnAck	7/16/2025 11:03:45 AM	7/16/2025 11:03:45AM
Peoples Gas*	79	50664838	Remark	Ack	7/8/2025 9:46:25 AM	7/8/2025 9:53:06AM
ComED South	5	50664835	Remark	Ack	7/8/2025 9:46:25 AM	7/8/2025 9:57:03AM
City of Chicago (CoC)	22	50664836	Remark	Ack	7/8/2025 9:46:25 AM	7/8/2025 10:02:34AM
Peoples Gas*	136	50664839	Remark	Ack	7/8/2025 9:46:25 AM	7/8/2025 9:51:34AM

REVISION HISTORY

Rev #	Date	User	Reason
5354578	7/8/2025 9:46:15 AM	mrupal	Renew
5366806	7/16/2025 11:03:47 AM	mrupal	Renew
5354562	7/8/2025 9:46:27 AM	mrupal	Remark
5328959	6/18/2025 8:57:28 AM	tshort83	Approved
5328905	6/18/2025 8:37:12 AM	mrupal	Created