



REVISION

Ticket Number: 601705146
Revision Number: 5368982

GENERAL INFORMATION

Dig Number 601705146
Dig Date Jun 26, 2025 01:00 pm
Status Some Acknowledged

LOCATION INFORMATION

Address 3548 - 3700 S INDIANA AVE

DETAILS

Requested 6/17/2025 8:23 am
 (NOTE: Dig Ticket is voided if work does not commence within 14 days of ticket creation.)

Final Day of Ticket Validity 8/14/2025

Depth of Excavation 1 feet

Expected Duration 4

Associated Permit Number DOT2081138

Permittee Name MAT CONSTRUCTION LEASING INC dba MAT CONSTRUCTION*

Work on? Public right-of-way

Location Specific Facility Info No

Routing Type Automatic

Onsite Contact Name Fernandez

Onsite Contact Phone Number (708)354-4311

Amended Dig Notice? No

Type of Work Replace Curb and Gutter
 Replace Curb
 Replace Gutter
 Sidewalk Replacement
 Manhole Adjustments, Driveway, Manhole Cleaning, Bus Pads, Sewer Repair, ADA Ramps, Bum

Work will use

Location of Dig

Activity Comment

Extension Comments 10/16/2025 - still working
 09/24/2025 - still working
 09/19/2025 - still working
 08/29/2025 - still working
 08/07/2025 - still working
 07/17/2025 - still working
 06/24/2025 - still working

APPLICANT DETAILS

Contact Name RULAS ENTERPRISES CO. (SL)*

Contact Address 1030 S. LA GRANGE #4 LA GRANGE, IL 60525

Contact Phone (708)354-4311

Contact Email rulas_enterp@yahoo.com

Additional Email Addresses rulas_enterp@yahoo.com

NOTICE HISTORY

Utility Name	Site ID	Notice ID	Type	Status	Created	Last Status Time
Sprint	28	50696160	Renew	Ack	6/24/2025 12:55:08 PM	6/24/2025 1:04:20PM
CROSSTOWN FIBER*	226	50696165	Renew	Ack	6/24/2025 12:55:08 PM	6/24/2025 1:00:16PM
Sprint	28	50696168	Remark	Ack	6/24/2025 12:55:22 PM	6/24/2025 1:04:20PM
AT&T (SBC IL)*	70	50696171	Remark	Ack	6/24/2025 12:55:22 PM	6/24/2025 1:04:37PM
City of Chicago (CoC)	22	50696175	Renew	UnAck	7/17/2025 11:11:15 AM	7/17/2025 11:11:15AM
Peoples Gas*	79	50696176	Renew	UnAck	7/17/2025 11:11:15 AM	7/17/2025 11:11:15AM
ComED South	5	50696182	Renew	UnAck	7/17/2025 11:11:15 AM	7/17/2025 11:11:15AM
Astound Broadband	34	50695746	Initial	Ack	6/17/2025 2:41:26 PM	6/17/2025 2:47:48PM
Peoples Gas*	79	50696172	Remark	Ack	6/24/2025 12:55:22 PM	6/24/2025 1:01:22PM
Peoples Gas*	136	50696173	Remark	Ack	6/24/2025 12:55:22 PM	6/24/2025 12:59:03PM
Sprint	28	50696178	Renew	UnAck	7/17/2025 11:11:15 AM	7/17/2025 11:11:15AM
Astound Broadband	34	50696159	Renew	Ack	6/24/2025 12:55:08 PM	6/24/2025 1:00:16PM
Rogers Telecom/Gabe's Technical Service	42	50696179	Renew	UnAck	7/17/2025 11:11:15 AM	7/17/2025 11:11:15AM
Peoples Gas*	79	50695745	Initial	Ack	6/17/2025 2:41:26 PM	6/17/2025 2:51:03PM
City of Chicago (CoC)	22	50696157	Renew	Ack	6/24/2025 12:55:08 PM	6/24/2025 1:00:16PM
Astound Broadband	34	50696169	Remark	Ack	6/24/2025 12:55:22 PM	6/24/2025 1:00:16PM
CROSSTOWN FIBER*	226	50696174	Remark	Ack	6/24/2025 12:55:22 PM	6/24/2025 1:00:16PM
Peoples Gas*	136	50696180	Renew	UnAck	7/17/2025 11:11:15 AM	7/17/2025 11:11:15AM
City of Chicago (CoC)	22	50695744	Initial	Ack	6/17/2025 2:41:26 PM	6/17/2025 2:47:48PM
Peoples Gas*	79	50696158	Renew	Ack	6/24/2025 12:55:08 PM	6/24/2025 1:01:22PM
AT&T (SBC IL)*	70	50696163	Renew	Ack	6/24/2025 12:55:08 PM	6/24/2025 1:04:37PM
ComED South	5	50696164	Renew	Ack	6/24/2025 12:55:08 PM	6/24/2025 1:04:20PM
ComED South	5	50696166	Remark	Ack	6/24/2025 12:55:22 PM	6/24/2025 1:04:20PM
City of Chicago (CoC)	22	50696167	Remark	Ack	6/24/2025 12:55:22 PM	6/24/2025 1:00:16PM
Rogers Telecom/Gabe's Technical Service	42	50696170	Remark	Ack	6/24/2025 12:55:22 PM	6/24/2025 12:57:14PM
Rogers Telecom/Gabe's Technical Service	42	50696152	Initial	Ack	6/17/2025 2:41:26 PM	6/17/2025 2:43:55PM
Peoples Gas*	136	50696153	Initial	Ack	6/17/2025 2:41:26 PM	6/17/2025 2:43:59PM
CROSSTOWN FIBER*	226	50696156	Initial	Ack	6/17/2025 2:41:26 PM	6/17/2025 2:47:48PM
Peoples Gas*	136	50696162	Renew	Ack	6/24/2025 12:55:08 PM	6/24/2025 12:59:03PM
CROSSTOWN FIBER*	226	50696183	Renew	UnAck	7/17/2025 11:11:15 AM	7/17/2025 11:11:15AM
Sprint	28	50696151	Initial	Ack	6/17/2025 2:41:26 PM	6/17/2025 2:53:43PM
ComED South	5	50696155	Initial	Ack	6/17/2025 2:41:26 PM	6/17/2025 2:53:43PM
Astound Broadband	34	50696177	Renew	UnAck	7/17/2025 11:11:15 AM	7/17/2025 11:11:15AM
AT&T (SBC IL)*	70	50696154	Initial	Ack	6/17/2025 2:41:26 PM	6/17/2025 2:51:09PM
Rogers Telecom/Gabe's Technical Service	42	50696161	Renew	Ack	6/24/2025 12:55:08 PM	6/24/2025 12:57:14PM
AT&T (SBC IL)*	70	50696181	Renew	UnAck	7/17/2025 11:11:15 AM	7/17/2025 11:11:15AM

REVISION HISTORY

Rev #	Date	User	Reason
5497244	10/16/2025 11:26:25 AM	rulas123	Remark
5465326	9/24/2025 12:29:16 PM	rulas123	Remark
5457846	9/19/2025 10:01:58 AM	rulas123	Renew
5465243	9/24/2025 12:28:58 PM	rulas123	Renew
5497211	10/16/2025 11:26:11 AM	rulas123	Renew
5457841	9/19/2025 10:02:14 AM	rulas123	Remark
5368979	7/17/2025 11:13:36 AM	rulas123	Remark
5368982	7/17/2025 11:11:18 AM	rulas123	Renew
5394911	8/7/2025 11:03:39 AM	rulas123	Remark
5394965	8/7/2025 11:03:21 AM	rulas123	Renew
5427580	8/29/2025 3:53:34 PM	rulas123	Renew
5427510	8/29/2025 3:53:48 PM	rulas123	Remark
5327889	6/17/2025 2:41:28 PM	Kay6Jones	Approved
5326988	6/17/2025 8:24:17 AM	rulas123	Created
5337336	6/24/2025 12:55:10 PM	rulas123	Renew
5337301	6/24/2025 12:55:25 PM	rulas123	Remark